
648705001CONTRACT ID:

PROJECT: MMC - A00216506

CONTRACT:

09250214

PROJECTED AMOUNT: $484,590.70

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

NSG LOGISTICS, LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/18/2025

ESTIMATE PAID:

 291

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/22/2026

$484,590.70

CONTRACT:

07/26/2026

AWARD AMOUNT: $484,590.70

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/11/2026

08/11/2026

 16.91

$0.00 $81,952.38 $81,952.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $81,952.38 $81,952.38 

$0.00 $0.00 $0.00 

$0.00 $81,952.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $81,952.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 291

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/11/2026

01/22/2026

10/24/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  16  21

AWAITING FINAL DOCU 20

WORK COMPL &  ACCE 1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1 WORK COMPL &  ACCEP

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648705001PROJECT CONTROLMMC - A00216506

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80147306 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG  123.030  724.000  0.000  308.00  37,893.24

0070 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  98.410  345.000  0.000  447.71  44,059.14

Category Subtotal $81,952.38

648705001MMC - A00216506PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147040 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) CY  286.390  997.000  0.000  0.000  0.00

0075 80147348 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  100.960  378.000  0.000  0.000  0.00

0080 80147351 000 CAT 8A-R ROAD SALT (DEL)(SITE 8) TON  100.190  378.000  0.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $81,952.38



CONTRACT ID 648705001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0011

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147306 000 BAG  123.030CAT 8A-B BRINE SALT (DEL)(SITE 1)  308.000  37,893.24 724.00

80147347 000 TON  98.410CAT 8A-R ROAD SALT (DEL)(SITE 4)  447.710  44,059.14 345.00

$81,952.38TOTAL ITEM EARNINGS TO DATE


