
648707001CONTRACT ID:

PROJECT: MMC - A00216511

CONTRACT:

11250906

PROJECTED AMOUNT: $576,400.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 004

VULCAN CONSTRUCTION MATERIALS, LLC

Josh Voiles, P.E.

HILL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/17/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2025

11/13/2025

ESTIMATE PAID:

 262

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$576,400.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $576,400.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $617,903.71 $617,903.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $617,903.71 $617,903.71 

$0.00 $0.00 $0.00 

$0.00 $617,903.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $617,903.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 262

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648707001PROJECT CONTROLMMC - A00216511

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80017012 000 LRA (TY I GR AA) (DEL) (ST4) TON  136.200  400.000  0.000  219.55  29,902.71

0095 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  137.200  400.000  0.000  432.09  59,282.75

0100 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  131.800  200.000  0.000  1,142.05  150,522.19

0105 80017113 000 LRA (TY II GR DS) (DEL) (ST7) TON  138.800  200.000  0.000  1,773.40  246,147.92

0110 80017114 000 LRA (TY II GR DS) (DEL) (ST8) TON  129.800  2,000.000  0.000  1,017.32  132,048.14

Category Subtotal $617,903.71

648707001MMC - A00216511PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  121.200  200.000  0.000  0.000  0.00

0065 80017011 000 LRA (TY I GR AA) (DEL) (ST3) TON  126.800  200.000  0.000  0.000  0.00

0075 80017013 000 LRA (TY I GR AA) (DEL) (ST5) TON  130.800  200.000  0.000  0.000  0.00

0080 80017015 000 LRA (TY I GR AA) (DEL) (ST7) TON  137.800  200.000  0.000  0.000  0.00

0085 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  122.200  200.000  0.000  0.000  0.00

0090 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  127.800  200.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $617,903.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017012 000 TON  136.200LRA (TY I GR AA) (DEL) (ST4)  219.550  29,902.71 400.00

80017110 000 TON  137.200LRA (TY II GR DS) (DEL) (ST4)  432.090  59,282.75 400.00

80017111 000 TON  131.800LRA (TY II GR DS) (DEL) (ST5)  1,142.050  150,522.19 200.00

80017113 000 TON  138.800LRA (TY II GR DS) (DEL) (ST7)  1,773.400  246,147.92 200.00

80017114 000 TON  129.800LRA (TY II GR DS) (DEL) (ST8)  1,017.320  132,048.14 2,000.00

$617,903.71TOTAL ITEM EARNINGS TO DATE


