
 39,150.00

648709001CONTRACT ID:

PROJECT: MMC - A00216518

CONTRACT:

07250403

PROJECTED AMOUNT: $358,401.25

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

AKA-MATERIALS

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/28/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/11/2025

07/23/2025

ESTIMATE PAID:

 360
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$397,551.25

CONTRACT:

08/01/2026

AWARD AMOUNT: $358,401.25

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.76

$7,087.50 $254,342.12 $261,429.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,087.50 $254,342.12 $261,429.62 

$0.00 $0.00 $0.00 

$7,087.50 $261,429.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $254,342.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  26  5

AWAIT FINAL ACCEPT 5

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 AWAIT FINAL ACCEPT

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 AWAIT FINAL ACCEPT

08/30/2026  1 AWAIT FINAL ACCEPT

08/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

MMC - A00216518 648709001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 80097094 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST4)000 BAG  13.500 $7,087.50 525.000  1,575.00 2,100.00

$7,087.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648709001PROJECT CONTROLMMC - A00216518

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80097008 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 8) TON  259.000  100.000  0.000  377.89  97,873.51

0085 80097093 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST3) BAG  13.500  1,050.000  0.000  525.00  7,087.50

0090 80097094 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST4) BAG  13.500  2,100.000  0.000  1,575.00  21,262.50

0105 80097097 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST7) BAG  13.500  525.000  0.000  525.00  7,087.50

0110 80097098 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST8) BAG  14.250  1,575.000  0.000  1,050.00  14,962.50

0115 80097099 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST9) BAG  14.100  1,050.000  0.000  525.00  7,402.50

0120 80097100 000 HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST10) BAG  13.700  525.000  0.000  525.00  7,192.50

0130 80097102 000 HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST12) BAG  13.500  2,625.000  0.000  525.00  7,087.50

0140 80097104 000 HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST14) BAG  13.950  1,575.000  0.000  525.00  7,323.75

0145 80097105 000 HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST15) BAG  14.100  1,050.000  0.000  3,605.00  50,830.50

0155 80097108 000 HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST18) BAG  13.500  525.000  0.000  525.00  7,087.50

0160 80097007 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) TON  259.000  0.000  100.000  49.99  12,947.41

0165 80097013 HYDRAULIC CEMENT(TY I)(DEL)(ST 13) TON  265.000  0.000  50.000  50.13  13,284.45

Deliver to FM 293

Category Subtotal $261,429.62

648709001MMC - A00216518PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80097006 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) TON  255.000  300.000  0.000  0.000  0.00

0070 80097009 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 9) TON  255.000  100.000  0.000  0.000  0.00

0075 80097091 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST1) BAG  13.500  525.000  0.000  0.000  0.00

0080 80097092 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST2) BAG  13.500  525.000  0.000  0.000  0.00

0095 80097095 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST5) BAG  13.500  525.000  0.000  0.000  0.00

0100 80097096 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST6) BAG  13.700  1,050.000  0.000  0.000  0.00

0125 80097101 000 HYDRAULIC CEMENT(T II)(DEL)(94LB)(ST11) BAG  13.500  525.000  0.000  0.000  0.00

0135 80097103 000 HYDRAULIC CEMENT(T II)(DEL)(94LB)(ST13) BAG  13.950  525.000  0.000  0.000  0.00

0150 80097106 000 HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST16) BAG  13.500  525.000  0.000  0.000  0.00

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $261,429.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097007 TON  259.000HYDRAULIC CEMENT(TY I)(DEL)(ST 7)  49.990  12,947.41 0.00

80097008 000 TON  259.000HYDRAULIC CEMENT(TY I)(DEL)(ST 8)  377.890  97,873.51 100.00

80097013 TON  265.000HYDRAULIC CEMENT(TY I)(DEL)(ST 13)  50.130  13,284.45 0.00

Deliver to FM 293

80097093 000 BAG  13.500HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST3)  525.000  7,087.50 1,050.00

80097094 000 BAG  13.500HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST4)  1,575.000  21,262.50 2,100.00

80097097 000 BAG  13.500HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST7)  525.000  7,087.50 525.00

80097098 000 BAG  14.250HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST8)  1,050.000  14,962.50 1,575.00

80097099 000 BAG  14.100HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST9)  525.000  7,402.50 1,050.00

80097100 000 BAG  13.700HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST10)  525.000  7,192.50 525.00

80097102 000 BAG  13.500HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST12)  525.000  7,087.50 2,625.00

80097104 000 BAG  13.950HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST14)  525.000  7,323.75 1,575.00

80097105 000 BAG  14.100HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST15)  3,605.000  50,830.50 1,050.00

80097108 000 BAG  13.500HYDRAULIC CEMENT(TYII)(DEL)(94LB)(ST18)  525.000  7,087.50 525.00

$261,429.62TOTAL ITEM EARNINGS TO DATE


