
 73,014.50

648710001CONTRACT ID:

PROJECT: MMC - A00216519

CONTRACT:

09250203

PROJECTED AMOUNT: $134,469.50

CONTRACTOR:

HIGHWAY: US0081

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

NSG LOGISTICS, LLC

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/18/2025

ESTIMATE PAID:

 306

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/08/2025

$207,484.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $134,469.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.94

$0.00 $147,188.20 $147,188.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $147,188.20 $147,188.20 

$0.00 $0.00 $0.00 

$0.00 $147,188.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $147,188.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 306

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/08/2025

10/30/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648710001PROJECT CONTROLMMC - A00216519

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0064 80147306 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG  143.990  0.000  400.000  264.00  38,013.36

0065 80147307 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) BAG  148.070  400.000 -400.000  22.00  3,257.54

0070 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  121.150  500.000  0.000  673.07  81,542.43

0071 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  119.790  0.000  500.000  203.48  24,374.87

Category Subtotal $147,188.20

648710001MMC - A00216519PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147078 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) BAG  293.330  50.000  0.000  0.000  0.00

0061 80147079 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 2) BAG  295.030  0.000  50.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0080 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $147,188.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147306 000 BAG  143.990CAT 8A-B BRINE SALT (DEL)(SITE 1)  264.000  38,013.36 0.00

80147307 000 BAG  148.070CAT 8A-B BRINE SALT (DEL)(SITE 2)  22.000  3,257.54 400.00

80147344 000 TON  121.150CAT 8A-R ROAD SALT (DEL)(SITE 1)  673.070  81,542.43 500.00

80147345 000 TON  119.790CAT 8A-R ROAD SALT (DEL)(SITE 2)  203.480  24,374.87 0.00

$147,188.20TOTAL ITEM EARNINGS TO DATE


