
648723001CONTRACT ID:

PROJECT: RMC - A00216533

CONTRACT:

01261201

PROJECTED AMOUNT: $490,381.30

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HAZMAT INTERNATIONAL, INC.

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/16/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2026

01/13/2026

ESTIMATE PAID:

 209

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$490,381.30

CONTRACT:

09/01/2026

AWARD AMOUNT: $490,378.30

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 71.71

$14,715.49 $336,914.70 $351,630.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,715.49 $336,914.70 $351,630.19 

$0.00 $0.00 $0.00 

$14,715.49 $351,630.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $336,914.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 209

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216533 648723001PROJECT CONTROL

CATEGORY 001 DESCRIPTION CCA REPAIRS MONTGOMERY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  16.00 26.00

0070 05057001 TMA (STATIONARY)000 DAY  250.000 $1,000.00 4.000  23.00 64.00

0085 07747003 REPAIR (SMTC) NARROW000 LF  150.000 $11,250.00 75.000  376.00 600.00

0150 07747083 REPAIR ATTENUATOR OBJECT MARKER000 EA  250.000 $1,000.00 4.000  18.00 25.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,463.49 1,463.490  1,463.49 1.00

$14,715.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648723001PROJECT CONTROLRMC - A00216533

001 CCA REPAIRS MONTGOMERYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  26.000  0.000  16.00  16.00

0070 05057001 000 TMA (STATIONARY) DAY  250.000  64.000  0.000  23.00  5,750.00

0075 07747001 000 REMOVE (SMTC) NARROW EA  0.100  5.000  0.000  1.00  0.10

0080 07747002 000 REPLACE (SMTC) NARROW EA  31,500.000  5.000  0.000  9.00  283,500.00

0085 07747003 000 REPAIR (SMTC) NARROW LF  150.000  600.000  0.000  376.00  56,400.00

0105 07747007 000 REMOVE (QUAD - ELITE) NARROW EA  0.100  1.000  0.000  1.00  0.10

0135 07747013 000 REMOVE (REACT)(M) EA  0.100  1.000  0.000  5.00  0.50

0150 07747083 000 REPAIR ATTENUATOR OBJECT MARKER EA  250.000  25.000  0.000  18.00  4,500.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  1,463.49  1,463.49

Category Subtotal $351,630.19

648723001RMC - A00216533PROJECT CONTROL

001CATEGORY DESCRIPTION CCA REPAIRS MONTGOMERY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  100.000  6.000  0.000  0.000  0.00

0090 07747004 000 REMOVE (SMTC) WIDE EA  0.100  5.000  0.000  0.000  0.00

0095 07747005 000 REPLACE (SMTC) WIDE EA  22,000.000  5.000  0.000  0.000  0.00

0100 07747006 000 REPAIR (SMTC) WIDE LF  100.000  200.000  0.000  0.000  0.00

0110 07747008 000 REPLACE (QUAD - ELITE) NARROW EA  25,000.000  1.000  0.000  0.000  0.00

0115 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  100.000  200.000  0.000  0.000  0.00

0120 07747010 000 REMOVE (QUAD - ELITE) WIDE EA  0.100  1.000  0.000  0.000  0.00

0125 07747011 000 REPLACE (QUAD - ELITE) WIDE EA  25,000.000  1.000  0.000  0.000  0.00

0130 07747012 000 REPAIR (QUAD - ELITE) WIDE LF  50.000  200.000  0.000  0.000  0.00

0140 07747014 000 REPLACE (REACT)(M) EA  1.000  1.000  0.000  0.000  0.00

0145 07747015 000 REPAIR (REACT)(M) LF  100.000  100.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9008 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $351,630.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  16.000  16.00 26.00

05057001 000 DAY  250.000TMA (STATIONARY)  23.000  5,750.00 64.00

07747001 000 EA  0.100REMOVE (SMTC) NARROW  1.000  0.10 5.00

07747002 000 EA  31,500.000REPLACE (SMTC) NARROW  9.000  283,500.00 5.00

07747003 000 LF  150.000REPAIR (SMTC) NARROW  376.000  56,400.00 600.00

07747007 000 EA  0.100REMOVE (QUAD - ELITE) NARROW  1.000  0.10 1.00

07747013 000 EA  0.100REMOVE (REACT)(M)  5.000  0.50 1.00

07747083 000 EA  250.000REPAIR ATTENUATOR OBJECT MARKER  18.000  4,500.00 25.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,463.490  1,463.49 1.00

$351,630.19TOTAL ITEM EARNINGS TO DATE


