
 1,307,031.75

648724001CONTRACT ID:

PROJECT: BPM - A00216543

CONTRACT:

10251001

PROJECTED AMOUNT: $194,465.10

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

RED BARON BUILDING COMPANY, LLC

Joshua Fulton, P.E.

CHEROKEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/09/2025

10/21/2025

ESTIMATE PAID:

 169
 137.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/09/2026

$1,501,496.85

CONTRACT:

09/01/2026

AWARD AMOUNT: $194,460.10

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 73.80

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,589,586.99 $1,589,586.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,589,586.99 $1,589,586.99 

$0.00 $0.00 $0.00 

$0.00 $1,589,586.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,589,586.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 169

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/09/2026

00/00/0000

 92

 137

 229

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  28  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648724001PROJECT CONTROLBPM - A00216543

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007017 000 PREPARING ROW(OPT 1) STA  500.000  18.500  1.500  11.00  5,500.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  45.000  126.000  0.000  127.76  5,749.20

0070 01047032 000 REMOV CONC (ABUTMENT BACKWALL) CY  500.000  1.000  0.000  1.00  500.00

0075 01047046 000 REMOV CONC (MISC) SY  500.000  0.500  0.000  0.50  250.00

0080 01107002 000 EXCAV (CHANNEL) CY  40.000  127.000  0.000  127.00  5,080.00

0085 01327017 000 EMBANK (VEH)(OC)(TY C) CY  45.000  24.000  50.000  22.00  990.00

0090 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  2.750  835.000  625.000  1,920.56  5,281.54

0095 01687001 000 VEGETATIVE WATERING TGL  10.000  9.185  2.525  12.00  120.00

0100 04017001 000 FLOWABLE BACKFILL CY  300.000  41.000  47.000  110.00  33,000.00

0105 04207012 000 CL C CONC (ABUT) CY  1,000.000  1.000  0.000  1.00  1,000.00

0110 04207067 000 CL C CONC (MISC) CY  600.000  1.000  0.000  0.04  24.00

0115 04237013 000 RETAINING WALL (CONC BLOCK) SF  250.000  2.000  0.000  1.00  250.00

0120 04327001 000 RIPRAP (CONC)(4 IN) CY  590.000  16.000  0.000  20.00  11,800.00

0125 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  11.000  0.000  11.00  6,600.00

0130 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  149.000  0.000  149.77  37,443.50

0135 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  1.00  20,000.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  7.000  0.000  1.00  1,500.00

0145 05057001 000 TMA (STATIONARY) DAY  100.000  40.000  11.000  8.00  800.00

0160 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  22.000  186.000  0.000  200.00  4,400.00

Category Subtotal $140,288.24

002 BRIDGE: 100370020603034 [US 79 @ NECHES RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 04207060 000 CL C CONC (PILE ENCASEMENT) CY  2,800.000  12.000  0.000  5.93  16,604.00

Category Subtotal $16,604.00

003 BRIDGE: 100370037806016 [SH 135 @ LAVENDER BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04807001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  1.00  10,000.00

Category Subtotal $10,000.00

004 BRIDGE: 100930042402033 [SH 135 @ SH 31]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  120.000  40.000  0.000  39.00  4,680.00

Category Subtotal $4,680.00

005 BRIDGE: 102010111601005 [FM 782 @ TUMCO MINING HAUL RD]CATEGORY DESCRIPTION
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005 BRIDGE: 102010111601005 [FM 782 @ TUMCO MINING HAUL RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  30.000  168.000  0.000  356.00  10,680.00

Category Subtotal $10,680.00

007 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0086 01327017 EMBANK (VEH)(OC)(TY C) CY  24.000  0.000  21.000  21.00  504.00

CO # 1

0087 01327017 EMBANK (VEH)(OC)(TY C) CY  30.000  0.000  755.000  805.00  24,150.00

CO # 2

0097 04007008 CUT & RESTORE ASPH PAVING SY  375.000  0.000  3.250  3.25  1,218.75

0098 04007010 CEM STABIL BKFL CY  300.000  0.000  5.000  5.00  1,500.00

ADDTL CO  DESCR 1

0102 04027001 TRENCH EXCAVATION PROTECTION LF  50.000  0.000  16.000  16.00  800.00

CO # 1

0103 04037001 TEMPORARY SPL SHORING SF  50.000  0.000  130.000  129.50  6,475.00

CO # 2

0106 04207061 CL C CONC (COLLAR) EA  2,200.000  0.000  6.000  8.00  17,600.00

CO # 1

0129 04327041 RIPRAP (STONE PROTECTION)(12 IN) CY  240.000  0.000  32.000  32.00  7,680.00

CO #2

0131 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  0.000  81.000  81.00  20,250.00

CO #2

0132 04727013 REMOV & RE - LAY PIPE (48 IN) LF  450.000  0.000  18.000  18.00  8,100.00

CO # 1

0133 04727017 REMOV & RE - LAY PIPE (72 IN) LF  450.000  0.000  18.000  18.00  8,100.00

CO #2

0136 05007033 MOBILIZATION (EMERGENCY) EA  15,000.000  0.000  1.000  1.00  15,000.00

CO#4 ADJUSTMENTQTYS/PRICES.

0137 05007033 MOBILIZATION (EMERGENCY) EA  10,000.000  0.000  1.000  1.00  10,000.00

CO # 1

0138 05007033 MOBILIZATION (EMERGENCY) EA  18,000.000  0.000  1.000  1.00  18,000.00

CO #2

0139 05007033 MOBILIZATION (EMERGENCY) EA  12,500.000  0.000  1.000  1.00  12,500.00

CO #3

0142 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  1,500.000  0.000  3.000  2.00  3,000.00

CO # 1

0143 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  9,500.000  0.000  1.000  1.00  9,500.00

CO #2

0144 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,500.000  0.000  1.000  1.00  10,500.00

CO#4 ADJUSTMENTQTYS/PRICES.

0146 05057001 TMA (STATIONARY) DAY  100.000  0.000  2.000  2.00  200.00

Change Order #9 - SH 155

0158 06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  75.000  0.000  3.000  3.00  225.00

CO # 1
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007 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0170 04327045 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  0.000  72.000  72.00  18,000.00

CO # 2

0180 04647015 RC PIPE (CL III)(72 IN) LF  900.000  0.000  8.000  8.00  7,200.00

CO #2

0185 04667111 HEADWALL (CH - PW - 0) (DIA= 72 IN) EA  29,000.000  0.000  1.000  1.00  29,000.00

CO #2

0190 04967006 REMOV STR (HEADWALL) EA  4,000.000  0.000  1.000  1.00  4,000.00

CO #2

0200 07607001 DITCH CLEANING AND RESHAPING (FOOT) LF  15.000  0.000  200.000  200.00  3,000.00

CO #2

0435 07877001 REPLACING ELASTOMERIC BEARING PADS EA  26,300.000  0.000  5.000  5.00  131,500.00

CO#4 ADJUSTMENTQTYS/PRICES.

0515 01047019 REMOV CONC (GUTTER) LF  5.000  0.000  316.000  302.00  1,510.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0520 01647007 BROADCAST SEED (TEMP_WARM_COOL) SY  2.500  0.000  833.000  833.00  2,082.50

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0525 01627007 BLOCK SODDING (OPT2) SY  7.000  0.000  250.000  250.00  1,750.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0530 04007006 CUT & RESTORING PAV SY  300.000  0.000  99.000  215.76  64,728.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0531 04007006 CUT & RESTORING PAV SY  3,300.000  0.000  0.300  0.30  990.00

Change Order #9 - SH 155

0535 04207061 CL C CONC (COLLAR) EA  1,200.000  0.000  5.000  4.00  4,800.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0536 04207067 CL C CONC (MISC) CY  4,500.000  0.000  7.000  7.00  31,500.00

Change Order #9 - SH 155

0540 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  165.000  0.000  501.000  596.00  98,340.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0545 04647003 RC PIPE (CL III)(18 IN) LF  165.000  0.000  596.000  600.00  99,000.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0550 04967007 REMOV STR (PIPE) LF  45.000  0.000  596.000  500.00  22,500.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0555 05007033 MOBILIZATION (EMERGENCY) EA  20,000.000  0.000  1.000  1.00  20,000.00

CO #5 TO ADD NEW BID ITEMS TO THE ORIG CONTRACT

0560 05297002 CONC CURB (TY II) LF  40.000  0.000  206.000  269.00  10,760.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0565 05297019 CONCRETE C&G (VALLEY GUTTER) LF  40.000  0.000  187.000  173.00  6,920.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0570 04017001 FLOWABLE BACKFILL CY  300.000  0.000  30.000  30.00  9,000.00

CHANGE ORDER #7 - FM753 HENDERSON CO.

0571 04017001 FLOWABLE BACKFILL CY  300.000  0.000  25.000  25.00  7,500.00

Change Order #9 - SH 155

0580 04327045 RIPRAP (STONE PROTECTION)(24 IN) CY  265.000  0.000  33.100  33.10  8,771.50

CHANGE ORDER #7 - FM753 HENDERSON CO.
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007 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 05007033 MOBILIZATION (EMERGENCY) EA  20,000.000  0.000  1.000  1.00  20,000.00

CHANGE ORDER #7 - FM753 HENDERSON CO.

0586 05007033 MOBILIZATION (EMERGENCY) EA  30,000.000  0.000  1.000  1.00  30,000.00

Change Order #9 - SH 155

0590 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  50,000.000  0.000  1.000  1.00  50,000.00

DEWATERING

0600 04017001 FLOWABLE BACKFILL CY  300.000  0.000  20.000  250.00  75,000.00

Change Order #8 - SH31

0605 04627009 CONC BOX CULV (5 FT X 5 FT) LF  660.000  0.000  120.000  120.00  79,200.00

Change Order #8 - SH31

0610 04647007 RC PIPE (CL III)(30 IN) LF  64.500  0.000  608.000  608.00  39,216.00

Change Order #8 - SH31

0615 04657383 INLET (COMP)(TY C) EA  16,000.000  0.000  2.000  2.00  32,000.00

Change Order #8 - SH31

0620 05007033 MOBILIZATION (EMERGENCY) EA  27,000.000  0.000  1.000  1.00  27,000.00

Change Order #8 - SH31

0650 01047006 REMOV CONC (RIPRAP) SY  50.000  0.000  299.000  299.00  14,950.00

Change Order #10 - N. SL7 over SH19

0655 01047041 REMOV CONC (FLUME) SY  50.000  0.000  22.000  22.00  1,100.00

Change Order #10 - N. SL7 over SH19

0660 01327017 EMBANK (VEH)(OC)(TY C) CY  50.000  0.000  450.000  216.00  10,800.00

Change Order #10 - N. SL7 over SH19

0665 04017001 FLOWABLE BACKFILL CY  300.000  0.000  20.000  87.50  26,250.00

Change Order #10 - N. SL7 over SH19

0670 04207010 CL B CONC (FLUME) CY  825.000  0.000  5.200  5.20  4,290.00

Change Order #10 - N. SL7 over SH19

0675 04327001 RIPRAP (CONC)(4 IN) CY  825.000  0.000  33.200  33.20  27,390.00

Change Order #10 - N. SL7 over SH19

0685 05007033 MOBILIZATION (EMERGENCY) EA  28,500.000  0.000  1.000  1.00  28,500.00

Change Order #10 - N. SL7 over SH19

0690 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  0.000  1.000  1.00  4,500.00

Change Order #10 - N. SL7 over SH19

0695 05057001 TMA (STATIONARY) DAY  250.000  0.000  3.000  3.00  750.00

Change Order #10 - N. SL7 over SH19

0700 01047006 REMOV CONC (RIPRAP) SY  50.000  0.000  30.000  152.40  7,620.00

Change Order #11 US287 Anderson Co.

0705 01327017 EMBANK (VEH)(OC)(TY C) CY  35.000  0.000  1,270.000  1,656.00  57,960.00

Change Order #11 US287 Anderson Co.

0710 01627002 BLOCK SODDING SY  7.000  0.000  1,160.000  1,322.00  9,254.00

Change Order #11 US287 Anderson Co.

0715 04207061 CL C CONC (COLLAR) EA  1,200.000  0.000  4.000  4.00  4,800.00

Change Order #11 US287 Anderson Co.

0720 04327001 RIPRAP (CONC)(4 IN) CY  900.000  0.000  6.000  6.00  5,400.00

Change Order #11 US287 Anderson Co.
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007 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 04647009 RC PIPE (CL III)(36 IN) LF  250.000  0.000  226.000  226.00  56,500.00

Change Order #11 US287 Anderson Co.

0730 04657159 INLET(COMPL)(PAZD)(FG)(4FTX4FT-3FTX3FT) EA  13,500.000  0.000  1.000  1.00  13,500.00

Change Order #11 US287 Anderson Co.

0735 04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  2,000.000  0.000  2.000  2.00  4,000.00

Change Order #11 US287 Anderson Co.

0740 04967004 REMOV STR (SET) EA  425.000  0.000  4.000  4.00  1,700.00

Change Order #11 US287 Anderson Co.

0745 05007033 MOBILIZATION (EMERGENCY) EA  16,000.000  0.000  1.000  1.00  16,000.00

Change Order #11 US287 Anderson Co.

0750 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  1,500.000  0.000  1.000  1.00  1,500.00

Change Order #11 US287 Anderson Co.

Category Subtotal $1,407,334.75

648724001BPM - A00216543PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  560.000  0.000  0.000  0.00

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  560.000  0.000  0.000  0.00

0165 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  800.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 100370020603034 [US 79 @ NECHES RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0405 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0410 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0430 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 100930042402033 [SH 135 @ SH 31]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  30.000  188.000  0.000  0.000  0.00

 0.00Category Subtotal
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007CATEGORY DESCRIPTION CHANGE ORDERS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0195 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  0.000  27.000  0.000  0.00

CO #2

0500 05007033 MOBILIZATION (EMERGENCY) EA  4,000.000  0.000  1.000  0.000  0.00

CO #6 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0505 07787001 CONCRETE RAIL REPAIR (IN-KIND) LF  1,000.000  0.000  5.000  0.000  0.00

CO #6 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0510 01047017 REMOV CONC (CURB & GUTTER) LF  15.000  0.000  20.000  0.000  0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

0575 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  165.000  0.000  100.000  0.000  0.00

CHANGE ORDER #7 - FM753 HENDERSON CO.

0680 04327053 RIPRAP (SPECIAL) CY  1,000.000  0.000  1.000  0.000  0.00

Change Order #10 - N. SL7 over SH19

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,589,586.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007017 000 STA  500.000PREPARING ROW(OPT 1)  11.000  5,500.00 18.50

01047006 000 SY  45.000REMOV CONC (RIPRAP)  127.760  5,749.20 126.00

01047006 SY  50.000REMOV CONC (RIPRAP)  451.400  22,570.00 126.00

Change Order #10 - N. SL7 over SH19

01047019 LF  5.000REMOV CONC (GUTTER)  302.000  1,510.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

01047032 000 CY  500.000REMOV CONC (ABUTMENT BACKWALL)  1.000  500.00 1.00

01047041 SY  50.000REMOV CONC (FLUME)  22.000  1,100.00 0.00

Change Order #10 - N. SL7 over SH19

01047046 000 SY  500.000REMOV CONC (MISC)  0.500  250.00 0.50

01107002 000 CY  40.000EXCAV (CHANNEL)  127.000  5,080.00 127.00

01327017 CY  24.000EMBANK (VEH)(OC)(TY C)  21.000  504.00 24.00

01327017 CY  30.000EMBANK (VEH)(OC)(TY C)  805.000  24,150.00 24.00

01327017 CY  35.000EMBANK (VEH)(OC)(TY C)  1,656.000  57,960.00 24.00

Change Order #11 US287 Anderson Co.

01327017 000 CY  45.000EMBANK (VEH)(OC)(TY C)  22.000  990.00 24.00

01327017 CY  50.000EMBANK (VEH)(OC)(TY C)  216.000  10,800.00 24.00

Change Order #10 - N. SL7 over SH19

01627002 SY  7.000BLOCK SODDING  1,322.000  9,254.00 0.00

Change Order #11 US287 Anderson Co.

01627007 SY  7.000BLOCK SODDING (OPT2)  250.000  1,750.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

01647007 SY  2.500BROADCAST SEED (TEMP_WARM_COOL)  833.000  2,082.50 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

01647073 000 SY  2.750BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  1,920.560  5,281.54 835.00

01687001 000 TGL  10.000VEGETATIVE WATERING  12.000  120.00 9.19

04007006 SY  300.000CUT & RESTORING PAV  215.760  64,728.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

04007006 SY  3,300.000CUT & RESTORING PAV  0.300  990.00 0.00

Change Order #9 - SH 155

04007008 SY  375.000CUT & RESTORE ASPH PAVING  3.250  1,218.75 0.00

04007010 CY  300.000CEM STABIL BKFL  5.000  1,500.00 0.00

ADDTL CO  DESCR 1

04017001 000 CY  300.000FLOWABLE BACKFILL  502.500  150,750.00 41.00

04027001 LF  50.000TRENCH EXCAVATION PROTECTION  16.000  800.00 0.00

04037001 SF  50.000TEMPORARY SPL SHORING  129.500  6,475.00 0.00

04207010 CY  825.000CL B CONC (FLUME)  5.200  4,290.00 0.00

Change Order #10 - N. SL7 over SH19

04207012 000 CY  1,000.000CL C CONC (ABUT)  1.000  1,000.00 1.00

04207060 000 CY  2,800.000CL C CONC (PILE ENCASEMENT)  5.930  16,604.00 12.00

04207061 EA  1,200.000CL C CONC (COLLAR)  8.000  9,600.00 0.00

Change Order #11 US287 Anderson Co.

04207061 EA  2,200.000CL C CONC (COLLAR)  8.000  17,600.00 0.00

04207067 000 CY  600.000CL C CONC (MISC)  0.040  24.00 1.00
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04207067 CY  4,500.000CL C CONC (MISC)  7.000  31,500.00 1.00

Change Order #9 - SH 155

04237013 000 SF  250.000RETAINING WALL (CONC BLOCK)  1.000  250.00 2.00

04297007 SF  165.000CONC STR REPAIR (VERTICAL & OVERHEAD)  596.000  98,340.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

04327001 000 CY  590.000RIPRAP (CONC)(4 IN)  20.000  11,800.00 16.00

04327001 CY  825.000RIPRAP (CONC)(4 IN)  33.200  27,390.00 16.00

Change Order #10 - N. SL7 over SH19

04327001 CY  900.000RIPRAP (CONC)(4 IN)  6.000  5,400.00 16.00

Change Order #11 US287 Anderson Co.

04327002 000 CY  600.000RIPRAP (CONC)(5 IN)  11.000  6,600.00 11.00

04327041 CY  240.000RIPRAP (STONE PROTECTION)(12 IN)  32.000  7,680.00 0.00

04327043 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  81.000  20,250.00 0.00

04327045 000 CY  250.000RIPRAP (STONE PROTECTION)(24 IN)  221.774  55,443.50 149.00

04327045 CY  265.000RIPRAP (STONE PROTECTION)(24 IN)  33.100  8,771.50 149.00

04387001 000 LF  30.000CLEANING AND SEALING EXISTING JOINTS  356.000  10,680.00 168.00

04627009 LF  660.000CONC BOX CULV (5 FT X 5 FT)  120.000  79,200.00 0.00

Change Order #8 - SH31

04647003 LF  165.000RC PIPE (CL III)(18 IN)  600.000  99,000.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

04647007 LF  64.500RC PIPE (CL III)(30 IN)  608.000  39,216.00 0.00

Change Order #8 - SH31

04647009 LF  250.000RC PIPE (CL III)(36 IN)  226.000  56,500.00 0.00

Change Order #11 US287 Anderson Co.

04647015 LF  900.000RC PIPE (CL III)(72 IN)  8.000  7,200.00 0.00

04657159 EA  13,500.000INLET(COMPL)(PAZD)(FG)(4FTX4FT-3FTX3FT)  1.000  13,500.00 0.00

Change Order #11 US287 Anderson Co.

04657383 EA  16,000.000INLET (COMP)(TY C)  2.000  32,000.00 0.00

Change Order #8 - SH31

04667111 EA  29,000.000HEADWALL (CH - PW - 0) (DIA= 72 IN)  1.000  29,000.00 0.00

04677368 EA  2,000.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  2.000  4,000.00 0.00

Change Order #11 US287 Anderson Co.

04727013 LF  450.000REMOV & RE - LAY PIPE (48 IN)  18.000  8,100.00 0.00

04727017 LF  450.000REMOV & RE - LAY PIPE (72 IN)  18.000  8,100.00 0.00

04807001 000 EA  10,000.000CLEAN EXIST CULVERTS  1.000  10,000.00 1.00

04967004 EA  425.000REMOV STR (SET)  4.000  1,700.00 0.00

Change Order #11 US287 Anderson Co.

04967006 EA  4,000.000REMOV STR (HEADWALL)  1.000  4,000.00 0.00

04967007 LF  45.000REMOV STR (PIPE)  500.000  22,500.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

05007001 000 LS  20,000.000MOBILIZATION  1.000  20,000.00 1.00

05007033 EA  10,000.000MOBILIZATION (EMERGENCY)  1.000  10,000.00 0.00

05007033 EA  12,500.000MOBILIZATION (EMERGENCY)  1.000  12,500.00 0.00

05007033 EA  15,000.000MOBILIZATION (EMERGENCY)  1.000  15,000.00 0.00

CO#4 ADJUSTMENTQTYS/PRICES.

05007033 EA  16,000.000MOBILIZATION (EMERGENCY)  1.000  16,000.00 0.00

Change Order #11 US287 Anderson Co.

05007033 EA  18,000.000MOBILIZATION (EMERGENCY)  1.000  18,000.00 0.00

05007033 EA  20,000.000MOBILIZATION (EMERGENCY)  2.000  40,000.00 0.00

05007033 EA  27,000.000MOBILIZATION (EMERGENCY)  1.000  27,000.00 0.00
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Change Order #8 - SH31

05007033 EA  28,500.000MOBILIZATION (EMERGENCY)  1.000  28,500.00 0.00

Change Order #10 - N. SL7 over SH19

05007033 EA  30,000.000MOBILIZATION (EMERGENCY)  1.000  30,000.00 0.00

Change Order #9 - SH 155

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1,500.00 7.00

05027001 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  4,500.00 7.00

Change Order #10 - N. SL7 over SH19

05027004 EA  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  4,500.00 0.00

05027004 EA  9,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  9,500.00 0.00

05027004 EA  10,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  10,500.00 0.00

CO#4 ADJUSTMENTQTYS/PRICES.

05057001 000 DAY  100.000TMA (STATIONARY)  10.000  1,000.00 40.00

05057001 DAY  250.000TMA (STATIONARY)  3.000  750.00 40.00

Change Order #10 - N. SL7 over SH19

05297002 LF  40.000CONC CURB (TY II)  269.000  10,760.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

05297019 LF  40.000CONCRETE C&G (VALLEY GUTTER)  173.000  6,920.00 0.00

CO #5 TO ADD NEW BID ITEMS TO ORIG CONTRACT

06587058 EA  75.000INSTL OM ASSM (OM-2Z)(WFLX)GND  3.000  225.00 0.00

07607001 LF  15.000DITCH CLEANING AND RESHAPING (FOOT)  200.000  3,000.00 0.00

07807002 000 LF  22.000CNC CRACK REPAIR (DISCRETE)(INJECT)  200.000  4,400.00 186.00

07857002 000 LF  120.000BRIDGE JOINT REPAIR (HEADER)  39.000  4,680.00 40.00

07877001 EA  26,300.000REPLACING ELASTOMERIC BEARING PADS  5.000  131,500.00 0.00

CO#4 ADJUSTMENTQTYS/PRICES.

96087001 DOL  50,000.000UNIQUE CHANGE ORDER ITEM 1  1.000  50,000.00 0.00

DEWATERING

$1,589,586.99TOTAL ITEM EARNINGS TO DATE


