
648726001CONTRACT ID:

PROJECT: RMC - A00216549

CONTRACT:

02262001

PROJECTED AMOUNT: $344,306.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RHINO EQUITY, LLC

Roberto Rodriguez, P.E.

CHAMBERS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/11/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2026

02/10/2026

ESTIMATE PAID:

 157

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$344,306.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $342,306.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$42,947.00 $324,343.00 $367,290.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,947.00 $324,343.00 $367,290.00 

$0.00 $0.00 $0.00 

$42,947.00 $367,290.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $324,343.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 157

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216549 648726001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $6.00 6.000  16.00 15.00

0085 05007033 MOBILIZATION (EMERGENCY)000 EA  500.000 $1,000.00 2.000  8.00 5.00

0095 05057001 TMA (STATIONARY)000 DAY  750.000 $7,500.00 10.000  59.00 56.00

0165 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,000.000 $3,000.00 1.000  7.00 2.00

0200 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  10.000 $50.00 5.000  5.00 9.00

0215 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  10.000 $3,750.00 375.000  4,049.00 1,500.00

0235 07707007 REPLACE STEEL POST W/O CONC FND000 EA  1.000 $16.00 16.000  252.00 10.00

0240 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  75.000 $1,125.00 15.000  67.00 10.00

0245 07707010 REALIGN POSTS000 EA  50.000 $150.00 3.000  43.00 75.00

0250 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,000.000 $9,000.00 3.000  21.00 10.00

0255 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  700.000 $1,400.00 2.000  12.00 30.00

0260 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  120.000 $4,440.00 37.000  233.50 1,000.00

0265 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  100.000 $800.00 8.000  47.00 140.00

0270 07707018 REPLACE BLOCKOUT000 EA  50.000 $2,300.00 46.000  288.00 150.00

0280 07707021 REPLACE SGT OBJECT MARKER000 EA  55.000 $110.00 2.000  7.00 20.00

0285 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  100.000 $200.00 2.000  8.00 30.00

0290 07707024 REPLACE SGT STRUT000 EA  100.000 $100.00 1.000  5.00 7.00

0365 07747034 REPAIR (WIDE QUAD BAY)000 EA  500.000 $4,000.00 8.000  8.00 1.00

0400 07747052 REPAIR (WIDE TRACC)000 LF  200.000 $4,000.00 20.000  44.00 12.00

$42,947.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648726001PROJECT CONTROLRMC - A00216549

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  15.000  0.000  16.00  16.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  5.000  0.000  8.00  4,000.00

0095 05057001 000 TMA (STATIONARY) DAY  750.000  56.000  0.000  59.00  44,250.00

0110 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  10.000  100.000  0.000  300.00  3,000.00

0135 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  10.000  100.000  0.000  50.00  500.00

0145 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  900.000  2.000  0.000  15.00  13,500.00

0155 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  500.000  0.000  1,300.00  1,300.00

0160 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  17.00  17.00

0165 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  2.000  0.000  7.00  21,000.00

0175 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  50.000  2.000  0.000  4.00  200.00

0195 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  1.000  20.000  0.000  12.00  12.00

0200 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  10.000  9.000  0.000  5.00  50.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  5.000  0.000  3.00  3.00

0215 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  10.000  1,500.000  0.000  4,049.00  40,490.00

0220 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  25.000  0.000  50.00  1,000.00

0230 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  22.000  0.000  232.00  11,600.00

0235 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  10.000  0.000  252.00  252.00

0240 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  75.000  10.000  0.000  67.00  5,025.00

0245 07707010 000 REALIGN POSTS EA  50.000  75.000  0.000  43.00  2,150.00

0250 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  10.000  0.000  21.00  63,000.00

0255 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  700.000  30.000  0.000  12.00  8,400.00

0260 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  120.000  1,000.000  0.000  233.50  28,020.00

0265 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  140.000  0.000  47.00  4,700.00

0270 07707018 000 REPLACE BLOCKOUT EA  50.000  150.000  0.000  288.00  14,400.00

0275 07707020 000 RESET SGT IMPACT HEAD EA  100.000  12.000  0.000  13.00  1,300.00

0280 07707021 000 REPLACE SGT OBJECT MARKER EA  55.000  20.000  0.000  7.00  385.00

0285 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  100.000  30.000  0.000  8.00  800.00

0290 07707024 000 REPLACE SGT STRUT EA  100.000  7.000  0.000  5.00  500.00

0305 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  240.000  50.000  0.000  38.00  9,120.00

0335 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  200.000  10.000  0.000  3.00  600.00

0345 07747020 000 REPLACE (TAU II-R) NARROW EA  2,000.000  2.000  0.000  18.00  36,000.00

0360 07747029 000 REPAIR (NARROW QUAD BAY) EA  2,000.000  6.000  0.000  19.00  38,000.00

0365 07747034 000 REPAIR (WIDE QUAD BAY) EA  500.000  1.000  0.000  8.00  4,000.00

0400 07747052 000 REPAIR (WIDE TRACC) LF  200.000  12.000  0.000  44.00  8,800.00

0410 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  300.000  11.000  0.000  3.00  900.00

Category Subtotal $367,290.00

648726001RMC - A00216549PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0060 01047006 000 REMOV CONC (RIPRAP) SY  1.000  15.000  0.000  0.000  0.00

0065 04297009 000 CONC STR REPAIR (STANDARD) SF  10.000  15.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  200.000  30.000  0.000  0.000  0.00

0075 04507013 000 RAIL (TY T402)(HPC) LF  20.000  150.000  0.000  0.000  0.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  15.000  0.000  0.000  0.00

0100 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  5.000  120.000  0.000  0.000  0.00

0105 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  5.000  120.000  0.000  0.000  0.00

0115 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  15.000  25.000  0.000  0.000  0.00

0120 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  1.000  0.000  0.000  0.00

0125 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  500.000  1.000  0.000  0.000  0.00

0130 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  500.000  1.000  0.000  0.000  0.00

0140 05407012 000 TRANSITION ADJUSTMENT EA  1.000  5.000  0.000  0.000  0.00

0150 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  5.000  25.000  0.000  0.000  0.00

0170 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  100.000  3.000  0.000  0.000  0.00

0180 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  1,000.000  2.000  0.000  0.000  0.00

0185 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1.000  2.000  0.000  0.000  0.00

0190 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  1.000  20.000  0.000  0.000  0.00

0210 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  10.000  2.000  0.000  0.000  0.00

0225 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  300.000  5.000  0.000  0.000  0.00

0295 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  200.000  50.000  0.000  0.000  0.00

0300 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  1.000  50.000  0.000  0.000  0.00

0310 07717008 000 REPLACE POSTS (TL-4)(BRIFEN) EA  1.000  50.000  0.000  0.000  0.00

0315 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  10.000  0.000  0.000  0.00

0320 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  50.000  2.000  0.000  0.000  0.00

0325 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  100.000  20.000  0.000  0.000  0.00

0330 07717016 000 REPLACE CABLE (TL-4) LF  0.250  1,000.000  0.000  0.000  0.00

0340 07747019 000 REMOVE (TAU II-R) NARROW EA  1.000  10.000  0.000  0.000  0.00

0350 07747025 000 REMOVE (NARROW QUAD) EA  1.000  1.000  0.000  0.000  0.00

0355 07747026 000 REPLACE (NARROW QUAD) EA  500.000  1.000  0.000  0.000  0.00

0370 07747039 000 REMOVE (TAU II) WIDE EA  1.000  1.000  0.000  0.000  0.00

0375 07747040 000 REPLACE (TAU II) WIDE EA  100.000  1.000  0.000  0.000  0.00

0380 07747048 000 REMOVE (NARROW TRACC) EA  100.000  1.000  0.000  0.000  0.00

0385 07747049 000 REPLACE (NARROW TRACC) EA  100.000  1.000  0.000  0.000  0.00

0390 07747050 000 REMOVE (WIDE TRACC) EA  1.000  1.000  0.000  0.000  0.00

0395 07747051 000 REPLACE (WIDE TRACC) EA  100.000  1.000  0.000  0.000  0.00

0405 07747054 000 REPAIR (WIDE TRACC BAY) EA  1.000  1.000  0.000  0.000  0.00

0415 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0425 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $367,290.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  16.000  16.00 15.00

05007033 000 EA  500.000MOBILIZATION (EMERGENCY)  8.000  4,000.00 5.00

05057001 000 DAY  750.000TMA (STATIONARY)  59.000  44,250.00 56.00

05407001 000 LF  10.000MTL W-BEAM GD FEN (TIM POST)  300.000  3,000.00 100.00

05407009 000 LF  10.000MTL W-BEAM GD FEN ADJUSTMENT  50.000  500.00 100.00

05407015 000 EA  900.000DOWNSTREAM ANCHOR TERMINAL SECTION  15.000  13,500.00 2.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  1,300.000  1,300.00 500.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  17.000  17.00 5.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  7.000  21,000.00 2.00

05447003 000 EA  50.000GUARDRAIL END TREATMENT (REMOVE)  4.000  200.00 2.00

06587004 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI)  12.000  12.00 20.00

06587018 000 EA  10.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  5.000  50.00 9.00

06587019 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  3.000  3.00 5.00

07707001 000 LF  10.000REPLACE RAIL ELEMENT (W-BEAM)  4,049.000  40,490.00 1,500.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  50.000  1,000.00 25.00

07707006 000 EA  50.000REPLACE TIMBER POST W/O CONC FND  232.000  11,600.00 22.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  252.000  252.00 10.00

07707008 000 EA  75.000REPLACE TIMBER POST W/ CONC FND  67.000  5,025.00 10.00

07707010 000 EA  50.000REALIGN POSTS  43.000  2,150.00 75.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  21.000  63,000.00 10.00

07707015 000 EA  700.000REPL SINGLE GDRAIL TERM IMPACT HEAD  12.000  8,400.00 30.00

07707016 000 LF  120.000REPLACE SINGLE GDRAIL TERMINAL RAIL  233.500  28,020.00 1,000.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  47.000  4,700.00 140.00

07707018 000 EA  50.000REPLACE BLOCKOUT  288.000  14,400.00 150.00

07707020 000 EA  100.000RESET SGT IMPACT HEAD  13.000  1,300.00 12.00

07707021 000 EA  55.000REPLACE SGT OBJECT MARKER  7.000  385.00 20.00

07707023 000 EA  100.000REPLACE SGT CABLE ASSEMBLY  8.000  800.00 30.00

07707024 000 EA  100.000REPLACE SGT STRUT  5.000  500.00 7.00

07717007 000 EA  240.000REPLACE POSTS (TL-4)(TRINITY)  38.000  9,120.00 50.00

07717018 000 EA  200.000CHECK / RE-TENSION CABLE (TL-4)  3.000  600.00 10.00

07747020 000 EA  2,000.000REPLACE (TAU II-R) NARROW  18.000  36,000.00 2.00

07747029 000 EA  2,000.000REPAIR (NARROW QUAD BAY)  19.000  38,000.00 6.00

07747034 000 EA  500.000REPAIR (WIDE QUAD BAY)  8.000  4,000.00 1.00

07747052 000 LF  200.000REPAIR (WIDE TRACC)  44.000  8,800.00 12.00

07787001 000 LF  300.000CONCRETE RAIL REPAIR (IN-KIND)  3.000  900.00 11.00

$367,290.00TOTAL ITEM EARNINGS TO DATE


