
648727001CONTRACT ID:

PROJECT: RMC - A00216550

CONTRACT:

08251102

PROJECTED AMOUNT: $827,637.45

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Randal Cooper, P.E.

NACOGDOCHES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/13/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2025

08/13/2025

ESTIMATE PAID:

 8

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$827,637.45

CONTRACT:

08/01/2026

AWARD AMOUNT: $827,886.45

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 20.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.76

$0.00 $792,575.88 $792,575.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $792,575.88 $792,575.88 

$0.00 $0.00 $0.00 

$0.00 $792,575.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $792,575.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 8

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 25

SATURDAY 3

SUNDAY 3

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648727001PROJECT CONTROLRMC - A00216550

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  197.120  3,031.000  0.000  3,084.13  607,943.71

0065 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY  4.230  27,556.000  0.000  27,688.78  117,123.54

0070 05007001 000 MOBILIZATION LS  55,000.000  1.000  0.000  0.32  17,765.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  2.000  0.000  0.65  1,292.00

0080 05057001 000 TMA (STATIONARY) DAY  150.000  20.000  0.000  8.00  1,200.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  20.000  0.000  11.00  11.00

0090 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  3.000  1,500.000  0.000  132.00  396.00

0095 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  3.000  100.000  0.000  6,628.00  19,884.00

0100 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.200  800.000  0.000  992.00  2,182.40

0105 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.100  5,320.000  0.000  3,238.00  3,561.80

0110 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.880  16,560.000  0.000  12,028.00  10,584.64

0115 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.880  11,360.000  0.000  358.00  315.04

0120 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  22.000  12.000  0.000  12.00  264.00

0130 06687103 000 PREFAB PM TY C (W)(WORD) EA  310.000  7.000  0.000  4.00  1,240.00

0135 06727002 000 REFL PAV MRKR TY I-C EA  7.750  305.000  0.000  172.00  1,333.00

0140 06727004 000 REFL PAV MRKR TY II-A-A EA  7.750  10.000  0.000  9.00  69.75

0145 30077001 000 BONDING COURSE GAL  6.000  1,377.000  0.000  1,235.00  7,410.00

Category Subtotal $792,575.88

648727001RMC - A00216550PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 06687091 000 PREFAB PM TY C (W)(ARROW) EA  245.000  7.000  0.000  0.000  0.00

0150 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0155 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $792,575.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447030 000 TON  197.120SP MIXES SP-C SAC-A PG76-22  3,084.130  607,943.71 3,031.00

03547083 000 SY  4.230PLANE ASPH CONC PAV (0" TO 2-1/2")  27,688.779  117,123.54 27,556.00

05007001 000 LS  55,000.000MOBILIZATION  0.323  17,765.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  0.646  1,292.00 2.00

05057001 000 DAY  150.000TMA (STATIONARY)  8.000  1,200.00 20.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  11.000  11.00 20.00

06627065 000 LF  3.000WK ZN PAV MRK REMOV (W)6"(BRK)  132.000  396.00 1,500.00

06627100 000 LF  3.000WK ZN PAV MRK REMOV (Y)6"(SLD)  6,628.000  19,884.00 100.00

06667023 000 LF  2.200REFL PAV MRK TY I (W)8"(SLD)(090MIL)  992.000  2,182.40 800.00

06667407 000 LF  1.100REFL PAV MRK TY I (W)6"(BRK)(090MIL)  3,238.000  3,561.80 5,320.00

06667410 000 LF  0.880REFL PAV MRK TY I (W)6"(SLD)(090MIL)  12,028.000  10,584.64 16,560.00

06667422 000 LF  0.880REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  358.000  315.04 11,360.00

06687089 000 LF  22.000PREFAB PM TY C (W)(24")(SLD)  12.000  264.00 12.00

06687103 000 EA  310.000PREFAB PM TY C (W)(WORD)  4.000  1,240.00 7.00

06727002 000 EA  7.750REFL PAV MRKR TY I-C  172.000  1,333.00 305.00

06727004 000 EA  7.750REFL PAV MRKR TY II-A-A  9.000  69.75 10.00

30077001 000 GAL  6.000BONDING COURSE  1,235.000  7,410.00 1,377.00

$792,575.88TOTAL ITEM EARNINGS TO DATE


