
648731001CONTRACT ID:

PROJECT: BPM - A00216582

CONTRACT:

10252202

PROJECTED AMOUNT: $783,176.00

CONTRACTOR:

HIGHWAY: US0277

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

BK FIELD OPERATIONS LLC

Rogelio Chapa, P.E.

DIMMIT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/17/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/31/2025

10/14/2025

ESTIMATE PAID:

 160

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2026

$783,176.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $783,171.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$88,596.40 $1,417,720.72 $1,506,317.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$88,596.40 $1,417,720.72 $1,506,317.12 

$0.00 $0.00 $0.00 

$88,596.40 $1,506,317.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,417,720.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 160

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2026

00/00/0000

 160

 0

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 30

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00216582 648731001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  140.000 $62,300.00 445.000  1,909.50 654.00

0095 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  54.000 $21,060.00 390.000  8,507.50 7,164.00

0305 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $5,236.40 5,236.400  13,642.20 1.00

$88,596.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648731001PROJECT CONTROLBPM - A00216582

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047010 000 REMOV CONC (PAVERS) SY  100.000  7.000  0.000  7.00  700.00

0070 01587001 000 SPEC EXCAV WORK (BACKHOE) HR  144.000  16.000  0.000  78.00  11,232.00

0080 04017001 000 FLOWABLE BACKFILL CY  420.000  20.000  0.000  31.00  13,020.00

0085 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  140.000  654.000  0.000  1,909.50  267,330.00

0090 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  240.000  568.000  0.000  655.01  157,201.92

0095 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  54.000  7,164.000  0.000  8,507.50  459,405.00

0100 04597002 000 GABION MATTRESSES (GALV) CY  220.000  22.000  0.000  31.00  6,820.00

0105 04807001 000 CLEAN EXIST CULVERTS EA  1,800.000  2.000  0.000  1.00  1,800.00

0110 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.90  36,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  8.000  0.000  5.00  5.00

0125 05057001 000 TMA (STATIONARY) DAY  1.000  95.000  0.000  41.00  41.00

0130 05297006 000 CONC CURB (MONO) (TY I) LF  600.000  6.000  0.000  5.50  3,300.00

0135 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  28.000  217.000  0.000  356.00  9,968.00

0145 07707018 000 REPLACE BLOCKOUT EA  2,500.000  3.000  0.000  11.00  27,500.00

0150 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  65.000  714.000  0.000  7,420.80  482,352.00

0160 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  250.000  83.000  0.000  64.00  16,000.00

0305 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  13,642.20  13,642.20

Category Subtotal $1,506,317.12

648731001BPM - A00216582PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047016 000 REMOV CONC (CURB) LF  100.000  6.000  0.000  0.000  0.00

0075 01697006 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY  50.000  18.000  0.000  0.000  0.00

0082 04017001 FLOWABLE BACKFILL CY  520.000  0.000  0.000  0.000  0.00

Revised Flowable backfil Unit Price

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

0140 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  250.000  1.000  0.000  0.000  0.00

0155 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  800.000  28.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0310 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0315 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0320 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,506,317.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047010 000 SY  100.000REMOV CONC (PAVERS)  7.000  700.00 7.00

01587001 000 HR  144.000SPEC EXCAV WORK (BACKHOE)  78.000  11,232.00 16.00

04017001 000 CY  420.000FLOWABLE BACKFILL  31.000  13,020.00 20.00

04297007 000 SF  140.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,909.500  267,330.00 654.00

04327038 000 CY  240.000RIPRAP (STONE COMMON)(GROUT)(12 IN)  655.008  157,201.92 568.00

04387001 000 LF  54.000CLEANING AND SEALING EXISTING JOINTS  8,507.500  459,405.00 7,164.00

04597002 000 CY  220.000GABION MATTRESSES (GALV)  31.000  6,820.00 22.00

04807001 000 EA  1,800.000CLEAN EXIST CULVERTS  1.000  1,800.00 2.00

05007001 000 LS  40,000.000MOBILIZATION  0.900  36,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  5.00 8.00

05057001 000 DAY  1.000TMA (STATIONARY)  41.000  41.00 95.00

05297006 000 LF  600.000CONC CURB (MONO) (TY I)  5.500  3,300.00 6.00

07387105 000 SY  28.000CLEANING / SWEEPING (HANDWORK)  356.000  9,968.00 217.00

07707018 000 EA  2,500.000REPLACE BLOCKOUT  11.000  27,500.00 3.00

07807003 000 LF  65.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  7,420.800  482,352.00 714.00

70017002 000 EA  250.000BENT CAP/ABUTMENT CAP CLEANING  64.000  16,000.00 83.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  13,642.200  13,642.20 1.00

$1,506,317.12TOTAL ITEM EARNINGS TO DATE


