
648748001CONTRACT ID:

PROJECT: MMC - A00216660

CONTRACT:

08251105

PROJECTED AMOUNT: $644,431.00

CONTRACTOR:

HIGHWAY: BU0069J

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

08/19/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/19/2025

ESTIMATE PAID:

 36

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/26/2025

$644,431.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $644,431.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 20.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.89

$5,724.81 $0.00 $5,724.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,724.81 $0.00 $5,724.81 

$0.00 $0.00 $0.00 

$5,724.81 $5,724.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 36

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/26/2025

09/26/2025

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00216660 648748001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  117.000 $5,724.81 48.930  48.93 1,500.00

$5,724.81TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648748001PROJECT CONTROLMMC - A00216660

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  117.000  1,500.000  0.000  48.93  5,724.81

Category Subtotal $5,724.81

648748001MMC - A00216660PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107249 000 FL BS(TY E GR 1-2)(DEL)(ST1) TON  51.470  100.000  0.000  0.000  0.00

0065 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  115.000  1,500.000  0.000  0.000  0.00

0075 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  146.470  100.000  0.000  0.000  0.00

0080 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON  175.300  100.000  0.000  0.000  0.00

0085 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  121.470  600.000  0.000  0.000  0.00

0090 80177037 000 SP MIXTURES SP-C PG76-22 SAC A (PICKUP) TON  124.150  1,500.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,724.81
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  117.000D-GR HMA TY D PG 64-22 (PICKUP)  48.930  5,724.81 1,500.00

$5,724.81TOTAL ITEM EARNINGS TO DATE


