
648749001CONTRACT ID:

PROJECT: MMC - A00216662

CONTRACT:

08251104

PROJECTED AMOUNT: $82,978.52

CONTRACTOR:

HIGHWAY: BU0069J

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CLEMENTS FLUIDS HENDERSON, LTD.

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

08/19/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/19/2025

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$82,978.52

CONTRACT:

11/01/2025

AWARD AMOUNT: $82,978.52

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 2.16

$1,790.88 $0.00 $1,790.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,790.88 $0.00 $1,790.88 

$0.00 $0.00 $0.00 

$1,790.88 $1,790.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

10/01/2025

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00216662 648749001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 80147616 FRACKING BRINE SOL (DEL)(SITE 7)000 GAL  0.328 $1,790.88 5,460.000  5,460.00 21,000.00

$1,790.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648749001PROJECT CONTROLMMC - A00216662

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 80147616 000 FRACKING BRINE SOL (DEL)(SITE 7) GAL  0.328  21,000.000  0.000  5,460.00  1,790.88

Category Subtotal $1,790.88

648749001MMC - A00216662PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147421 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) BAG  368.970  11.000  0.000  0.000  0.00

0065 80147424 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) BAG  368.970  11.000  0.000  0.000  0.00

0070 80147426 000 CAT 8A-R ROAD SALT (DEL)(SITE 7) BAG  368.970  11.000  0.000  0.000  0.00

0075 80147428 000 CAT 8A-R ROAD SALT (DEL)(SITE 9) BAG  368.970  11.000  0.000  0.000  0.00

0080 80147429 000 CAT 8A-R ROAD SALT (DEL)(SITE 10) BAG  357.610  44.000  0.000  0.000  0.00

0085 80147571 000 BRINE SOLUTION (PICKUP) GAL  0.145  12,600.000  0.000  0.000  0.00

0090 80147609 000 FRACKING BRINE SOL (PICKUP) GAL  0.164  12,600.000  0.000  0.000  0.00

0095 80147610 000 FRACKING BRINE SOL (DEL)(SITE 1) GAL  0.403  8,400.000  0.000  0.000  0.00

0100 80147611 000 FRACKING BRINE SOL (DEL)(SITE 2) GAL  0.343  21,000.000  0.000  0.000  0.00

0105 80147612 000 FRACKING BRINE SOL (DEL)(SITE 3) GAL  0.403  8,400.000  0.000  0.000  0.00

0110 80147613 000 FRACKING BRINE SOL (DEL)(SITE 4) GAL  0.373  8,400.000  0.000  0.000  0.00

0115 80147614 000 FRACKING BRINE SOL (DEL)(SITE 5) GAL  0.403  12,600.000  0.000  0.000  0.00

0120 80147615 000 FRACKING BRINE SOL (DEL)(SITE 6) GAL  0.343  21,000.000  0.000  0.000  0.00

0130 80147617 000 FRACKING BRINE SOL (DEL)(SITE 8) GAL  0.373  8,400.000  0.000  0.000  0.00

0135 80147618 000 FRACKING BRINE SOL (DEL)(SITE 9) GAL  0.403  8,400.000  0.000  0.000  0.00

0140 80147619 000 FRACKING BRINE SOL (DEL)(SITE 10) GAL  0.343  12,600.000  0.000  0.000  0.00

0145 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0150 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,790.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147616 000 GAL  0.330FRACKING BRINE SOL (DEL)(SITE 7)  5,460.000  1,790.88 21,000.00

$1,790.88TOTAL ITEM EARNINGS TO DATE


