
 190,440.00

648751001CONTRACT ID:

PROJECT: MMC - A00216675

CONTRACT:

11250801

PROJECTED AMOUNT: $190,440.00

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 076

ENNIS-FLINT, INC.

Daniel P. Richardson, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

11/19/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

11/18/2025

ESTIMATE PAID:

 201
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/02/2026

$380,880.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $190,440.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.78

$110,900.00 $231,050.00 $341,950.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$110,900.00 $231,050.00 $341,950.00 

$0.00 $0.00 $0.00 

$110,900.00 $341,950.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $231,050.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 201

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2026

00/00/0000

 180

 183

 363

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00216675 648751001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80077001 TRAFFIC PAINT (W)(ST1)000 EA  3,337.500 $40,050.00 12.000  48.00 48.00

0065 80077006 TRAFFIC PAINT (Y)(ST1)000 EA  3,337.500 $40,050.00 12.000  36.00 48.00

0070 80077011 GLASS BEADS (TY II)(ST1)000 EA  35.000 $30,800.00 880.000  1,760.00 1,728.00

$110,900.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648751001PROJECT CONTROLMMC - A00216675

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80077001 000 TRAFFIC PAINT (W)(ST1) EA  3,337.500  24.000  24.000  48.00  160,200.00

0065 80077006 000 TRAFFIC PAINT (Y)(ST1) EA  3,337.500  24.000  24.000  36.00  120,150.00

0070 80077011 000 GLASS BEADS (TY II)(ST1) EA  35.000  864.000  864.000  1,760.00  61,600.00

Category Subtotal $341,950.00

648751001MMC - A00216675PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

To pay Demurrage charges to contractor

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Actual Damages TXDOT charges contractor

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $341,950.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80077001 000 EA  3,337.500TRAFFIC PAINT (W)(ST1)  48.000  160,200.00 24.00

80077006 000 EA  3,337.500TRAFFIC PAINT (Y)(ST1)  36.000  120,150.00 24.00

80077011 000 EA  35.000GLASS BEADS (TY II)(ST1)  1,760.000  61,600.00 864.00

$341,950.00TOTAL ITEM EARNINGS TO DATE


