
 200,106.34

648753001CONTRACT ID:

PROJECT: RMC - A00216684

CONTRACT:

09254004

PROJECTED AMOUNT: $1,532,796.06

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RK HALL, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/04/2025

ESTIMATE PAID:

 22

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/15/2026

$1,732,902.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,532,796.06

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.75

$0.00 $1,607,279.20 $1,607,279.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,607,279.20 $1,607,279.20 

$0.00 $0.00 $0.00 

$0.00 $1,607,279.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,607,279.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/15/2026

01/15/2026

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

TIME SUSPENDED 30

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648753001PROJECT CONTROLRMC - A00216684

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 02167001 000 PROOF ROLLING HR  118.000  30.000  0.000  11.00  1,298.00

0070 03107001 000 PRIME COAT (AE-P) GAL  3.890  3,611.000  0.000  2,300.00  8,947.00

0080 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  158.570  4,634.000  0.000  5,473.99  868,010.59

0085 03417082 000 TACK COAT GAL  3.610  2,206.000  0.000  1,100.00  3,971.00

0090 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  100.000  2,000.000  0.000  3,696.00  369,600.00

0095 03547052 000 PLANE ASPH CONC PAV(3") SY  5.950  4,000.000  0.000  4,400.00  26,180.00

0100 03547053 000 PLANE ASPH CONC PAV(4") SY  7.240  18,052.000  0.000  20,722.00  150,027.28

0105 05007001 000 MOBILIZATION LS  130,021.460  1.000  0.000  0.08  10,401.72

0110 05007002 000 MOBILIZATION (CALLOUT) EA  15,275.000  4.000  1.000  2.00  30,550.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  19,000.000  3.000  1.000  1.00  19,000.00

0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,473.330  6.000  0.000  4.00  17,893.32

0125 05057001 000 TMA (STATIONARY) DAY  340.000  60.000  0.000  5.00  1,700.00

0130 05057002 000 TMA (MOBILE OPERATION) HR  81.640  60.000  0.000  74.00  6,041.36

0135 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  5.000  1,276.000  0.000  401.00  2,005.00

0140 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  5.000  2,952.000  0.000  438.00  2,190.00

0150 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.200  170.000  612.000  1,368.00  3,009.60

0160 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.200  1,516.000  238.000  1,530.00  3,366.00

0165 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.650  13,195.000  1,058.000  15,372.00  25,363.80

0170 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.200  1,199.000  0.000  830.00  1,826.00

0175 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.650  13,680.000  1,070.000  14,976.00  24,710.40

0180 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  19.250  326.000  156.000  310.50  5,977.13

0185 06687091 000 PREFAB PM TY C (W)(ARROW) EA  330.000  3.000  0.000  3.00  990.00

0190 06687103 000 PREFAB PM TY C (W)(WORD) EA  440.000  3.000  0.000  2.00  880.00

0195 06687108 000 PREFAB PM TY C (W)(RR XING) EA  990.000  1.000  0.000  1.00  990.00

0200 06727002 000 REFL PAV MRKR TY I-C EA  11.000  30.000  0.000  41.00  451.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  11.000  450.000  0.000  393.00  4,323.00

0210 06727006 000 REFL PAV MRKR TY II-C-R EA  11.000  70.000  0.000  42.00  462.00

215 96067001 LAW ENFORCEMENT PERSONNEL DOL  15,000.000  0.000  1.000  1.14  17,115.00

Added by CO#1

Category Subtotal $1,607,279.20

648753001RMC - A00216684PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0040 01047008 REMOV CONC (MEDIANS) SY  102.370  0.000  100.000  0.000  0.00

ADDED BY CO#1

0042 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  131.850  0.000  16.000  0.000  0.00

ADDED BY CO#1

0043 01047017 REMOV CONC (CURB & GUTTER) LF  41.750  0.000  150.000  0.000  0.00

ADDED BY CO#1
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0050 01057028 RMV (8") TRT/UNTRT BASE & ASPH PAV SY  99.320  0.000  100.000  0.000  0.00

ADDED BY CO#1

0060 01507002 000 BLADING HR  350.000  30.000  0.000  0.000  0.00

0075 03157004 000 FOG SEAL (CSS-1H) GAL  5.740  3,309.000  0.000  0.000  0.00

0087 03447005 SP MIXES SP-B SAC-B PG70-22 TON  895.810  0.000  34.000  0.000  0.00

ADDED BY CO#1

0088 03447053 SP MIXES SP-D SAC-B PG70-22 TON  1,843.220  0.000  12.000  0.000  0.00

ADDED BY CO#1

0133 05297009 CONC CURB & GUTTER (TY II) LF  243.820  0.000  113.000  0.000  0.00

ADDED BY CO#1

0134 05317005 CURB RAMPS (TY 1) EA  4,512.320  0.000  2.000  0.000  0.00

ADDED BY CO#1

0142 06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  780.770  0.000  4.000  0.000  0.00

ADDED BY CO#1

0143 06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA  814.610  0.000  4.000  0.000  0.00

ADDED BY CO#1

0144 06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  397.570  0.000  2.000  0.000  0.00

ADDED BY CO#1

0145 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.200  30.000  47.000  0.000  0.00

0155 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  110.000  6.000  14.000  0.000  0.00

0211 06777001 ELIM EXT PM & MRKS (4") LF  5.500  0.000  82.000  0.000  0.00

ADDED BY CO#1

0212 06777004 ELIM EXT PM & MRKS (8") LF  5.500  0.000  349.000  0.000  0.00

ADDED BY CO#1

0213 06777008 ELIM EXT PM & MRKS (24") LF  11.000  0.000  73.000  0.000  0.00

ADDED BY CO#1

0214 06777009 ELIM EXT PM & MRKS (ARROW) EA  110.000  0.000  8.000  0.000  0.00

ADDED BY CO#1

0216 06777011 ELIM EXT PM & MRKS (TPL ARROW) EA  220.000  0.000  4.000  0.000  0.00

ADDED BY CO#1

0217 06777015 ELIM EXT PM & MRKS (WORD) EA  220.000  0.000  8.000  0.000  0.00

ADDED BY CO#1

0218 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  770.000  0.000  12.000  0.000  0.00

ADDED BY CO#1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,607,279.20



CONTRACT ID 648753001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0009

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02167001 000 HR  118.000PROOF ROLLING  11.000  1,298.00 30.00

03107001 000 GAL  3.890PRIME COAT (AE-P)  2,300.000  8,947.00 3,611.00

03417024 000 TON  158.570D-GR HMA TY-C SAC-B PG70-22  5,473.990  868,010.59 4,634.00

03417082 000 GAL  3.610TACK COAT  1,100.000  3,971.00 2,206.00

03517002 000 SY  100.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  3,696.000  369,600.00 2,000.00

03547052 000 SY  5.950PLANE ASPH CONC PAV(3")  4,400.000  26,180.00 4,000.00

03547053 000 SY  7.240PLANE ASPH CONC PAV(4")  20,722.000  150,027.28 18,052.00

05007001 000 LS  130,021.460MOBILIZATION  0.080  10,401.72 1.00

05007002 000 EA  15,275.000MOBILIZATION (CALLOUT)  2.000  30,550.00 4.00

05027001 000 MO  19,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  19,000.00 3.00

05037002 000 EA  4,473.330PORTABLE CHANGEABLE MESSAGE SIGN  4.000  17,893.32 6.00

05057001 000 DAY  340.000TMA (STATIONARY)  5.000  1,700.00 60.00

05057002 000 HR  81.640TMA (MOBILE OPERATION)  74.000  6,041.36 60.00

06627112 000 EA  5.000WK ZN PAV MRK SHT TERM (TAB)TY W  401.000  2,005.00 1,276.00

06627114 000 EA  5.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  438.000  2,190.00 2,952.00

06667024 000 LF  2.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,368.000  3,009.60 170.00

06667408 000 LF  2.200REFL PAV MRK TY I (W)6"(BRK)(100MIL)  1,530.000  3,366.00 1,516.00

06667411 000 LF  1.650REFL PAV MRK TY I (W)6"(SLD)(100MIL)  15,372.000  25,363.80 13,195.00

06667420 000 LF  2.200REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  830.000  1,826.00 1,199.00

06667423 000 LF  1.650REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  14,976.000  24,710.40 13,680.00

06687089 000 LF  19.250PREFAB PM TY C (W)(24")(SLD)  310.500  5,977.13 326.00

06687091 000 EA  330.000PREFAB PM TY C (W)(ARROW)  3.000  990.00 3.00

06687103 000 EA  440.000PREFAB PM TY C (W)(WORD)  2.000  880.00 3.00

06687108 000 EA  990.000PREFAB PM TY C (W)(RR XING)  1.000  990.00 1.00

06727002 000 EA  11.000REFL PAV MRKR TY I-C  41.000  451.00 30.00

06727004 000 EA  11.000REFL PAV MRKR TY II-A-A  393.000  4,323.00 450.00

06727006 000 EA  11.000REFL PAV MRKR TY II-C-R  42.000  462.00 70.00

96067001 DOL  15,000.000LAW ENFORCEMENT PERSONNEL  1.141  17,115.00 0.00

$1,607,279.20TOTAL ITEM EARNINGS TO DATE


