
648759001CONTRACT ID:

PROJECT: RMC - A00216737

CONTRACT:

08251003

PROJECTED AMOUNT: $503,407.00

CONTRACTOR:

HIGHWAY: SH0019

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CEHAND SERVICES LLC

Lance Pomykal, P.E.

VAN ZANDT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

08/19/2025AWARD DATE:

ESTIMATE PERIOD:

0003

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/21/2025

08/19/2025

ESTIMATE PAID:

 84

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$503,407.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $503,400.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 11.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.19

$0.00 $76,472.00 $76,472.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $76,472.00 $76,472.00 

$0.00 $0.00 $0.00 

$0.00 $76,472.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $76,472.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 84

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648759001PROJECT CONTROLRMC - A00216737

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  5.000  0.000  1.00  1.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  1.00  1.00

0070 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  40.000  7,599.000  0.000  739.00  29,560.00

0075 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  70.000  1,268.000  0.000  333.00  23,310.00

0080 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  90.000  505.000  0.000  125.00  11,250.00

0085 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  125.000  186.000  0.000  39.00  4,875.00

0090 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  225.000  118.000  0.000  18.00  4,050.00

0095 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  325.000  31.000  0.000  6.00  1,950.00

0100 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  425.000  10.000  0.000  3.00  1,275.00

0105 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  100.000  10.000  0.000  2.00  200.00

Category Subtotal $76,472.00

648759001RMC - A00216737PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0240 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $76,472.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 5.00

05057001 000 DAY  1.000TMA (STATIONARY)  1.000  1.00 100.00

07527005 000 EA  40.000TREE REMOVAL (4" - 12" DIA)  739.000  29,560.00 7,599.00

07527006 000 EA  70.000TREE REMOVAL (12" - 18" DIA)  333.000  23,310.00 1,268.00

07527007 000 EA  90.000TREE REMOVAL (18" - 24" DIA)  125.000  11,250.00 505.00

07527008 000 EA  125.000TREE REMOVAL (24" - 30" DIA)  39.000  4,875.00 186.00

07527009 000 EA  225.000TREE REMOVAL (30" - 36" DIA)  18.000  4,050.00 118.00

07527010 000 EA  325.000TREE REMOVAL (36" - 42" DIA)  6.000  1,950.00 31.00

07527011 000 EA  425.000TREE REMOVAL (42" - 48" DIA)  3.000  1,275.00 10.00

07527012 000 EA  100.000TREE REMOVAL (48" - 60" DIA)  2.000  200.00 10.00

$76,472.00TOTAL ITEM EARNINGS TO DATE


