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SiteManager
i
CONTRACT ID: 648771001 HIGHWAY: US0062
PROJECT: RMC - A00216762 DISTRICT NAME: LUBBOCK
CONTRACT: 09250502 COUNTY: TERRY
AWARD AMOUNT: $730,462.28 AREA ENGINEER: Severiano Sisneros, P.E.
PROJECTED AMOUNT: $730,463.28 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $730,463.28
CONTRACTOR: GREENPAK SOLUTIONS, LIMITED LIABILITY COMPANY
ESTIMATE NUMBER: 0004 LETTING DATE: 09/09/2025
ESTIMATE PAID: z AWARD DATE: 09/10/2025
ESTIMATE PERIOD: 04/01/2026 to 04/01/2026 NOTICE TO PROCEED DATE: 10/03/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/22/2026
% COMPLETE: 100.00 ACCEPTED DATE: 03/16/2026
% TIME USED: 65.91 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $723,187.05 $723,187.05 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $723,187.05 $723,187.05 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $723,187.05 $723,187.05 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648771001 ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 01/22/2026
TIME CHARGES BEGIN: 00/00/0000
BID DAYS: 44
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 44
DAYS CHARGED TO DATE: 29
PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN

Date or Days Days
Days Charged Credited
04/01/2026 1

0004 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
1 0

OTHER - SEE RMRKS
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Days
Credited
1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648771001 ESTIMATE 0004

CONTRACT LINE ITEMS

PROJECT RMC - A00216762 CONTROL 648771001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS
0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0070 05057001 000 TMA (STATIONARY) DAY
0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI
PROJECT RMC - A00216762 CONTROL 648771001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

4,200.000
1.000
1.000

839.000

UNIT
PRICE

1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 1.00
3.000 0.000 3.00
88.000 0.000 3.00
865.520 0.000 856.95
Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

1.000 0.000 0.000

Category Subtotal
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AMOUNT
$

4,200.00
3.00

3.00
718,981.05

$723,187.05

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$723,187.05



CONTRACT ID

648771001 ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05027001
05057001
07127001

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TMA (STATIONARY)

JT/ CRCK SEAL (RUBBER - ASPHALT)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
DAY
LMI

UNIT BID
PRICE QUANTITY
4,200.000 1.00
1.000 3.00
1.000 88.00
839.000 865.52

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
3.000
3.000
856.950

AMOUNT
$)

4,200.00
3.00

3.00
718,981.05

$723,187.05
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