
648773001CONTRACT ID:

PROJECT: RMC - A00216764

CONTRACT:

09250504

PROJECTED AMOUNT: $818,689.91

CONTRACTOR:

HIGHWAY: US0070

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CRACKSEAL OF TEXAS, LLC

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/10/2025AWARD DATE:

ESTIMATE PERIOD:

0006

06/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/29/2025

09/09/2025

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/22/2026

$818,689.91

CONTRACT:

06/01/2026

AWARD AMOUNT: $818,688.91

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 75.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/31/2026

00/00/0000

 100.00

$0.00 $820,488.37 $820,488.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $820,488.37 $820,488.37 

$0.00 $0.00 $0.00 

$0.00 $820,488.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $820,488.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/22/2026

00/00/0000

 44

 0

 44

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

06/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648773001PROJECT CONTROLRMC - A00216764

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  1.00  30,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  3.000  0.000  3.00  0.03

0070 05057001 000 TMA (STATIONARY) DAY  0.010  88.000  0.000  34.00  0.34

0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  900.000  876.320  0.000  878.32  790,488.00

Category Subtotal $820,488.37

648773001RMC - A00216764PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $820,488.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  30,000.000MOBILIZATION  1.000  30,000.00 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  0.03 3.00

05057001 000 DAY  0.010TMA (STATIONARY)  34.000  0.34 88.00

07127001 000 LMI  900.000JT / CRCK SEAL (RUBBER - ASPHALT)  878.320  790,488.00 876.32

$820,488.37TOTAL ITEM EARNINGS TO DATE


