
648774001CONTRACT ID:

PROJECT: RMC - A00216765

CONTRACT:

09250602

PROJECTED AMOUNT: $405,594.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

E.V.G. ENTERPRISE

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

09/09/2025AWARD DATE:

ESTIMATE PERIOD:

0005

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/09/2025

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2025

$405,594.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $405,594.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 100.00

$0.00 $374,994.48 $374,994.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $374,994.48 $374,994.48 

$0.00 $0.00 $0.00 

$0.00 $374,994.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $374,994.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 29

WORK COMPL &  ACCE 1

04/01/2026  1 AWAITING AE ACCEPTANCE

04/02/2026  1 AWAITING AE ACCEPTANCE

04/03/2026  1 AWAITING AE ACCEPTANCE

04/04/2026  1 AWAITING AE ACCEPTANCE

04/05/2026  1 AWAITING AE ACCEPTANCE

04/06/2026  1 AWAITING AE ACCEPTANCE

04/07/2026  1 AWAITING AE ACCEPTANCE

04/08/2026  1 AWAITING AE ACCEPTANCE

04/09/2026  1 AWAITING AE ACCEPTANCE

04/10/2026  1 AWAITING AE ACCEPTANCE

04/11/2026  1 AWAITING AE ACCEPTANCE

04/12/2026  1 AWAITING AE ACCEPTANCE

04/13/2026  1 AWAITING AE ACCEPTANCE

04/14/2026  1 AWAITING AE ACCEPTANCE

04/15/2026  1 AWAITING AE ACCEPTANCE

04/16/2026  1 AWAITING AE ACCEPTANCE

04/17/2026  1 AWAITING AE ACCEPTANCE

04/18/2026  1 AWAITING AE ACCEPTANCE

04/19/2026  1 AWAITING AE ACCEPTANCE

04/20/2026  1 AWAITING AE ACCEPTANCE

04/21/2026  1 AWAITING AE ACCEPTANCE

04/22/2026  1 AWAITING AE ACCEPTANCE

04/23/2026  1 AWAITING AE ACCEPTANCE

04/24/2026  1 AWAITING AE ACCEPTANCE

04/25/2026  1 AWAITING AE ACCEPTANCE

04/26/2026  1 AWAITING AE ACCEPTANCE

04/27/2026  1 AWAITING AE ACCEPTANCE

04/28/2026  1 AWAITING AE ACCEPTANCE

04/29/2026  1 AWAITING AE ACCEPTANCE

04/30/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 648774001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0005

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648774001PROJECT CONTROLRMC - A00216765

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10.000  1.000  0.000  1.00  10.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  2.000  0.000  3.00  30.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  40.000  0.000  86.00  86.00

0080 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  768.000  528.000  0.000  488.11  374,868.48

Category Subtotal $374,994.48

648774001RMC - A00216765PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $374,994.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10.000MOBILIZATION  1.000  10.00 1.00

05027001 000 MO  10.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30.00 2.00

05057001 000 DAY  1.000TMA (STATIONARY)  86.000  86.00 40.00

07127001 000 LMI  768.000JT / CRCK SEAL (RUBBER - ASPHALT)  488.110  374,868.48 528.00

$374,994.48TOTAL ITEM EARNINGS TO DATE


