
648777001CONTRACT ID:

PROJECT: MMC - A00216772

CONTRACT:

09254207

PROJECTED AMOUNT: $1,007,870.50

CONTRACTOR:

HIGHWAY: IH0820

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

NSG LOGISTICS, LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/05/2025

ESTIMATE PAID:

 291

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/24/2025

$1,007,870.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,007,870.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 9.67

$0.00 $97,475.60 $97,475.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $97,475.60 $97,475.60 

$0.00 $0.00 $0.00 

$0.00 $97,475.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $97,475.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 291

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/24/2025

11/14/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648777001PROJECT CONTROLMMC - A00216772

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 80147306 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG  162.940  400.000  0.000  326.00  53,118.44

0110 80147307 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) BAG  157.960  400.000  0.000  88.00  13,900.48

0120 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  95.820  150.000  0.000  203.72  19,520.45

0125 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  90.840  150.000  0.000  120.39  10,936.23

Category Subtotal $97,475.60

648777001MMC - A00216772PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147002 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) TON  265.020  300.000  0.000  0.000  0.00

0065 80147003 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 2) TON  258.720  300.000  0.000  0.000  0.00

0070 80147004 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 3) TON  256.830  300.000  0.000  0.000  0.00

0075 80147005 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 4) TON  259.670  300.000  0.000  0.000  0.00

0080 80147006 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 5) TON  256.830  300.000  0.000  0.000  0.00

0085 80147007 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 6) TON  258.720  300.000  0.000  0.000  0.00

0090 80147008 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 7) TON  263.460  300.000  0.000  0.000  0.00

0095 80147009 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 8) TON  263.700  300.000  0.000  0.000  0.00

0100 80147305 000 CAT 8A-B BRINE SALT (PICK UP) BAG  154.170  400.000  0.000  0.000  0.00

0115 80147324 000 CAT 8A-B BRINE SALT (PICK UP)(EXP) BAG  169.490  400.000  0.000  0.000  0.00

0130 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  88.950  150.000  0.000  0.000  0.00

0135 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  91.790  150.000  0.000  0.000  0.00

0140 80147348 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  88.950  150.000  0.000  0.000  0.00

0145 80147349 000 CAT 8A-R ROAD SALT (DEL)(SITE 6) TON  90.840  150.000  0.000  0.000  0.00

0150 80147350 000 CAT 8A-R ROAD SALT (DEL)(SITE 7) TON  95.580  150.000  0.000  0.000  0.00

0155 80147351 000 CAT 8A-R ROAD SALT (DEL)(SITE 8) TON  95.820  300.000  0.000  0.000  0.00

0165 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

160 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $97,475.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147306 000 BAG  162.940CAT 8A-B BRINE SALT (DEL)(SITE 1)  326.000  53,118.44 400.00

80147307 000 BAG  157.960CAT 8A-B BRINE SALT (DEL)(SITE 2)  88.000  13,900.48 400.00

80147344 000 TON  95.820CAT 8A-R ROAD SALT (DEL)(SITE 1)  203.720  19,520.45 150.00

80147345 000 TON  90.840CAT 8A-R ROAD SALT (DEL)(SITE 2)  120.390  10,936.23 150.00

$97,475.60TOTAL ITEM EARNINGS TO DATE


