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CONTRACT ID: 648778001 HIGHWAY: 1H0820
PROJECT: MMC - A00216773 DISTRICT NAME: FORT WORTH
CONTRACT: 09250206 COUNTY: TARRANT
AWARD AMOUNT: $200,750.00 AREA ENGINEER: Daniel Poole, P.E.
PROJECTED AMOUNT: $200,750.00 AREA NUMBER: 052
ADJ. PROJECTED AMOUNT:  $200,750.00
CONTRACTOR: NSG LOGISTICS, LLC
ESTIMATE NUMBER: 0010 LETTING DATE: 09/18/2025
ESTIMATE PAID: Z AWARD DATE: 09/18/2025
ESTIMATE PERIOD: 07/26/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 09/30/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/24/2026
% COMPLETE: 10.36 ACCEPTED DATE: 00/00/0000
% TIME USED: 79.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $20,800.00 $20,800.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $20,800.00 $20,800.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $20,800.00 $20,800.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648778001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/24/2026
11/14/2025
365
0
365
291
00/00/0000

0010

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$0.00

0

DAYS AT
PER DAY
$0.00

$0.00
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CONTRACT ID

Date or
Days
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

648778001

DAILY BREAKDOWN
Days
Charged
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PERIOD SUMMARY

Date or Days
Days Charged
37 37

Days
Credited
0
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CONTRACT ID 648778001 ESTIMATE 0010 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648778001 ESTIMATE 0010

CONTRACT LINE ITEMS

PROJECT MMC - A00216773 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 80147573 000 BRINE SOLUTION (DEL)(SITE 2)
0075 80147574 000 BRINE SOLUTION (DEL)(SITE 3)
PROJECT MMC - A00216773 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80147571 000
0065 80147572 000
0080 80147591 000
0085 80147592 000
0090 80147593 000
0095 96057009

0100 96027010

BRINE SOLUTION (PICKUP)
BRINE SOLUTION (DEL)(SITE 1)
BRINE SOLUTION (DEL)(SITE 1)(EXP)
BRINE SOLUTION (DEL)(SITE 2)(EXP)
BRINE SOLUTION (DEL)(SITE 3)(EXP)
MMC/TMC ACTUAL DAMAGES
DEMURRAGE

CONTRACTOR'S ESTIMATE PACKAGE

648778001
ROADWAY

UNIT

GAL
GAL

648778001
ROADWAY

UNIT

GAL
GAL
GAL
GAL
GAL
DOL
DOL

UNIT
PRICE

0.340
0.350

UNIT
PRICE

0.350
0.350
0.410
0.400
0.420
-1.000
1.000
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BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE $
75,000.000 0.000 20,000.00 6,800.00
200,000.000 0.000 40,000.00 14,000.00
Category Subtotal $20,800.00
BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
50,000.000 0.000 0.000 0.00
75,000.000 0.000 0.000 0.00
50,000.000 0.000 0.000 0.00
50,000.000 0.000 0.000 0.00
50,000.000 0.000 0.000 0.00
1.000 0.000 0.000 0.00
1.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $20,800.00



CONTRACT ID 648778001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80147573 000 BRINE SOLUTION (DEL)(SITE 2)
80147574 000 BRINE SOLUTION (DEL)(SITE 3)

0010 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
GAL 0.340 75,000.00
GAL 0.350 200,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

20,000.000
40,000.000

AMOUNT
$)

6,800.00
14,000.00

$20,800.00
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