
648780001CONTRACT ID:

PROJECT: MMC - A00216782

CONTRACT:

08254012

PROJECTED AMOUNT: $1,954,943.00

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RK HALL, LLC

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,954,943.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $1,954,944.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.31

$409,595.87 $495,722.20 $905,318.07 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$409,595.87 $495,722.20 $905,318.07 

$0.00 $0.00 $0.00 

$409,595.87 $905,318.07 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $495,722.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00216782 648780001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 80007100 AGGR (TY B GR 4) (DEL) (ST2)000 TON  73.440 $248,130.26 3,378.680  4,160.60 3,000.00

0120 80007102 AGGR (TY B GR 4) (DEL) (ST4)000 TON  84.960 $93,152.69 1,096.430  1,096.43 1,500.00

0125 80007103 AGGR (TY B GR 4) (DEL) (ST5)000 TON  83.280 $68,312.92 820.280  2,796.10 1,500.00

$409,595.87TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648780001PROJECT CONTROLMMC - A00216782

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  73.440  3,000.000  0.000  4,160.60  305,554.46

0115 80007101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  76.320  2,000.000  0.000  1,682.20  128,385.50

0120 80007102 000 AGGR (TY B GR 4) (DEL) (ST4) TON  84.960  1,500.000  0.000  1,096.43  93,152.69

0125 80007103 000 AGGR (TY B GR 4) (DEL) (ST5) TON  83.280  1,500.000  0.000  2,796.10  232,859.21

0135 80007105 000 AGGR (TY B GR 4) (DEL) (ST7) TON  70.320  2,000.000  0.000  2,067.21  145,366.21

Category Subtotal $905,318.07

648780001MMC - A00216782PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007085 000 AGGR (TY B GR 3) (DEL) (ST1) TON  78.720  2,000.000  0.000  0.000  0.00

0065 80007086 000 AGGR (TY B GR 3) (DEL) (ST2) TON  73.440  500.000  0.000  0.000  0.00

0070 80007087 000 AGGR (TY B GR 3) (DEL) (ST3) TON  76.320  500.000  0.000  0.000  0.00

0075 80007088 000 AGGR (TY B GR 3) (DEL) (ST4) TON  84.960  500.000  0.000  0.000  0.00

0080 80007089 000 AGGR (TY B GR 3) (DEL) (ST5) TON  83.280  500.000  0.000  0.000  0.00

0085 80007090 000 AGGR (TY B GR 3) (DEL) (ST6) TON  80.880  500.000  0.000  0.000  0.00

0090 80007091 000 AGGR (TY B GR 3) (DEL) (ST7) TON  70.320  500.000  0.000  0.000  0.00

0095 80007092 000 AGGR (TY B GR 3) (DEL) (ST8) TON  84.480  500.000  0.000  0.000  0.00

0100 80007093 000 AGGR (TY B GR 3) (DEL) (ST9) TON  79.680  500.000  0.000  0.000  0.00

0105 80007099 000 AGGR (TY B GR 4) (DEL) (ST1) TON  78.720  500.000  0.000  0.000  0.00

0130 80007104 000 AGGR (TY B GR 4) (DEL) (ST6) TON  80.880  3,000.000  0.000  0.000  0.00

0140 80007106 000 AGGR (TY B GR 4) (DEL) (ST8) TON  84.480  1,500.000  0.000  0.000  0.00

0145 80007107 000 AGGR (TY B GR 4) (DEL) (ST9) TON  79.680  1,500.000  0.000  0.000  0.00

0150 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  68.720  300.000  0.000  0.000  0.00

0155 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  63.440  300.000  0.000  0.000  0.00

0160 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  66.320  300.000  0.000  0.000  0.00

0165 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  74.960  300.000  0.000  0.000  0.00

0170 80007117 000 AGGR (TY B GR 5) (DEL) (ST5) TON  73.280  300.000  0.000  0.000  0.00

0175 80007118 000 AGGR (TY B GR 5) (DEL) (ST6) TON  70.880  300.000  0.000  0.000  0.00

0180 80007119 000 AGGR (TY B GR 5) (DEL) (ST7) TON  60.320  300.000  0.000  0.000  0.00

0185 80007120 000 AGGR (TY B GR 5) (DEL) (ST8) TON  74.480  300.000  0.000  0.000  0.00

0190 80007121 000 AGGR (TY B GR 5) (DEL) (ST9) TON  69.680  300.000  0.000  0.000  0.00

0195 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0200 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

2005 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $905,318.07
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007100 000 TON  73.440AGGR (TY B GR 4) (DEL) (ST2)  4,160.600  305,554.46 3,000.00

80007101 000 TON  76.320AGGR (TY B GR 4) (DEL) (ST3)  1,682.200  128,385.50 2,000.00

80007102 000 TON  84.960AGGR (TY B GR 4) (DEL) (ST4)  1,096.430  93,152.69 1,500.00

80007103 000 TON  83.280AGGR (TY B GR 4) (DEL) (ST5)  2,796.100  232,859.21 1,500.00

80007105 000 TON  70.320AGGR (TY B GR 4) (DEL) (ST7)  2,067.210  145,366.21 2,000.00

$905,318.07TOTAL ITEM EARNINGS TO DATE


