
648784001CONTRACT ID:

PROJECT: BPM - A00216832

CONTRACT:

11251601

PROJECTED AMOUNT: $379,499.50

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

SCR CIVIL CONSTRUCTION, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

11/10/2025AWARD DATE:

ESTIMATE PERIOD:

0006

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/20/2025

11/10/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/10/2026

$379,499.50

CONTRACT:

06/01/2026

AWARD AMOUNT: $379,499.50

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.14

$0.00 $4,320.60 $4,320.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,320.60 $4,320.60 

$0.00 $0.00 $0.00 

$0.00 $4,320.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,320.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/10/2026

00/00/0000

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 1

TIME SUSPENDED 29

06/01/2026  1

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 TIME SUSPENDED

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 TIME SUSPENDED

06/14/2026  1 TIME SUSPENDED

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 TIME SUSPENDED

06/21/2026  1 TIME SUSPENDED

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 TIME SUSPENDED

06/28/2026  1 TIME SUSPENDED

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648784001PROJECT CONTROLBPM - A00216832

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007001 000 MOBILIZATION LS  37,900.000  1.000  0.000  0.11  4,320.60

Category Subtotal $4,320.60

648784001BPM - A00216832PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  56.000  865.000  0.000  0.000  0.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,475.000  4.000  0.000  0.000  0.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  68.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  100.000  136.000  0.000  0.000  0.00

0085 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  24.000  2,555.000  0.000  0.000  0.00

0090 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  8.950  19,010.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,320.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  37,900.000MOBILIZATION  0.114  4,320.60 1.00

$4,320.60TOTAL ITEM EARNINGS TO DATE


