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648785001CONTRACT ID:

PROJECT: BPM - A00216833

CONTRACT:

09251601

PROJECTED AMOUNT: $276,552.00

CONTRACTOR:

HIGHWAY: SH0358

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TAYLOR BRIDGE LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

09/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/16/2025

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$446,552.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $276,452.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.96

$0.00 $71,252.00 $71,252.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $71,252.00 $71,252.00 

$0.00 $0.00 $0.00 

$0.00 $71,252.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $71,252.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

TIME SUSPENDED 30

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 TIME SUSPENDED

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 TIME SUSPENDED

06/14/2026  1 TIME SUSPENDED

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 TIME SUSPENDED

06/21/2026  1 TIME SUSPENDED

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 TIME SUSPENDED

06/28/2026  1 TIME SUSPENDED

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648785001PROJECT CONTROLBPM - A00216833

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 04467019 000 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS  20,000.000  4.000  0.000  3.00  60,000.00

0080 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.50  5,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  2.000  0.000  0.25  6,250.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  34.000  0.000  1.00  1.00

0095 05057001 000 TMA (STATIONARY) DAY  1.000  68.000  0.000  1.00  1.00

Category Subtotal $71,252.00

648785001BPM - A00216833PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04017001 000 FLOWABLE BACKFILL CY  1,000.000  3.000  0.000  0.000  0.00

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,000.000  51.000  0.000  0.000  0.00

0070 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  250.000  26.000  0.000  0.000  0.00

0100 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  15,000.000  0.200  0.000  0.000  0.00

0105 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  5,000.000  0.200  0.000  0.000  0.00

0110 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  200.000  18.000  0.000  0.000  0.00

0115 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  25.000  330.000  0.000  0.000  0.00

0120 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  20,000.000  3.000  0.000  0.000  0.00

0125 07877001 REPLACING ELASTOMERIC BEARING PADS EA  5,000.000  0.000  6.000  0.000  0.00

Location 1 SH 358 EB ON-RP

0500 96017001 MATERIAL ON HAND DOL  1.000  100.000  0.000  0.000  0.00

MATERIAL ON HAND

130 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  620.000  0.000  60.000  0.000  0.00

135 05007001 MOBILIZATION LS  10,000.000  0.000  1.000  0.000  0.00

Additional Mobilization

140 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  130.350  0.000  200.000  0.000  0.00

145 05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  45.750  0.000  200.000  0.000  0.00

150 05457004 CRASH CUSH ATTEN (REMOVE) EA  1,200.000  0.000  1.000  0.000  0.00

155 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  10,580.000  0.000  1.000  0.000  0.00

160 07787004 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  1,270.000  0.000  30.000  0.000  0.00

165 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,700.000  0.000  1.000  0.000  0.00

170 01107001 EXCAV (ROADWAY) CY  157.500  0.000  0.000  0.000  0.00

175 01327001 EMBANK (FNL)(OC)(TY A) CY  57.750  0.000  0.000  0.000  0.00

180 01647033 BROADCAST SEED (PERM_RURAL_SAND) AC  20.000  0.000  0.000  0.000  0.00

185 04007010 CEM STABIL BKFL CY  630.000  0.000  0.000  0.000  0.00

190 04037001 TEMPORARY SPL SHORING SF  26.250  0.000  0.000  0.000  0.00

195 04037002 TEMPORARY SPL SHORING (COFFERDAM) SF  10.500  0.000  0.000  0.000  0.00

200 04327012 RIPRAP (CONC)(FLUME) CY  1,050.000  0.000  0.000  0.000  0.00

205 04627026 CONC BOX CULV (9 FT X 4 FT) LF  1,181.250  0.000  0.000  0.000  0.00

210 04667190 WINGWALL (PW - 2) (HW=6 FT) EA  36,750.000  0.000  0.000  0.000  0.00
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215 04967004 REMOV STR (SET) EA  1,050.000  0.000  0.000  0.000  0.00

220 04967008 REMOV STR (BOX CULVERT) LF  52.500  0.000  0.000  0.000  0.00

225 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  47,750.000  0.000  0.000  0.000  0.00

MOBILIZATION

230 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.050  0.000  0.000  0.000  0.00

235 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.050  0.000  0.000  0.000  0.00

240 05057001 TMA (STATIONARY) DAY  1.050  0.000  0.000  0.000  0.00

245 05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  1.050  0.000  0.000  0.000  0.00

250 05067011 ROCK FILTER DAMS (REMOVE) LF  1.050  0.000  0.000  0.000  0.00

255 05067039 TEMP SEDMT CONT FENCE (INSTALL) LF  1.050  0.000  0.000  0.000  0.00

260 05067041 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  0.000  0.000  0.000  0.00

265 06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  105.000  0.000  0.000  0.000  0.00

270 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.160  0.000  0.000  0.000  0.00

275 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.160  0.000  0.000  0.000  0.00

280 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.160  0.000  0.000  0.000  0.00

285 06727004 REFL PAV MRKR TY II-A-A EA  3.680  0.000  0.000  0.000  0.00

290 03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON  126.000  0.000  0.000  0.000  0.00

300 03417082 TACK COAT GAL  8.400  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $71,252.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04467019 000 LS  20,000.000SPOT CLEAN & PNT EXT STR(SPL PROT SYS)  3.000  60,000.00 4.00

05007001 000 LS  10,000.000MOBILIZATION  0.500  5,000.00 1.00

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  0.250  6,250.00 2.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  1.00 34.00

05057001 000 DAY  1.000TMA (STATIONARY)  1.000  1.00 68.00

$71,252.00TOTAL ITEM EARNINGS TO DATE


