
Contract ID: 648786001

Project: RMC - A00216847

Highway:

District: SAN ANGELO

Contract: 04260702 County: TOM GREEN

Award Amount: $762,302.00 Area Engineer: MITCHELL GATLIN

Projected Amount $762,305.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: O. TREVINO CONSTRUCTION, LLC

Estimate Number: 0004 Letting Date: 04/16/2026

Estimate Paid: Award Date: 04/16/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/11/2026

Estimate Type: Progress Work Begin Date: 06/22/2026

% Complete 84.
320000000000
01

Accepted Date: 09/17/2026

% Time Used: 70.37

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $646,029.73 $640,583.73 $5,446.00

Participating $0.00 $0.00 $0.00

Non-Participating $646,029.73 $640,583.73 $5,446.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $646,029.73 $640,583.73 $5,446.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/22/2026 Liquidated Damage Rate $760.00
Bid Days: 54

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 54
0

Days Charged to Date: 38 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAIT FINAL
ACCEPT

8

AWAITING FINAL
DOCUMENTATION

9

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 1

WORK ACCEPTED 1

WORK COMPL &
ACCEP

1

WORK COMPLETED 1

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü TIME SUSPENDED

09/02/2026 4 ü WORK COMPLETED

09/03/2026 4 ü WORK ACCEPTED

09/04/2026 4 ü AWAIT FINAL ACCEPT

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4 ü AWAIT FINAL ACCEPT

09/09/2026 4 ü AWAIT FINAL ACCEPT

09/10/2026 4 ü AWAIT FINAL ACCEPT
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09/11/2026 4 ü AWAIT FINAL ACCEPT

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4 ü AWAIT FINAL ACCEPT

09/15/2026 4 ü AWAIT FINAL ACCEPT

09/16/2026 4 ü AWAIT FINAL ACCEPT

09/17/2026 4 ü WORK COMPL &  ACCEP

09/18/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/22/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/26/2026 4 ü SATURDAY

09/27/2026 4 ü SUNDAY

09/28/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/29/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/30/2026 4 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

Project: RMC - A00216847 Control 648786001

Category: 001 Description: INSTALL TRANSITION SLABS AT APPROACHES TO PARKVIEW DR AND SUNSET
DR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0090 05007001 000 MOBILIZATION LS $77,800.00 0.07 $5,446.00 1.00 0.97

Total Item Earnings This Estimate $5,446.00
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Contract Line Items

Project: RMC - A00216847 Control 648786001

Category: 001 Description: INSTALL TRANSITION SLABS AT APPROACHES TO PARKVIEW DR AND SUNSET
DR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01057029 0 RMV (9") TRT/UNTRT BASE & ASPH PAV SY $20.00 2,649.00 0.00 2,741.00 $54,820.00

0065 03107001 0 PRIME COAT (AE-P) GAL $27.00 419.00 0.00 142.00 $3,834.00

0070 03447002 0 SP MIXES SP-B SAC-B PG64-22 TON $216.00 832.00 0.00 334.47 $72,245.52

0075 03447030 0 SP MIXES SP-C SAC-A PG76-22 TON $507.00 240.00 0.00 326.84 $165,707.88

0080 03447077 0 TACK COAT GAL $27.00 271.00 0.00 650.00 $17,550.00

0085 03607032 0 CONC PVMT(TRANSITION SLAB) (9") SY $222.00 560.00 0.00 560.00 $124,320.00

0090 05007001 0 MOBILIZATION LS $77,800.00 1.00 0.00 0.97 $75,466.00

0095 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 3.00 0.00 3.00 $60,000.00

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $130.00 84.00 0.00 84.00 $10,920.00

0105 05057001 0 TMA (STATIONARY) DAY $130.00 108.00 0.00 81.00 $10,530.00

0110 05057003 0 TMA (MOBILE OPERATION) DAY $450.00 7.00 0.00 7.00 $3,150.00

0115 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $2.50 4,412.00 0.00 0.00 $0.00

0120 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $2.50 6,590.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00216847 Control 648786001

Category: 001 Description: INSTALL TRANSITION SLABS AT APPROACHES TO PARKVIEW DR AND SUNSET
DR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $8.00 592.00 0.00 414.00 $3,312.00

0130 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $3.50 330.00 0.00 465.00 $1,627.50

0135 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.50 924.00 0.00 940.00 $10,810.00

0140 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $236.00 8.00 0.00 8.00 $1,888.00

0145 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $341.00 6.00 0.00 4.00 $1,364.00

0150 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $341.00 4.00 0.00 6.00 $2,046.00

0155 06667347 0 PAVEMENT SLER 6" LF $1.50 1,750.00 0.00 0.00 $0.00

0160 06667348 0 PAVEMENT SLER 8" LF $1.50 530.00 0.00 0.00 $0.00

0165 06667352 0 PAVEMENT SLER 24" LF $5.00 924.00 0.00 1,120.00 $5,600.00

0170 06667353 0 PAVEMENT SLER (ARROW) EA $105.00 8.00 0.00 8.00 $840.00

0175 06667354 0 PAVEMENT SLER (WORD) EA $158.00 4.00 0.00 4.00 $632.00

0180 06667356 0 PAVEMENT SLER (DBL ARROW) EA $158.00 6.00 0.00 4.00 $632.00
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Contract Line Items

Project: RMC - A00216847 Control 648786001

Category: 001 Description: INSTALL TRANSITION SLABS AT APPROACHES TO PARKVIEW DR AND SUNSET
DR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $3.00 2,480.00 0.00 1,010.00 $3,030.00

0190 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.00 1,220.00 0.00 1,963.00 $5,889.00

0195 06727002 0 REFL PAV MRKR TY I-C EA $7.50 130.00 0.00 0.00 $0.00

0200 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 66.00 0.00 0.00 $0.00

0205 06777002 0 ELIM EXT PM & MRKS (6") LF $7.00 2,450.00 0.00 0.00 $0.00

0210 06777004 0 ELIM EXT PM & MRKS (8") LF $7.00 530.00 0.00 0.00 $0.00

0215 06777008 0 ELIM EXT PM & MRKS (24") LF $5.00 924.00 0.00 1,061.00 $5,305.00

0220 06787002 0 PAV SURF PREP FOR MRK (6") LF $2.00 240.00 0.00 0.00 $0.00

0225 06787004 0 PAV SURF PREP FOR MRK (8") LF $2.00 60.00 0.00 0.00 $0.00

0230 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $160.00 4.00 0.00 4.00 $640.00

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00216847 Control 648786001

Category: 001 Description: INSTALL TRANSITION SLABS AT APPROACHES TO PARKVIEW DR AND SUNSET
DR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0365 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0370 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0375 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0385 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $3,870.83 0.00 1.00 1.00

CO #02 ADD ITEM

$3,870.83

Category 001 SubTotal $646,029.73

Total Item earnings this contract $646,029.73
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01057029 RMV (9") TRT/UNTRT BASE & ASPH PAV SY $20.00 2,649.00 2,741.00 $54,820.00

03107001 PRIME COAT (AE-P) GAL $27.00 419.00 142.00 $3,834.00

03447002 SP MIXES SP-B SAC-B PG64-22 TON $216.00 832.00 334.47 $72,245.52

03447030 SP MIXES SP-C SAC-A PG76-22 TON $507.00 240.00 326.84 $165,707.88

03447077 TACK COAT GAL $27.00 271.00 650.00 $17,550.00

03607032 CONC PVMT(TRANSITION SLAB) (9") SY $222.00 560.00 560.00 $124,320.00

05007001 MOBILIZATION LS $77,800.00 1.00 0.97 $75,466.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 3.00 3.00 $60,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $130.00 84.00 84.00 $10,920.00

05057001 TMA (STATIONARY) DAY $130.00 108.00 81.00 $10,530.00

05057003 TMA (MOBILE OPERATION) DAY $450.00 7.00 7.00 $3,150.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $2.50 4,412.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $2.50 6,590.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $8.00 592.00 414.00 $3,312.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $3.50 330.00 465.00 $1,627.50

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.50 924.00 940.00 $10,810.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $236.00 8.00 8.00 $1,888.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $341.00 6.00 4.00 $1,364.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $341.00 4.00 6.00 $2,046.00

06667347 PAVEMENT SLER 6" LF $1.50 1,750.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $1.50 530.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $5.00 924.00 1,120.00 $5,600.00

06667353 PAVEMENT SLER (ARROW) EA $105.00 8.00 8.00 $840.00

06667354 PAVEMENT SLER (WORD) EA $158.00 4.00 4.00 $632.00

06667356 PAVEMENT SLER (DBL ARROW) EA $158.00 6.00 4.00 $632.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $3.00 2,480.00 1,010.00 $3,030.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.00 1,220.00 1,963.00 $5,889.00

06727002 REFL PAV MRKR TY I-C EA $7.50 130.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06727004 REFL PAV MRKR TY II-A-A EA $7.50 66.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $7.00 2,450.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $7.00 530.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $5.00 924.00 1,061.00 $5,305.00

06787002 PAV SURF PREP FOR MRK (6") LF $2.00 240.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $2.00 60.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $160.00 4.00 4.00 $640.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

96087001© UNIQUE CHANGE ORDER ITEM 1 DOL $3,870.83 1.00 1.00 $3,870.83

Total Item Earnings To Date $646,029.73
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