
648787001CONTRACT ID:

PROJECT: RMC - A00216856

CONTRACT:

11254202

PROJECTED AMOUNT: $726,692.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

NORTEX CONCRETE LIFT & STABILIZATION, INC.

Maribel Rangel, P. E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

11/06/2025

ESTIMATE PAID:

 133
 2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/19/2026

$726,692.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $727,450.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.26

$0.00 $466,996.20 $466,996.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $466,996.20 $466,996.20 

$0.00 $0.00 $0.00 

$0.00 $466,996.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $466,996.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 135

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/19/2026

04/19/2026

 365

 0

 365

CONTRACT TIME STATEMENT



CONTRACT ID 648787001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0005

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648787001PROJECT CONTROLRMC - A00216856

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  12.000  0.000  1.00  100.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  20.000  200.000  0.000  32.00  640.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  400.000  0.000  40.00  40.00

0080 30107001 000 RAIS AND UNDERSEAL CONC SLBS W FOAM SYS LB  5.900  77,000.000  0.000  77,508.00  457,297.20

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  8,919.00  8,919.00

Category Subtotal $466,996.20

648787001RMC - A00216856PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  5.000  0.000  0.000  0.00

0085 30147001 000 SOIL DENS & RAISING ASPH PAV (HDPF) LB  5.900  44,500.000  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $466,996.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  1.000  100.00 12.00

05037001 000 DAY  20.000PORTABLE CHANGEABLE MESSAGE SIGN  32.000  640.00 200.00

05057001 000 DAY  1.000TMA (STATIONARY)  40.000  40.00 400.00

30107001 000 LB  5.900RAIS AND UNDERSEAL CONC SLBS W FOAM SYS  77,508.000  457,297.20 77,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,919.000  8,919.00 1.00

$466,996.20TOTAL ITEM EARNINGS TO DATE


