
-1.00

648790001CONTRACT ID:

PROJECT: RMC - A00216896

CONTRACT:

11254210

PROJECTED AMOUNT: $1,747,041.30

CONTRACTOR:

HIGHWAY: US0081

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CENTRAL NORTH CONSTRUCTION, LLC

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0004

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

11/06/2025

ESTIMATE PAID:

 103

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2026

$1,747,040.30

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,748,008.30

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.25

$170,287.94 $235,898.98 $406,186.92 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$170,287.94 $235,898.98 $406,186.92 

$0.00 $0.00 $0.00 

$170,287.94 $406,186.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $235,898.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 103

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2026

04/14/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216896 648790001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  750.000 $1,500.00 2.000  7.00 20.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $330.00 33.000  103.00 150.00

0070 07317003 PAVEMENT EDGES, STRUCTURES & FIXTURES000 MI  170.000 $26,715.50 157.150  809.46 2,453.39

0075 07317004 BROADCAST APPLICATION000 AC  84.000 $141,742.44 1,687.410  3,158.31 15,648.00

$170,287.94TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648790001PROJECT CONTROLRMC - A00216896

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  750.000  20.000  0.000  7.00  5,250.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  150.000  0.000  103.00  1,030.00

0070 07317003 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  170.000  2,453.390  0.000  809.46  137,608.88

0075 07317004 000 BROADCAST APPLICATION AC  84.000  15,648.000  0.000  3,158.31  265,298.04

0086 96067019 SPECIAL DEDUCTION DOL -1.000  0.000  1.000  3,000.00 -3,000.00

Category Subtotal $406,186.92

648790001RMC - A00216896PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $406,186.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  750.000MOBILIZATION (CALLOUT)  7.000  5,250.00 20.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  103.000  1,030.00 150.00

07317003 000 MI  170.000PAVEMENT EDGES, STRUCTURES & FIXTURES  809.464  137,608.88 2,453.39

07317004 000 AC  84.000BROADCAST APPLICATION  3,158.310  265,298.04 15,648.00

96067019 DOL -1.000SPECIAL DEDUCTION  3,000.000 -3,000.00 0.00

$406,186.92TOTAL ITEM EARNINGS TO DATE


