
 158,447.50

648793001CONTRACT ID:

PROJECT: RMC - A00216930

CONTRACT:

09251102

PROJECTED AMOUNT: $257,750.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 030

TRP INFRASTRUCTURE SERVICES, LLC

Jeremy King, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/17/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2025

09/17/2025

ESTIMATE PAID:

 294

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$416,197.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $257,750.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.07

$0.00 $324,937.60 $324,937.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $324,937.60 $324,937.60 

$0.00 $0.00 $0.00 

$0.00 $324,937.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $324,937.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 294

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

11/10/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648793001PROJECT CONTROLRMC - A00216930

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,000.000  4.000  0.000  2.00  2,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  50.000  0.000  94.00  18,800.00

0070 06727002 000 REFL PAV MRKR TY I-C EA  3.900  2,500.000  0.000  9,166.00  35,747.40

0075 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  55,000.000  0.000  55,029.00  214,613.10

0080 06727006 000 REFL PAV MRKR TY II-C-R EA  3.900  5,000.000  0.000  13,789.00  53,777.10

Category Subtotal $324,937.60

648793001RMC - A00216930PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0100 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0110 04167030 DRILL SHAFT (SIGN MTS) (36 IN) LF  360.000  0.000  60.000  0.000  0.00

0115 06367003 ALUMINUM SIGNS (TY O) SF  46.000  0.000  495.750  0.000  0.00

0120 06507079 INS OH SN SUP(70 FT BRDG) EA  93,826.000  0.000  1.000  0.000  0.00

0125 06907196 REMOVE FOUNDATION EA  1,384.500  0.000  4.000  0.000  0.00

0130 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  14,679.000  0.000  1.000  0.000  0.00

TRAFFIC CONTROL  (LS)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $324,937.60



CONTRACT ID 648793001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,000.000MOBILIZATION (CALLOUT)  2.000  2,000.00 4.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  94.000  18,800.00 50.00

06727002 000 EA  3.900REFL PAV MRKR TY I-C  9,166.000  35,747.40 2,500.00

06727004 000 EA  3.900REFL PAV MRKR TY II-A-A  55,029.000  214,613.10 55,000.00

06727006 000 EA  3.900REFL PAV MRKR TY II-C-R  13,789.000  53,777.10 5,000.00

$324,937.60TOTAL ITEM EARNINGS TO DATE


