
 5,757.50

648797001CONTRACT ID:

PROJECT: MMC - A00216935

CONTRACT:

08252101

PROJECTED AMOUNT: $44,302.50

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/20/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2025

08/11/2025

ESTIMATE PAID:

 304
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$50,060.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $40,302.50

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.50

$0.00 $5,757.50 $5,757.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $5,757.50 $5,757.50 

$0.00 $0.00 $0.00 

$0.00 $5,757.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,757.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648797001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0010

CONTRACT LINE ITEMS 

648797001PROJECT CONTROLMMC - A00216935

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 80097023 000 HYDRAULIC CEMENT(TY I)(DEL)(ST5) BAG  11.750  490.000  490.000  490.00  5,757.50

Category Subtotal $5,757.50

648797001MMC - A00216935PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80097019 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) BAG  11.750  490.000  0.000  0.000  0.00

0065 80097020 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) BAG  11.750  490.000  0.000  0.000  0.00

0070 80097021 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) BAG  11.750  490.000  0.000  0.000  0.00

0075 80097022 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) BAG  11.750  490.000  0.000  0.000  0.00

0085 80097024 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) BAG  11.750  490.000  0.000  0.000  0.00

0090 80097025 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) BAG  11.750  490.000  0.000  0.000  0.00

0100 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,757.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097023 000 BAG  11.750HYDRAULIC CEMENT(TY I)(DEL)(ST5)  490.000  5,757.50 490.00

$5,757.50TOTAL ITEM EARNINGS TO DATE


