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648799001CONTRACT ID:

PROJECT: MMC - A00216954

CONTRACT:

08250403

PROJECTED AMOUNT: $374,784.75

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

NSG LOGISTICS, LLC

Kit R. Black, P. E. Interim

RANDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/13/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/12/2025

ESTIMATE PAID:

 304
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$374,784.75

CONTRACT:

08/01/2026

AWARD AMOUNT: $374,784.75

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.09

$0.00 $172,748.76 $172,748.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $172,748.76 $172,748.76 

$0.00 $0.00 $0.00 

$0.00 $172,748.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $172,748.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648799001PROJECT CONTROLMMC - A00216954

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027231 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 2) TON  351.650  300.000  0.000  407.88  143,431.00

0090 80027250 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 2)(EXP) TON  377.320  50.000  0.000  77.70  29,317.76

Category Subtotal $172,748.76

648799001MMC - A00216954PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80027237 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 8) TON  380.110  100.000  0.000  0.000  0.00

0070 80027238 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 9) TON  371.540  25.000  0.000  0.000  0.00

0075 80027239 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 10) TON  384.390  100.000  0.000  0.000  0.00

0080 80027240 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 11) TON  355.020  100.000  0.000  0.000  0.00

0085 80027241 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 12) TON  374.290  25.000  0.000  0.000  0.00

0095 80027256 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 8)(EXP) TON  408.940  50.000  0.000  0.000  0.00

0100 80027257 000 COMPLX CHLORIDE(SLD)(DEL)(SITE 9)(EXP) TON  399.420  50.000  0.000  0.000  0.00

0105 80027258 000 COMPLX CHLORIDE(SLD)(DEL)(SITE 10)(EXP) TON  413.700  50.000  0.000  0.000  0.00

0110 80027259 000 COMPLX CHLORIDE(SLD)(DEL)(SITE 11)(EXP) TON  381.060  50.000  0.000  0.000  0.00

0115 80027260 000 COMPLX CHLORIDE(SLD)(DEL)(SITE 12)(EXP) TON  402.480  50.000  0.000  0.000  0.00

0120 80027264 000 COMPLX CHLORIDE(SLD)(DEL)(SITE 16)(EXP) TON  390.920  50.000  0.000  0.000  0.00

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $172,748.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027231 000 TON  351.650COMPLEX CHLORIDE(SLD)(DEL)(SITE 2)  407.880  143,431.00 300.00

80027250 000 TON  377.320COMPLEX CHLORIDE(SLD)(DEL)(SITE 2)(EXP)  77.700  29,317.76 50.00

$172,748.76TOTAL ITEM EARNINGS TO DATE


