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CONTRACT ID: 648801001 HIGHWAY: 1H0020
PROJECT: RMC - A00216981 DISTRICT NAME: DALLAS
CONTRACT: 11251806 COUNTY: KAUFMAN
AWARD AMOUNT: $596,459.06 AREA ENGINEER: Phillip Hancock
PROJECTED AMOUNT: $595,703.06 AREA NUMBER: 006
ADJ. PROJECTED AMOUNT: $595,703.06
CONTRACTOR: SWEEPING CORPORATION OF AMERICA, LLC
ESTIMATE NUMBER: 0002 LETTING DATE: 11/12/2025
ESTIMATE PAID: Z AWARD DATE: 11/14/2025
ESTIMATE PERIOD: 12/26/2025 to 01/25/2026 NOTICE TO PROCEED DATE: 12/01/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/12/2025
% COMPLETE: 6.79 ACCEPTED DATE: 00/00/0000
% TIME USED: 11.51 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $40,466.30 $7,598.10 $32,868.20
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $40,466.30 $7,598.10 $32,868.20
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $40,466.30 $7,598.10 $32,868.20
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 648801001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

12/12/2025
12/15/2025
365
0
365
42
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
12/26/2025
12/27/2025
12/28/2025
12/29/2025
12/30/2025
12/31/2025
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 648801001 ESTIMATE 0002 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00216981 CONTROL 648801001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0065 05057003 000 TMA (MOBILE OPERATION) DAY 1.000 14.000 $14.00 250.00 16.00
0070 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) Mi 85.000 279.520 $23,759.20 4,854.20 345.88
0075 07357025 000 DEBRIS REMOVAL (FRONTAGE ROADS) Mi 85.000 28.000 $2,380.00 618.80 32.00
0080 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) Mi 85.000 79.000 $6,715.00 1,300.00 98.00

TOTAL ITEM EARNINGS THIS ESTIMATE $32,868.20



CONTRACT ID

648801001

CONTRACT LINE ITEMS

PROJECT RMC - A00216981 CONTROL 648801001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION

0065 05057003 000 TMA (MOBILE OPERATION)

0070 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)
0075 07357025 000 DEBRIS REMOVAL (FRONTAGE ROADS)

0080 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)
PROJECT RMC - A00216981 CONTROL 648801001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0085 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS)

0090 07387002 000 CLEAN / SWEEP - CENTER MEDIAN- AREA (1)

0095 07387003 000 CLEAN / SWEEP - CENTER MEDIAN- AREA (2)

0100 07387026 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)

0105 07387027 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)

0110 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD)

0115 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)
0120 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL)
0125 07387104 000 CLEANING / SWEEPING (SPOT)

0130 07387105 000 CLEANING / SWEEPING (HANDWORK)

1000 96017001 MATERIAL ON HAND

1020 96027001 PAYMENT ADJUSTMENT-POS

1030 96027002 PAYMENT ADJUSTMENT-NEG

1050 96057006 WORK ORDER LIQUIDATED DAMAGES

1060 96057008 ROAD USER COST - DISINCENTIVE

1070 96067001 LAW ENFORCEMENT PERSONNEL

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS

ESTIMATE 0002

UNIT

LS
DAY
MI
MI
MI

UNIT

MI
MI
MI
Mi
Mi
Mi
Mi
Mi
Mi
SY
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
1.000
85.000
85.000
85.000

UNIT
PRICE

50.000
58.000
58.000
58.000
58.000
58.000
58.000
50.000
50.000
1.000
1.000
1.000
-1.000
-760.000
-1.000
1.000
1.000
1.000
1.000

BID
QUANTITY

1.000
250.000
4,854.200
618.800
1,300.000

BID
QUANTITY

5.000
24.950
93.350
36.050
99.570

2.600

0.800
99.570

5.000

100.000

1.000

1.000

1.000

1.000

1.000

1.000

1.000

1.000

1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.50
0.000 16.00
0.000 345.88
0.000 32.00
0.000 98.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

0.50
16.00
29,399.80
2,720.00
8,330.00

$40,466.30

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$40,466.30



CONTRACT ID

648801001 ESTIMATE 0002

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05057003
07357003
07357025
07357037

SP
NBR

000
000
000
000
000

DESCRIPTION

MOBILIZATION

TMA (MOBILE OPERATION)

DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)
DEBRIS REMOVAL (FRONTAGE ROADS)

DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
DAY
MI
Mi
Mi

UNIT
PRICE

1.000
1.000
85.000
85.000
85.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00
250.00
4,854.20
618.80
1,300.00

QTY PAID
TO DATE

0.500
16.000
345.880
32.000
98.000

AMOUNT
$)

0.50
16.00
29,399.80
2,720.00
8,330.00

$40,466.30
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