
648806001CONTRACT ID:

PROJECT: MMC - A00217006

CONTRACT:

11250905

PROJECTED AMOUNT: $642,836.50

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

TEXAS MATERIALS GROUP, INC.

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/17/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/05/2026

11/12/2025

ESTIMATE PAID:

 255

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/14/2026

$642,836.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $642,837.50

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.46

$0.00 $285,813.32 $285,813.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $285,813.32 $285,813.32 

$0.00 $0.00 $0.00 

$0.00 $285,813.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $285,813.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 255

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/14/2026

01/14/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648806001PROJECT CONTROLMMC - A00217006

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  93.000  1,500.000  0.000  917.75  85,350.75

0085 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  105.450  500.000  0.000  1,901.02  200,462.57

Category Subtotal $285,813.32

648806001MMC - A00217006PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  87.850  500.000  0.000  0.000  0.00

0065 80137006 000 HMCL ACP TYPE B (DEL)(SITE 5) TON  96.100  250.000  0.000  0.000  0.00

0070 80137007 000 HMCL ACP TYPE B (DEL)(SITE 6) TON  103.350  2,500.000  0.000  0.000  0.00

0080 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  95.100  500.000  0.000  0.000  0.00

0090 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON  104.400  250.000  0.000  0.000  0.00

0095 80137023 000 HMCL ACP TYPE D (DEL)(SITE 7) TON  106.450  250.000  0.000  0.000  0.00

0100 80137024 000 HMCL ACP TYPE D (DEL)(SITE 8) TON  96.100  250.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0503 96067019 000 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

SPECIAL DEDUCTION - OVERWEIGHT PERMITS, etc.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $285,813.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137017 000 TON  93.000HMCL ACP TYPE D (DEL)(SITE 1)  917.750  85,350.75 1,500.00

80137019 000 TON  105.450HMCL ACP TYPE D (DEL)(SITE 3)  1,901.020  200,462.57 500.00

$285,813.32TOTAL ITEM EARNINGS TO DATE


