
Contract ID: 648807001

Project: RMC - A00217008

Highway:

District: LUFKIN

Contract: 02261103 County: TRINITY

Award Amount: $182,920.00 Area Engineer: CLINT JONES

Projected Amount $182,920.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: BK FIELD OPERATIONS LLC

Estimate Number: 0005 Letting Date: 02/18/2026

Estimate Paid: Award Date: 02/18/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/05/2026

Estimate Type: Progress Work Begin Date: 03/31/2026

% Complete 19.92 Accepted Date:

% Time Used: 41.64

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $36,444.00 $30,962.00 $5,482.00

Participating $0.00 $0.00 $0.00

Non-Participating $36,444.00 $30,962.00 $5,482.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $36,444.00 $30,962.00 $5,482.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/31/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/31/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 152 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5
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Contractor's Estimate Package
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08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

Project: RMC - A00217008 Control 648807001

Category: 001 Description: Repair and Maintenance Of Cable Barrier

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 05057001 000 TMA (STATIONARY) DAY $1.00 2 $2.00 60.00 8.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 2 $2.00 30.00 7.00

0090 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $400.00 3 $1,200.00 50.00 20.00

0080 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA $1.00 3 $3.00 40.00 4.00

0075 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA $225.00 19 $4,275.00 700.00 125.00

Total Item Earnings This Estimate $5,482.00
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Contract Line Items

Project: RMC - A00217008 Control 648807001

Category: 001 Description: Repair and Maintenance Of Cable Barrier

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $100.00 40.00 0.00 3.00 $300.00

0065 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 30.00 0.00 7.00 $7.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 60.00 0.00 8.00 $8.00

0075 07717005 0 REPLACE POSTS (TL-4)(GIBRALTAR) EA $225.00 700.00 0.00 125.00 $28,125.00

0080 07717010 0 CABLE SPLICE / TURNBUCKLE (TL-4) EA $1.00 40.00 0.00 4.00 $4.00

0085 07717012 0 REPAIR CONCRETE FOUNDATION (TL-4) EA $1.00 75.00 0.00 0.00 $0.00

0090 07717014 0 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $400.00 50.00 0.00 20.00 $8,000.00

0095 07717016 0 REPLACE CABLE (TL-4) LF $6.00 200.00 0.00 0.00 $0.00

0100 60337001 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 15.00 0.00 0.00 $0.00

0105 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00217008 Control 648807001

Category: 001 Description: Repair and Maintenance Of Cable Barrier

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $36,444.00

Total Item earnings this contract $36,444.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327013 RIPRAP (MOW STRIP)(4 IN) CY $100.00 40.00 3.00 $300.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 30.00 7.00 $7.00

05057001 TMA (STATIONARY) DAY $1.00 60.00 8.00 $8.00

07717005 REPLACE POSTS (TL-4)(GIBRALTAR) EA $225.00 700.00 125.00 $28,125.00

07717010 CABLE SPLICE / TURNBUCKLE (TL-4) EA $1.00 40.00 4.00 $4.00

07717012 REPAIR CONCRETE FOUNDATION (TL-4) EA $1.00 75.00 0.00 $0.00

07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $400.00 50.00 20.00 $8,000.00

07717016 REPLACE CABLE (TL-4) LF $6.00 200.00 0.00 $0.00

60337001 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 15.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $36,444.00
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