
 21,625.00

648808001CONTRACT ID:

PROJECT: RMC - A00217009

CONTRACT:

11254207

PROJECTED AMOUNT: $2,726,106.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 006

AWP SAFETY

Jeff Jackson, P.E.

BOSQUE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

11/06/2025

ESTIMATE PAID:

 209

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$2,747,731.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,726,105.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.72

$256,193.00 $1,687,019.12 $1,943,212.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$256,193.00 $1,687,019.12 $1,943,212.12 

$0.00 $0.00 $0.00 

$256,193.00 $1,943,212.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,687,019.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 209

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

03/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217009 648808001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  50.000 $800.00 16.000  119.00 200.00

0070 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $3,700.00 37.000  98.00 500.00

0075 05057001 TMA (STATIONARY)000 DAY  510.000 $39,270.00 77.000  712.50 1,000.00

0080 05057002 TMA (MOBILE OPERATION)000 HR  75.000 $39,375.00 525.000  4,638.32 5,500.00

0110 07907001 LANE CLOSURE(SETUP & REM)(TYP 1)000 EA  300.000 $19,500.00 65.000  489.00 500.00

0115 07907002 LANE CLOSURE(SETUP & REM)(TYP 2)000 EA  300.000 $3,300.00 11.000  104.00 200.00

0120 07907005 LANE CLOSURE(SETUP & REM)(TYP 5)000 EA  225.000 $450.00 2.000  50.00 10.00

0160 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1)000 HR  120.000 $68,580.00 571.500  4,007.10 4,800.00

0165 07907021 LANE CLOSURE(MAINTENANCE)(TYP 2)000 HR  120.000 $11,640.00 97.000  834.50 1,500.00

0170 07907024 LANE CLOSURE(MAINTENANCE)(TYP 5)000 HR  115.000 $2,012.50 17.500  304.50 100.00

0210 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20)000 HR  40.000 $27,740.00 693.500  2,808.00 6,500.00

0215 07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21)000 HR  55.000 $39,737.50 722.500  4,668.85 7,000.00

0220 70107002 MAINTENANCE SPEED LIMIT SIGNING000 DAY  100.000 $900.00 9.000  110.50 250.00

0502 96057006 WORK ORDER LIQUIDATED DAMAGES000 DOL -1.000 -$8,712.00 8,712.000  22,264.00 1.00

0503 96067001 LAW ENFORCEMENT PERSONNEL000 DOL  1.000 $5,400.00 5,400.000  17,175.00 1.00

0520 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000 $2,500.00 2,500.000  12,499.00 3,000.00

Long Term Lane Closure (Single Lane) (Day)SUPP DESCR

$256,193.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648808001PROJECT CONTROLRMC - A00217009

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  50.000  200.000  0.000  119.00  5,950.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  250.000  20.000  0.000  3.00  750.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  500.000  0.000  98.00  9,800.00

0075 05057001 000 TMA (STATIONARY) DAY  510.000  1,000.000  0.000  712.50  363,375.00

0080 05057002 000 TMA (MOBILE OPERATION) HR  75.000  5,500.000  0.000  4,638.32  347,874.00

0110 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  300.000  500.000  0.000  489.00  146,700.00

0115 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  300.000  200.000  0.000  104.00  31,200.00

0120 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  225.000  10.000  0.000  50.00  11,250.00

0125 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  275.000  5.000  0.000  3.00  825.00

0135 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  500.000  2.000  0.000  4.00  2,000.00

0145 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  245.000  2.000  0.000  5.00  1,225.00

0150 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  765.000  1.000  0.000  4.00  3,060.00

0160 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  120.000  4,800.000  0.000  4,007.10  480,852.00

0165 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  120.000  1,500.000  0.000  834.50  100,140.00

0170 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  115.000  100.000  0.000  304.50  35,017.50

0175 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  115.000  50.000  0.000  13.00  1,495.00

0185 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  175.000  20.000  0.000  25.00  4,375.00

0195 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  125.000  20.000  0.000  25.00  3,125.00

0200 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  190.000  10.000  0.000  20.00  3,800.00

0210 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  40.000  6,500.000  0.000  2,808.00  112,320.00

0215 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  55.000  7,000.000  0.000  4,668.85  256,786.75

0220 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  250.000  0.000  110.50  11,050.00

0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  22,264.00 -22,264.00

0503 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  17,175.00  17,175.00

0504 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  1,331.87  1,331.87

0510 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  2,500.000  1,500.00  1,500.00

Long Term Lane Closure (Single Lane) (Setup & Remove)

0520 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  3,000.000  12,499.00  12,499.00

Long Term Lane Closure (Single Lane) (Day)

Category Subtotal $1,943,212.12

648808001RMC - A00217009PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,500.000  2.000  0.000  0.000  0.00

0090 05127072 000 PTB (FUR & INST)(STEEL) LF  150.000  50.000  0.000  0.000  0.00

0095 05127076 000 PTB (REMOVE)(STEEL) LF  150.000  50.000  0.000  0.000  0.00

0100 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  2,500.000  1.000  0.000  0.000  0.00

0105 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,500.000  1.000  0.000  0.000  0.00

0130 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  500.000  2.000  0.000  0.000  0.00
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0140 07907009 000 LANE CLOSURE(SETUP & REM)(TYP 9) EA  725.000  2.000  0.000  0.000  0.00

0155 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  225.000  25.000  0.000  0.000  0.00

0180 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  175.000  20.000  0.000  0.000  0.00

0190 07907028 000 LANE CLOSURE(MAINTENANCE)(TYP 9) HR  175.000  20.000  0.000  0.000  0.00

0205 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  110.000  250.000  0.000  0.000  0.00

0501 96067019 000 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

SPECIAL DEDUCTION - NON COMPLIANCE RADIOS,SIGNS,LATE,ETC.

0506 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0515 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  3,125.000  0.000  0.00

Long Term Lane Closure (Double Lane) (Setup & Remove)

0525 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  6,000.000  0.000  0.00

Long Term Lane Closure (Double Lane) (Day)

0530 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  3,500.000  0.000  0.00

Long Term Lane Closure (Single Lane) (Maintenance)

0535 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  3,500.000  0.000  0.00

Long Term Lane Closure (Double Lane) (Maintenance)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,943,212.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  50.000MOBILIZATION (CALLOUT)  119.000  5,950.00 200.00

05007033 000 EA  250.000MOBILIZATION (EMERGENCY)  3.000  750.00 20.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  98.000  9,800.00 500.00

05057001 000 DAY  510.000TMA (STATIONARY)  712.500  363,375.00 1,000.00

05057002 000 HR  75.000TMA (MOBILE OPERATION)  4,638.320  347,874.00 5,500.00

07907001 000 EA  300.000LANE CLOSURE(SETUP & REM)(TYP 1)  489.000  146,700.00 500.00

07907002 000 EA  300.000LANE CLOSURE(SETUP & REM)(TYP 2)  104.000  31,200.00 200.00

07907005 000 EA  225.000LANE CLOSURE(SETUP & REM)(TYP 5)  50.000  11,250.00 10.00

07907006 000 EA  275.000LANE CLOSURE(SETUP & REM)(TYP 6)  3.000  825.00 5.00

07907008 000 EA  500.000LANE CLOSURE(SETUP & REM)(TYP 8)  4.000  2,000.00 2.00

07907011 000 EA  245.000LANE CLOSURE(SETUP & REM)(TYP 11)  5.000  1,225.00 2.00

07907013 000 EA  765.000LANE CLOSURE(SETUP & REM)(TYP 13)  4.000  3,060.00 1.00

07907020 000 HR  120.000LANE CLOSURE(MAINTENANCE)(TYP 1)  4,007.100  480,852.00 4,800.00

07907021 000 HR  120.000LANE CLOSURE(MAINTENANCE)(TYP 2)  834.500  100,140.00 1,500.00

07907024 000 HR  115.000LANE CLOSURE(MAINTENANCE)(TYP 5)  304.500  35,017.50 100.00

07907025 000 HR  115.000LANE CLOSURE(MAINTENANCE)(TYP 6)  13.000  1,495.00 50.00

07907027 000 HR  175.000LANE CLOSURE(MAINTENANCE)(TYP 8)  25.000  4,375.00 20.00

07907030 000 HR  125.000LANE CLOSURE(MAINTENANCE)(TYP 11)  25.000  3,125.00 20.00

07907032 000 HR  190.000LANE CLOSURE(MAINTENANCE)(TYP 13)  20.000  3,800.00 10.00

07907058 000 HR  40.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  2,808.000  112,320.00 6,500.00

07907059 000 HR  55.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  4,668.850  256,786.75 7,000.00

70107002 000 DAY  100.000MAINTENANCE SPEED LIMIT SIGNING  110.500  11,050.00 250.00

96057006 000 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  22,264.000 -22,264.00 1.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  17,175.000  17,175.00 1.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,331.870  1,331.87 1.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  1,500.000  1,500.00 0.00

Long Term Lane Closure (Single Lane) (Setup & Remove)

96087003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  12,499.000  12,499.00 0.00

Long Term Lane Closure (Single Lane) (Day)

$1,943,212.12TOTAL ITEM EARNINGS TO DATE


