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CONTRACT ID: 648810001

PROJECT: RMC - A00217013

CONTRACT: 11250902

AWARD AMOUNT: $303,191.94

PROJECTED AMOUNT: $303,192.94

ADJ. PROJECTED AMOUNT:  $303,192.94

CONTRACTOR: T&L CLEANING SERVICES LLC

ESTIMATE NUMBER: 0008

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 37.61

% TIME USED: 64.93

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$114,023.05
$0.00
$114,023.05
$0.00
$0.00
$0.00
$0.00
$0.00

$114,023.05

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: UsS0084
DISTRICT NAME: WACO
COUNTY: CORYELL
AREA ENGINEER:

AREA NUMBER: 002

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$114,023.05 $0.00
$0.00 $0.00
$114,023.05 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$114,023.05 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

REPORT DATE:

Jeff Jackson, P.E.

11/12/2025
11/17/2025
12/10/2025
02/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 648810001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/01/2026
02/01/2026
365
0
365
237
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0

Page 2 of 5



CONTRACT ID 648810001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT ID 648810001 ESTIMATE 0008

CONTRACT LINE ITEMS

PROJECT RMC - A00217013 CONTROL 648810001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0070 07307022 000 FULL - WIDTH MOWING AC
0075 07347001 000 LITTER REMOVAL AC
PROJECT RMC - A00217013 CONTROL 648810001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC
0080 07347003 000 LITTER REMOVAL (SPOT) AC
0501 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL
0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0503 96067001 000 LAW ENFORCEMENT PERSONNEL DOL
0504 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL
0506 96067019 000 SPECIAL DEDUCTION DOL

SPECIAL DEDUCTION - CONTRACTOR DAMAGE

UNIT
PRICE

1.000
33.800
16.000

UNIT
PRICE

1.000
16.000
-1.000
1.000
1.000
1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
6.000 0.000 1.00
6,883.010 0.000 2,881.76
3,907.200 0.000 1,038.66
Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

25.000 0.000 0.000

500.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

1.00
97,403.49
16,618.56

$114,023.05

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$114,023.05



CONTRACT ID

648810001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022
07347001

SP
NBR

000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
LITTER REMOVAL

ESTIMATE

0008

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC

UNIT BID
PRICE QUANTITY
1.000 6.00

33.800 6,883.01
16.000 3,907.20

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
2,881.760
1,038.660

AMOUNT
$)
1.00

97,403.49
16,618.56

$114,023.05
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