
 207,150.54

648811001CONTRACT ID:

PROJECT: RMC - A00217014

CONTRACT:

11250901

PROJECTED AMOUNT: $196,227.10

CONTRACTOR:

HIGHWAY: FM0219

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 003

T&L CLEANING SERVICES LLC

Jeff Jackson, P.E.

HAMILTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/17/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/10/2025

11/12/2025

ESTIMATE PAID:

 237
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2026

$403,377.64

CONTRACT:

09/01/2026

AWARD AMOUNT: $196,226.10

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.33

$0.00 $94,102.55 $94,102.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $94,102.55 $94,102.55 

$0.00 $0.00 $0.00 

$0.00 $94,102.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $94,102.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 237

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2026

02/01/2026

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648811001PROJECT CONTROLRMC - A00217014

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  6.000  0.000  1.00  1.00

0070 07307022 000 FULL - WIDTH MOWING AC  33.000  4,736.860  0.000  2,368.43  78,158.19

0075 07347001 000 LITTER REMOVAL AC  16.000  1,992.920  1,992.920  996.46  15,943.36

Category Subtotal $94,102.55

648811001RMC - A00217014PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  1.000  17.000  0.000  0.000  0.00

0071 07307022 FULL - WIDTH MOWING AC  37.000  0.000  4,736.860  0.000  0.00

ITEM FOR EXTENSION PERIOD

0080 07347003 000 LITTER REMOVAL (SPOT) AC  16.000  500.000  0.000  0.000  0.00

0501 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0503 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0504 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0506 96067019 000 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

SPECIAL DEDUCTION - CONTRACTOR DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $94,102.55



CONTRACT ID 648811001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 6.00

07307022 000 AC  33.000FULL - WIDTH MOWING  2,368.430  78,158.19 4,736.86

07347001 000 AC  16.000LITTER REMOVAL  996.460  15,943.36 1,992.92

$94,102.55TOTAL ITEM EARNINGS TO DATE


