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648814001CONTRACT ID:

PROJECT: RMC - A00217020

CONTRACT:

09254211

PROJECTED AMOUNT: $1,599,750.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

AWP SAFETY

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/05/2025

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$1,599,750.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,599,750.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.35

$96,755.00 $612,747.50 $709,502.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$96,755.00 $612,747.50 $709,502.50 

$0.00 $0.00 $0.00 

$96,755.00 $709,502.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $612,747.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217020 648814001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  375.000 $16,500.00 44.000  316.50 200.00

0075 05057002 TMA (MOBILE OPERATION)000 HR  65.000 $27,430.00 422.000  3,335.00 7,000.00

0080 05107001 ONE-WAY TRAF CONT (FLAGGER CONT)000 HR  40.000 $2,060.00 51.500  252.50 5,600.00

0085 05107002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  115.000 $40,192.50 349.500  2,415.00 3,500.00

0090 07907039 LANE CLOSURE(HOURLY ONLY)(TYP 1)000 HR  100.000 $7,200.00 72.000  299.50 3,000.00

0095 07907040 LANE CLOSURE(HOURLY ONLY)(TYP 2)000 HR  95.000 $3,372.50 35.500  293.00 400.00

$96,755.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648814001PROJECT CONTROLRMC - A00217020

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.90  22,500.00

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  150.000  0.000  2.00  200.00

0070 05057001 000 TMA (STATIONARY) DAY  375.000  200.000  0.000  316.50  118,687.50

0075 05057002 000 TMA (MOBILE OPERATION) HR  65.000  7,000.000  0.000  3,335.00  216,775.00

0080 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  40.000  5,600.000  0.000  252.50  10,100.00

0085 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  115.000  3,500.000  0.000  2,415.00  277,725.00

0090 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR  100.000  3,000.000  0.000  299.50  29,950.00

0095 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR  95.000  400.000  0.000  293.00  27,835.00

0100 07907045 000 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR  180.000  100.000  0.000  8.50  1,530.00

0115 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  150.000  0.000  52.00  5,200.00

0125 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  1,000.00 -1,000.00

Category Subtotal $709,502.50

648814001RMC - A00217020PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  155.000  150.000  0.000  0.000  0.00

0110 07907051 000 LANE CLOSURE(HOURLY ONLY)(TYP 13) HR  180.000  50.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $709,502.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  25,000.000MOBILIZATION  0.900  22,500.00 1.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  200.00 150.00

05057001 000 DAY  375.000TMA (STATIONARY)  316.500  118,687.50 200.00

05057002 000 HR  65.000TMA (MOBILE OPERATION)  3,335.000  216,775.00 7,000.00

05107001 000 HR  40.000ONE-WAY TRAF CONT (FLAGGER CONT)  252.500  10,100.00 5,600.00

05107002 000 HR  115.000ONE-WAY TRAF CONT (PILOT CAR)  2,415.000  277,725.00 3,500.00

07907039 000 HR  100.000LANE CLOSURE(HOURLY ONLY)(TYP 1)  299.500  29,950.00 3,000.00

07907040 000 HR  95.000LANE CLOSURE(HOURLY ONLY)(TYP 2)  293.000  27,835.00 400.00

07907045 000 HR  180.000LANE CLOSURE(HOURLY ONLY)(TYP 7)  8.500  1,530.00 100.00

70107002 000 DAY  100.000MAINTENANCE SPEED LIMIT SIGNING  52.000  5,200.00 150.00

96067019 DOL -1.000SPECIAL DEDUCTION  1,000.000 -1,000.00 1.00

$709,502.50TOTAL ITEM EARNINGS TO DATE


