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CONTRACT ID: 648818001 HIGHWAY: Us0083
PROJECT: MMC - A00217061 DISTRICT NAME: AMARILLO
CONTRACT: 08250402 COUNTY: HEMPHILL
AWARD AMOUNT: $614,500.00 AREA ENGINEER: Kit R. Black, P. E. Interim
PROJECTED AMOUNT: $614,500.00 AREA NUMBER: 000
ADJ. PROJECTED AMOUNT: $614,500.00
CONTRACTOR: BIG CREEK SAND & GRAVEL, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 08/12/2025
ESTIMATE PAID: Z AWARD DATE: 08/13/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 08/21/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025
% COMPLETE: 100.00 ACCEPTED DATE: 00/00/0000
% TIME USED: 95.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $1,933,881.54 $1,927,019.30 $6,862.24
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $1,933,881.54 $1,927,019.30 $6,862.24
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $1,933,881.54 $1,927,019.30 $6,862.24
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR
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CONTRACT ID 648818001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/01/2025
00/00/0000

120

240

360

342
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648818001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00217061 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

648818001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 112.000 61.270

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$6,862.24

$6,862.24
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Total Bid QTY Paid
Quantity To Date
1,500.00 5,786.17




CONTRACT ID 648818001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00217061 CONTROL 648818001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT
NBR CODE NBR SUPP DESCRIPTION PRICE
0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON 112.000
0065 80117110 000 D-GR HMATY D PG 64-28 (DEL) SITE 1 TON 128.000
0070 80117111 000 D-GR HMATY D PG 64-28 (DEL) SITE 2 TON 133.000
0075 80117112 000 D-GR HMATY D PG 64-28 (DEL) SITE 3 TON 143.000
0080 80117113 000 D-GR HMATY D PG 64-28 (DEL) SITE 4 TON 153.000
0090 80117115 000 D-GR HMATY D PG 64-28 (DEL) SITE 6 TON 173.000
PROJECT MMC - A00217061 CONTROL 648818001
CATEGORY 001 DESCRIPTION ROADWAY

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0085 80117114 000 D-GR HMATY D PG 64-28 (DEL) SITE 5 TON 163.000
1000 96027010 DEMURRAGE DOL 1.000
1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000

BID
QUANTITY

1,500.000
500.000
500.000
500.000
500.000
500.000

BID
QUANTITY

500.000
1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 5,786.17 648,051.04
0.000 213.97 27,388.16
0.000 2,275.84 302,686.72
0.000 3,888.55 556,062.65
0.000 712.12 108,954.36
0.000 1,680.57 290,738.61
Category Subtotal $1,933,881.54

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$1,933,881.54



CONTRACT ID 648818001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE ($)
80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON 112.000 1,500.00 5,786.170 648,051.04
80117110 000 D-GR HMATY D PG 64-28 (DEL) SITE 1 TON 128.000 500.00 213.970 27,388.16
80117111 000 D-GR HMATY D PG 64-28 (DEL) SITE 2 TON 133.000 500.00 2,275.840 302,686.72
80117112 000 D-GR HMATY D PG 64-28 (DEL) SITE 3 TON 143.000 500.00 3,888.550 556,062.65
80117113 000 D-GR HMATY D PG 64-28 (DEL) SITE 4 TON 153.000 500.00 712.120 108,954.36
80117115 000 D-GR HMATY D PG 64-28 (DEL) SITE 6 TON 173.000 500.00 1,680.570 290,738.61

TOTAL ITEM EARNINGS TO DATE $1,933,881.54



