
Contract ID: 648820001

Project: RMC - A00217065

Highway:

District: BEAUMONT

Contract: 03262001 County: JEFFERSON

Award Amount: $334,760.00 Area Engineer: BRYCE BROUSSARD

Projected Amount $334,002.00 Area Number: 775

Adj Projected Amount $0.00

Contractor: HAZMAT INTERNATIONAL, INC.

Estimate Number: 0004 Letting Date: 03/12/2026

Estimate Paid: Award Date: 03/12/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/16/2026

Estimate Type: Progress Work Begin Date: 06/18/2026

% Complete 12.
030000000000
001

Accepted Date:

% Time Used: 31.23

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $40,167.00 $12,205.00 $27,962.00

Participating $0.00 $0.00 $0.00

Non-Participating $40,167.00 $12,205.00 $27,962.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $40,167.00 $12,205.00 $27,962.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:40:19 PM

Contract: 648820001 Payment Estimate: 0004 Page: 1 of 10



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:40:19 PM

Date

Contract: 648820001 Payment Estimate: 0004 Page: 2 of 10



Contract Time Statement

Work Begin Date: 06/18/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/04/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 114 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: RMC - A00217065 Control 648820001

Category: 001 Description: FY 26 Districtwide Large Sign Replacement

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1262 $1,262.00 1.00 1,262.00

0085 05057001 000 TMA (STATIONARY) DAY $850.00 8 $6,800.00 20.00 11.00

0060 04167027 000 DRILL SHAFT (SIGN MTS) (12 IN) LF $150.00 13 $1,950.00 40.00 27.00

0075 05007033 000 MOBILIZATION (EMERGENCY) EA $1,000.00 1 $1,000.00 5.00 1.00

0155 06477003 000 REMOVE LRSA EA $650.00 1 $650.00 3.00 3.00

0070 05007002 000 MOBILIZATION (CALLOUT) EA $100.00 3 $300.00 40.00 5.00

0150 06477002 000 RELOCATE LRSA EA $1,000.00 16 $16,000.00 110.00 17.00

Total Item Earnings This Estimate $27,962.00
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Contract Line Items

Project: RMC - A00217065 Control 648820001

Category: 001 Description: FY 26 Districtwide Large Sign Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167027 0 DRILL SHAFT (SIGN MTS) (12 IN) LF $150.00 40.00 0.00 27.00 $4,050.00

0065 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $250.00 40.00 0.00 0.00 $0.00

0070 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 40.00 0.00 5.00 $500.00

0075 05007033 0 MOBILIZATION (EMERGENCY) EA $1,000.00 5.00 0.00 1.00 $1,000.00

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 5.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $850.00 20.00 0.00 11.00 $9,350.00

0090 06367001 0 ALUMINUM SIGNS (TY A) SF $40.00 9.00 0.00 0.00 $0.00

0095 06367002 0 ALUMINUM SIGNS (TY G) SF $45.00 20.00 0.00 2.00 $90.00

0100 06367003 0 ALUMINUM SIGNS (TY O) SF $50.00 5.00 0.00 0.00 $0.00

0105 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $40.00 200.00 0.00 33.00 $1,320.00

0110 06367005 0 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $45.00 200.00 0.00 81.00 $3,645.00

0115 06367006 0 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $60.00 320.00 0.00 0.00 $0.00

0120 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,500.00 3.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00217065 Control 648820001

Category: 001 Description: FY 26 Districtwide Large Sign Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $2,100.00 6.00 0.00 0.00 $0.00

0130 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $2,500.00 3.00 0.00 0.00 $0.00

0135 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $750.00 2.00 0.00 0.00 $0.00

0140 06447072 0 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA $2,500.00 2.00 0.00 0.00 $0.00

0145 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $10.50 2,500.00 0.00 0.00 $0.00

0150 06477002 0 RELOCATE LRSA EA $1,000.00 110.00 0.00 17.00 $17,000.00

0155 06477003 0 REMOVE LRSA EA $650.00 3.00 0.00 3.00 $1,950.00

0160 06507192 0 RELOCATE EXISTING OVERHD SIGN SUP EA $15,000.00 1.00 0.00 0.00 $0.00

0165 07527002 0 SPOT TREE TRIMMING / BRUSH REMOVAL LF $200.00 350.00 0.00 0.00 $0.00

0225 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0230 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 1,262.00 $1,262.00

0240 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00217065 Control 648820001

Category: 001 Description: FY 26 Districtwide Large Sign Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0245 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $40,167.00

Total Item earnings this contract $40,167.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167027 DRILL SHAFT (SIGN MTS) (12 IN) LF $150.00 40.00 27.00 $4,050.00

04167028 DRILL SHAFT (SIGN MTS) (24 IN) LF $250.00 40.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $100.00 40.00 5.00 $500.00

05007033 MOBILIZATION (EMERGENCY) EA $1,000.00 5.00 1.00 $1,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 5.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $850.00 20.00 11.00 $9,350.00

06367001 ALUMINUM SIGNS (TY A) SF $40.00 9.00 0.00 $0.00

06367002 ALUMINUM SIGNS (TY G) SF $45.00 20.00 2.00 $90.00

06367003 ALUMINUM SIGNS (TY O) SF $50.00 5.00 0.00 $0.00

06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $40.00 200.00 33.00 $1,320.00

06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $45.00 200.00 81.00 $3,645.00

06367006 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $60.00 320.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,500.00 3.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $2,100.00 6.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $2,500.00 3.00 0.00 $0.00

06447067 RELOCATE SM RD SN SUP&AM TY S80 EA $750.00 2.00 0.00 $0.00

06447072 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA $2,500.00 2.00 0.00 $0.00

06477001 INSTALL LRSS (STRUCT STEEL) LB $10.50 2,500.00 0.00 $0.00

06477002 RELOCATE LRSA EA $1,000.00 110.00 17.00 $17,000.00

06477003 REMOVE LRSA EA $650.00 3.00 3.00 $1,950.00

06507192 RELOCATE EXISTING OVERHD SIGN SUP EA $15,000.00 1.00 0.00 $0.00

07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF $200.00 350.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 1,262.00 $1,262.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $40,167.00
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