
648821001CONTRACT ID:

PROJECT: RMC - A00217067

CONTRACT:

02264201

PROJECTED AMOUNT: $1,148,969.85

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

TRP INFRASTRUCTURE SERVICES, LLC

Kenneth Wiemers, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/23/2026

02/05/2026

ESTIMATE PAID:

 183

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$1,148,969.85

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,147,969.85

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$162,664.95 $1,381,720.59 $1,544,385.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$162,664.95 $1,381,720.59 $1,544,385.54 

$0.00 $0.00 $0.00 

$162,664.95 $1,544,385.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,381,720.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 183

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217067 648821001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007003 MOBILIZATION (CALLOUT 1)000 EA  1.000 $3.00 3.000  23.00 100.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $2.00 2.000  33.00 20.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $25.00 25.000  142.00 240.00

0090 06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL)000 LF  1.300 $127.40 98.000  691.00 500.00

0125 06667146 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)000 LF  0.600 $1,874.40 3,124.000  12,939.00 70,000.00

0190 06667348 PAVEMENT SLER 8"000 LF  0.200 $113.60 568.000  568.00 5,000.00

0200 06667352 PAVEMENT SLER 24"000 LF  1.500 $223.50 149.000  1,389.00 1,000.00

0205 06667353 PAVEMENT SLER (ARROW)000 EA  15.000 $30.00 2.000  108.00 200.00

0220 06667356 PAVEMENT SLER (DBL ARROW)000 EA  28.000 $56.00 2.000  6.00 10.00

0240 06667364 PAVEMENT SLER (RR XING)000 EA  85.550 $427.75 5.000  5.00 7.00

0265 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.550 $63,589.35 115,617.000  1,049,044.00 100,000.00

0270 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.550 $3,635.50 6,610.000  81,660.00 125,000.00

0280 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.550 $40,586.70 73,794.000  718,679.00 450,000.00

0305 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  15.000 $5,010.00 334.000  3,238.00 5,000.00

0310 06687091 PREFAB PM TY C (W)(ARROW)000 EA  215.000 $1,935.00 9.000  211.00 250.00

0315 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  250.000 $1,000.00 4.000  14.00 15.00

0335 06687103 PREFAB PM TY C (W)(WORD)000 EA  335.000 $1,005.00 3.000  98.00 30.00

0340 06687108 PREFAB PM TY C (W)(RR XING)000 EA  512.000 $2,560.00 5.000  14.00 5.00

0355 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  47.650 $714.75 15.000  99.00 150.00

0375 06727002 REFL PAV MRKR TY I-C000 EA  3.250 $273.00 84.000  2,022.00 2,000.00

0385 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $11,596.00 2,899.000  15,458.00 10,000.00

0430 06777008 ELIM EXT PM & MRKS (24")000 LF  2.000 $334.00 167.000  1,752.00 2,000.00

0435 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  35.000 $70.00 2.000  273.00 75.00

0440 06777010 ELIM EXT PM & MRKS (DBL ARROW)000 EA  45.000 $90.00 2.000  13.00 30.00

0455 06777019 ELIM EXT PM & MRKS (RR XING)000 EA  126.000 $630.00 5.000  5.00 6.00

0475 06787004 PAV SURF PREP FOR MRK (8")000 LF  1.000 $568.00 568.000  1,624.00 1,500.00

0485 06787008 PAV SURF PREP FOR MRK (24")000 LF  65.000 $22,880.00 352.000  3,039.00 50.00

0490 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  75.000 $675.00 9.000  203.00 50.00

0495 06787010 PAV SURF PREP FOR MRK (DBL ARROW)000 EA  75.000 $300.00 4.000  13.00 20.00

0505 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  135.000 $405.00 3.000  84.00 20.00

0510 06787020 PAV SURF PREP FOR MRK (RR XING)000 EA  235.000 $1,175.00 5.000  12.00 15.00

0515 06787023 PAV SURF PREP FOR MRK (36")(YLD TRI)000 EA  50.000 $750.00 15.000  93.00 100.00

$162,664.95TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648821001PROJECT CONTROLRMC - A00217067

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007003 000 MOBILIZATION (CALLOUT 1) EA  1.000  100.000  0.000  23.00  23.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  33.00  33.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  240.000  0.000  142.00  142.00

0080 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.830  500.000  0.000  560.00  464.80

0090 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.300  500.000  0.000  691.00  898.30

0095 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.300  50.000  0.000  323.00  419.90

0125 06667146 000 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF  0.600  70,000.000  0.000  12,939.00  7,763.40

0130 06667147 000 RE PM TY I (W)8"(SLD)(100MIL)(CALLOUT) LF  0.800  5,000.000  0.000  17,274.00  13,819.20

0190 06667348 000 PAVEMENT SLER 8" LF  0.200  5,000.000  0.000  568.00  113.60

0195 06667350 000 PAVEMENT SLER 12" LF  1.000  300.000  0.000  36.00  36.00

0200 06667352 000 PAVEMENT SLER 24" LF  1.500  1,000.000  0.000  1,389.00  2,083.50

0205 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  200.000  0.000  108.00  1,620.00

0210 06667354 000 PAVEMENT SLER (WORD) EA  30.000  30.000  0.000  43.00  1,290.00

0220 06667356 000 PAVEMENT SLER (DBL ARROW) EA  28.000  10.000  0.000  6.00  168.00

0225 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  28.850  10.000  0.000  4.00  115.40

0240 06667364 000 PAVEMENT SLER (RR XING) EA  85.550  7.000  0.000  5.00  427.75

0245 06667365 000 PAVEMENT SLER (YLD TRI) EA  10.000  25.000  0.000  30.00  300.00

0260 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  12,500.000  0.000  22,230.00  12,226.50

0265 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  100,000.000  0.000  1,049,044.00  576,974.20

0270 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  125,000.000  0.000  81,660.00  44,913.00

0275 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  12,500.000  0.000  3,650.00  2,007.50

0280 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  450,000.000  0.000  718,679.00  395,273.45

0285 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  62,500.000  0.000  14,404.00  7,922.20

0300 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  4.700  750.000  0.000  160.00  752.00

0305 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  5,000.000  0.000  3,238.00  48,570.00

0310 06687091 000 PREFAB PM TY C (W)(ARROW) EA  215.000  250.000  0.000  211.00  45,365.00

0315 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  250.000  15.000  0.000  14.00  3,500.00

0320 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  250.000  5.000  0.000  4.00  1,000.00

0335 06687103 000 PREFAB PM TY C (W)(WORD) EA  335.000  30.000  0.000  98.00  32,830.00

0340 06687108 000 PREFAB PM TY C (W)(RR XING) EA  512.000  5.000  0.000  14.00  7,168.00

0355 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  47.650  150.000  0.000  99.00  4,717.35

0375 06727002 000 REFL PAV MRKR TY I-C EA  3.250  2,000.000  0.000  2,022.00  6,571.50

0385 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  10,000.000  0.000  15,458.00  61,832.00

0390 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  5,000.000  0.000  1,790.00  7,160.00

0410 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  10,000.000  0.000  1,568.00  313.60

0415 06777002 000 ELIM EXT PM & MRKS (6") LF  0.200  100,000.000  0.000  360.00  72.00

0420 06777004 000 ELIM EXT PM & MRKS (8") LF  0.630  10,000.000  0.000  68.00  42.84

0425 06777006 000 ELIM EXT PM & MRKS (12") LF  1.250  500.000  0.000  595.00  743.75

0430 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  2,000.000  0.000  1,752.00  3,504.00

0435 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  75.000  0.000  273.00  9,555.00

0440 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  45.000  30.000  0.000  13.00  585.00

0445 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  80.000  5.000  0.000  10.00  800.00

0450 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  30.000  0.000  84.00  2,940.00

0455 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  126.000  6.000  0.000  5.00  630.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0465 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  24.500  200.000  0.000  36.00  882.00

0470 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  45,000.000  0.000  20,556.00  1,027.80

0475 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.000  1,500.000  0.000  1,624.00  1,624.00

0480 06787006 000 PAV SURF PREP FOR MRK (12") LF  2.000  500.000  0.000  160.00  320.00

0485 06787008 000 PAV SURF PREP FOR MRK (24") LF  65.000  50.000  0.000  3,039.00  197,535.00

0490 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  75.000  50.000  0.000  203.00  15,225.00

0495 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  75.000  20.000  0.000  13.00  975.00

0500 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  75.000  10.000  0.000  4.00  300.00

0505 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  135.000  20.000  0.000  84.00  11,340.00

0510 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  235.000  15.000  0.000  12.00  2,820.00

0515 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  50.000  100.000  0.000  93.00  4,650.00

Category Subtotal $1,544,385.54

648821001RMC - A00217067PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  45.000  15.000  0.000  0.000  0.00

0085 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.830  500.000  0.000  0.000  0.00

0100 06667129 000 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF  5.000  25.000  0.000  0.000  0.00

0105 06667131 000 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA  250.000  3.000  0.000  0.000  0.00

0110 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.600  25,000.000  0.000  0.000  0.00

0115 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  0.470  75,000.000  0.000  0.000  0.00

0120 06667145 000 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF  0.445  500,000.000  0.000  0.000  0.00

0135 06667152 000 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA  113.000  50.000  0.000  0.000  0.00

0140 06667154 000 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT) EA  140.000  10.000  0.000  0.000  0.00

0145 06667156 000 RE PM TY I(W)(RR XING)(090MIL)(CALLOUT) EA  433.000  7.000  0.000  0.000  0.00

0150 06667158 000 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA  139.000  20.000  0.000  0.000  0.00

0155 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.620  15,000.000  0.000  0.000  0.00

0160 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  15,000.000  0.000  0.000  0.00

0165 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.620  15,000.000  0.000  0.000  0.00

0170 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.620  15,000.000  0.000  0.000  0.00

0175 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.620  15,000.000  0.000  0.000  0.00

0180 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.620  15,000.000  0.000  0.000  0.00

0185 06667347 000 PAVEMENT SLER 6" LF  0.100  150,000.000  0.000  0.000  0.00

0215 06667355 000 PAVEMENT SLER (MED NOSE) EA  29.000  5.000  0.000  0.000  0.00

0230 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  38.500  10.000  0.000  0.000  0.00

0235 06667363 000 PAVEMENT SLER (SYMBOL) EA  71.000  5.000  0.000  0.000  0.00

0250 06667366 000 PAVEMENT SLER (ISLAND) SF  3.000  25.000  0.000  0.000  0.00

0255 06667367 000 PAVEMENT SLER (NUMBER) EA  7.800  5.000  0.000  0.000  0.00

0290 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  10.000  200.000  0.000  0.000  0.00

0295 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  10.000  200.000  0.000  0.000  0.00

0325 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  285.000  5.000  0.000  0.000  0.00

0330 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  187.000  5.000  0.000  0.000  0.00

0345 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  200.000  10.000  0.000  0.000  0.00
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0350 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  47.650  10.000  0.000  0.000  0.00

0360 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,165.000  3.000  0.000  0.000  0.00

0365 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  10.000  200.000  0.000  0.000  0.00

0370 06727001 000 REFL PAV MRKR TY I-A EA  3.250  350.000  0.000  0.000  0.00

0380 06727003 000 REFL PAV MRKR TY I-R EA  7.000  10.000  0.000  0.000  0.00

0395 06727007 000 TRAFFIC BUTTON TY W EA  3.000  25.000  0.000  0.000  0.00

0400 06727008 000 TRAFFIC BUTTON TY Y EA  3.000  10.000  0.000  0.000  0.00

0405 06727009 000 TRAFFIC BUTTON TY B EA  3.000  10.000  0.000  0.000  0.00

0460 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  95.000  5.000  0.000  0.000  0.00

0520 06787034 000 PAV SURF PREP FOR MRK (BLAST CLN)(4") LF  1.000  500.000  0.000  0.000  0.00

0525 06787035 000 PAV SURF PREP FOR MRK (BLAST CLN)(6") LF  1.000  500.000  0.000  0.000  0.00

0530 06787037 000 PAV SURF PREP FOR MRK (BLAST CLN)(8") LF  1.000  200.000  0.000  0.000  0.00

0535 06787040 000 PAV SURF PREP FOR MRK (BLAST CLN)(24") LF  5.000  100.000  0.000  0.000  0.00

0540 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0545 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0550 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0555 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0560 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,544,385.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  1.000MOBILIZATION (CALLOUT 1)  23.000  23.00 100.00

05057001 000 DAY  1.000TMA (STATIONARY)  33.000  33.00 20.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  142.000  142.00 240.00

06667008 000 LF  0.830REFL PAV MRK TY I (W)6"(DOT)(090MIL)  560.000  464.80 500.00

06667017 000 LF  1.300REFL PAV MRK TY I (W)8"(DOT)(090MIL)  691.000  898.30 500.00

06667018 000 LF  1.300REFL PAV MRK TY I (W)8"(DOT)(100MIL)  323.000  419.90 50.00

06667146 000 LF  0.600RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)  12,939.000  7,763.40 70,000.00

06667147 000 LF  0.800RE PM TY I (W)8"(SLD)(100MIL)(CALLOUT)  17,274.000  13,819.20 5,000.00

06667348 000 LF  0.200PAVEMENT SLER 8"  568.000  113.60 5,000.00

06667350 000 LF  1.000PAVEMENT SLER 12"  36.000  36.00 300.00

06667352 000 LF  1.500PAVEMENT SLER 24"  1,389.000  2,083.50 1,000.00

06667353 000 EA  15.000PAVEMENT SLER (ARROW)  108.000  1,620.00 200.00

06667354 000 EA  30.000PAVEMENT SLER (WORD)  43.000  1,290.00 30.00

06667356 000 EA  28.000PAVEMENT SLER (DBL ARROW)  6.000  168.00 10.00

06667358 000 EA  28.850PAVEMENT SLER (UTURN ARROW)  4.000  115.40 10.00

06667364 000 EA  85.550PAVEMENT SLER (RR XING)  5.000  427.75 7.00

06667365 000 EA  10.000PAVEMENT SLER (YLD TRI)  30.000  300.00 25.00

06667408 000 LF  0.550REFL PAV MRK TY I (W)6"(BRK)(100MIL)  22,230.000  12,226.50 12,500.00

06667411 000 LF  0.550REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,049,044.000  576,974.20 100,000.00

06667419 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  81,660.000  44,913.00 125,000.00

06667420 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  3,650.000  2,007.50 12,500.00

06667422 000 LF  0.550REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  718,679.000  395,273.45 450,000.00

06667423 000 LF  0.550REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  14,404.000  7,922.20 62,500.00

06687087 000 LF  4.700PREFAB PM TY C (W)(12")(SLD)  160.000  752.00 750.00

06687089 000 LF  15.000PREFAB PM TY C (W)(24")(SLD)  3,238.000  48,570.00 5,000.00

06687091 000 EA  215.000PREFAB PM TY C (W)(ARROW)  211.000  45,365.00 250.00

06687093 000 EA  250.000PREFAB PM TY C (W)(DBL ARROW)  14.000  3,500.00 15.00

06687096 000 EA  250.000PREFAB PM TY C (W)(UTURN ARROW)  4.000  1,000.00 5.00

06687103 000 EA  335.000PREFAB PM TY C (W)(WORD)  98.000  32,830.00 30.00

06687108 000 EA  512.000PREFAB PM TY C (W)(RR XING)  14.000  7,168.00 5.00

06687111 000 EA  47.650PREFAB PM TY C (W)(36")(YLD TRI)  99.000  4,717.35 150.00

06727002 000 EA  3.250REFL PAV MRKR TY I-C  2,022.000  6,571.50 2,000.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  15,458.000  61,832.00 10,000.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  1,790.000  7,160.00 5,000.00

06777001 000 LF  0.200ELIM EXT PM & MRKS (4")  1,568.000  313.60 10,000.00

06777002 000 LF  0.200ELIM EXT PM & MRKS (6")  360.000  72.00 100,000.00

06777004 000 LF  0.630ELIM EXT PM & MRKS (8")  68.000  42.84 10,000.00

06777006 000 LF  1.250ELIM EXT PM & MRKS (12")  595.000  743.75 500.00

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  1,752.000  3,504.00 2,000.00

06777009 000 EA  35.000ELIM EXT PM & MRKS (ARROW)  273.000  9,555.00 75.00

06777010 000 EA  45.000ELIM EXT PM & MRKS (DBL ARROW)  13.000  585.00 30.00

06777012 000 EA  80.000ELIM EXT PM & MRKS (UTURN ARROW)  10.000  800.00 5.00

06777015 000 EA  35.000ELIM EXT PM & MRKS (WORD)  84.000  2,940.00 30.00
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06777019 000 EA  126.000ELIM EXT PM & MRKS (RR XING)  5.000  630.00 6.00

06777024 000 EA  24.500ELIM EXT PM & MRKS (36")(YLD TRI)  36.000  882.00 200.00

06787002 000 LF  0.050PAV SURF PREP FOR MRK (6")  20,556.000  1,027.80 45,000.00

06787004 000 LF  1.000PAV SURF PREP FOR MRK (8")  1,624.000  1,624.00 1,500.00

06787006 000 LF  2.000PAV SURF PREP FOR MRK (12")  160.000  320.00 500.00

06787008 000 LF  65.000PAV SURF PREP FOR MRK (24")  3,039.000  197,535.00 50.00

06787009 000 EA  75.000PAV SURF PREP FOR MRK (ARROW)  203.000  15,225.00 50.00

06787010 000 EA  75.000PAV SURF PREP FOR MRK (DBL ARROW)  13.000  975.00 20.00

06787012 000 EA  75.000PAV SURF PREP FOR MRK (UTURN ARR)  4.000  300.00 10.00

06787016 000 EA  135.000PAV SURF PREP FOR MRK (WORD)  84.000  11,340.00 20.00

06787020 000 EA  235.000PAV SURF PREP FOR MRK (RR XING)  12.000  2,820.00 15.00

06787023 000 EA  50.000PAV SURF PREP FOR MRK (36")(YLD TRI)  93.000  4,650.00 100.00

$1,544,385.54TOTAL ITEM EARNINGS TO DATE


