
 1,517,000.00

648832001CONTRACT ID:

PROJECT: RMC - A00217092

CONTRACT:

08250601

PROJECTED AMOUNT: $520,679.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

PREMIER CONTRACTORS LLC

Nestor Mendoza Jr., P.E.

REEVES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/12/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

08/12/2025

ESTIMATE PAID:

 365
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$2,037,679.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $520,679.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 72.93

$0.00 $1,486,125.80 $1,486,125.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,486,125.80 $1,486,125.80 

$0.00 $0.00 $0.00 

$0.00 $1,486,125.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,486,125.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

10/01/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648832001PROJECT CONTROLRMC - A00217092

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  350.000  750.000  4,300.000  4,212.86  1,474,501.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  1.00  1.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  15.00  15.00

0090 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  60.000  150.000  200.000  193.48  11,608.80

Category Subtotal $1,486,125.80

648832001RMC - A00217092PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  300.000  150.000  0.000  0.000  0.00

0065 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  400.000  150.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  75.000  0.000  0.000  0.00

0095 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  5.000  0.000  0.000  0.00

0100 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  10,000.000  5.000  0.000  0.000  0.00

0105 07887003 000 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  18,000.000  3.000  0.000  0.000  0.00

0110 07887004 000 CONCRETE BEAM REP (STRAND SPLICE) EA  5,000.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,486,125.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  350.000CONC STR REPAIR (VERTICAL & OVERHEAD)  4,212.860  1,474,501.00 750.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 4.00

05057001 000 DAY  1.000TMA (STATIONARY)  15.000  15.00 100.00

07807003 000 LF  60.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  193.480  11,608.80 150.00

$1,486,125.80TOTAL ITEM EARNINGS TO DATE


