
648848001CONTRACT ID:

PROJECT: MMC - A00217121

CONTRACT:

09251703

PROJECTED AMOUNT: $118,694.48

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

NSG LOGISTICS, LLC

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/09/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/03/2025

09/09/2025

ESTIMATE PAID:

 303

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/02/2025

$118,694.48

CONTRACT:

08/01/2026

AWARD AMOUNT: $118,695.48

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 303

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/02/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648848001MMC - A00217121PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147230 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON  163.030  50.000  0.000  0.000  0.00

0065 80147231 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) TON  155.290  50.000  0.000  0.000  0.00

0070 80147232 000 CAT 8A-B BRINE SALT (DEL)(SITE 3) TON  148.000  50.000  0.000  0.000  0.00

0075 80147249 000 CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP) TON  164.600  100.000  0.000  0.000  0.00

0080 80147250 000 CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP) TON  156.570  100.000  0.000  0.000  0.00

0085 80147251 000 CAT 8A-B BRINE SALT (DEL)(SITE 3)(EXP) TON  148.990  100.000  0.000  0.000  0.00

0090 80147306 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG  188.930  44.000  0.000  0.000  0.00

0095 80147307 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) BAG  181.190  88.000  0.000  0.000  0.00

0100 80147325 000 CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP) BAG  190.500  44.000  0.000  0.000  0.00

0105 80147326 000 CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP) BAG  182.470  44.000  0.000  0.000  0.00

0110 80147327 000 CAT 8A-B BRINE SALT (DEL)(SITE 3)(EXP) BAG  174.890  44.000  0.000  0.000  0.00

0115 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0130 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0135 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00



CONTRACT ID 648848001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


