
648849001CONTRACT ID:

PROJECT: RMC - A00217122

CONTRACT:

09251104

PROJECTED AMOUNT: $175,801.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RHINO EQUITY, LLC

Jesse Sisco, P.E.

HOUSTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/24/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2025

09/24/2025

ESTIMATE PAID:

 304

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$175,801.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $176,050.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/01/2026

00/00/0000

 35.96

$0.00 $63,211.00 $63,211.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $63,211.00 $63,211.00 

$0.00 $0.00 $0.00 

$0.00 $63,211.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $63,211.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

11/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648849001PROJECT CONTROLRMC - A00217122

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  50.000  15.000  0.000  8.00  400.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  30.000  0.000  11.00  11.00

0090 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  700.000  0.000  525.00  525.00

0095 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  25.000  100.000  0.000  550.00  13,750.00

0100 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  100.000  50.000  0.000  1.00  100.00

0110 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  100.000  10.000  0.000  22.00  2,200.00

0125 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,800.000  20.000  0.000  12.00  45,600.00

0145 07707018 000 REPLACE BLOCKOUT EA  25.000  100.000  0.000  25.00  625.00

Category Subtotal $63,211.00

648849001RMC - A00217122PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04297009 000 CONC STR REPAIR (STANDARD) SF  75.000  5.000  0.000  0.000  0.00

0075 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  65.000  650.000  0.000  0.000  0.00

0080 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  100.000  5.000  0.000  0.000  0.00

0085 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  100.000  5.000  0.000  0.000  0.00

0105 07707007 000 REPLACE STEEL POST W/O CONC FND EA  75.000  50.000  0.000  0.000  0.00

0115 07707009 000 REPLACE STEEL POST W/ CONC FND EA  75.000  10.000  0.000  0.000  0.00

0120 07707010 000 REALIGN POSTS EA  15.000  50.000  0.000  0.000  0.00

0130 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,500.000  20.000  0.000  0.000  0.00

0135 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  40.000  100.000  0.000  0.000  0.00

0140 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  75.000  15.000  0.000  0.000  0.00

0150 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  5.000  0.000  0.000  0.00

0155 07707020 000 RESET SGT IMPACT HEAD EA  200.000  5.000  0.000  0.000  0.00

0160 07767008 000 REPAIR (T101RC) LF  1.000  50.000  0.000  0.000  0.00

0165 07767015 000 REPAIR STEEL POST W/ BASE PLATE (T6) EA  1.000  15.000  0.000  0.000  0.00

0170 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  50.000  50.000  0.000  0.000  0.00

0175 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0190 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $63,211.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  50.000MOBILIZATION (CALLOUT)  8.000  400.00 15.00

05057001 000 DAY  1.000TMA (STATIONARY)  11.000  11.00 30.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  525.000  525.00 700.00

07707001 000 LF  25.000REPLACE RAIL ELEMENT (W-BEAM)  550.000  13,750.00 100.00

07707006 000 EA  100.000REPLACE TIMBER POST W/O CONC FND  1.000  100.00 50.00

07707008 000 EA  100.000REPLACE TIMBER POST W/ CONC FND  22.000  2,200.00 10.00

07707013 000 EA  3,800.000REM OBSOLETE GET & REPL W/ SGT  12.000  45,600.00 20.00

07707018 000 EA  25.000REPLACE BLOCKOUT  25.000  625.00 100.00

$63,211.00TOTAL ITEM EARNINGS TO DATE


