
648851001CONTRACT ID:

PROJECT: RMC - A00217124

CONTRACT:

10251607

PROJECTED AMOUNT: $384,353.75

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

SCR CIVIL CONSTRUCTION, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/21/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/06/2025

10/21/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$384,353.75

CONTRACT:

01/01/2026

AWARD AMOUNT: $384,353.75

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.14

$4,377.60 $0.00 $4,377.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,377.60 $0.00 $4,377.60 

$0.00 $0.00 $0.00 

$4,377.60 $4,377.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 170

 0

 170

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 1

OTHER - SEE RMRKS 2

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 19

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 TIME SUSPENDED

01/13/2026  1 TIME SUSPENDED

01/14/2026  1 TIME SUSPENDED

01/15/2026  1 TIME SUSPENDED

01/16/2026  1 TIME SUSPENDED

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 TIME SUSPENDED

01/20/2026  1 TIME SUSPENDED

01/21/2026  1 TIME SUSPENDED

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 TIME SUSPENDED

01/27/2026  1 TIME SUSPENDED

01/28/2026  1

01/29/2026  1 TIME SUSPENDED

01/30/2026  1 TIME SUSPENDED

01/31/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

RMC - A00217124 648851001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  38,400.000 $4,377.60 0.114  0.11 1.00

$4,377.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648851001PROJECT CONTROLRMC - A00217124

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007001 000 MOBILIZATION LS  38,400.000  1.000  0.000  0.11  4,377.60

Category Subtotal $4,377.60

648851001RMC - A00217124PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04277002 000 CONCRETE PAINT FINISH SF  11.750  25,745.000  0.000  0.000  0.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  5.000  0.000  0.000  0.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  20.000  170.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  50.000  85.000  0.000  0.000  0.00

0085 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  100.000  0.000  0.000  0.00

0090 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,377.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  38,400.000MOBILIZATION  0.114  4,377.60 1.00

$4,377.60TOTAL ITEM EARNINGS TO DATE


