
648852001CONTRACT ID:

PROJECT: RMC - A00217130

CONTRACT:

11250205

PROJECTED AMOUNT: $570,115.50

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

THE CONFIDENCE GROUP, INC

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/19/2025

ESTIMATE PAID:

 79
 24.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/23/2026

$570,115.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $570,732.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 28.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/13/2026

06/13/2026

 100.00

$0.00 $119,912.15 $119,912.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $119,912.15 $119,912.15 

$0.00 $0.00 $0.00 

$0.00 $119,912.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $119,912.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 103

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/13/2026

03/23/2026

03/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAITING FINAL DOCU 12

07/26/2026  1 AWAITING FINAL DOCUMENTATION

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 AWAITING FINAL DOCUMENTATION

08/02/2026  1 AWAITING FINAL DOCUMENTATION

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648852001PROJECT CONTROLRMC - A00217130

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,700.000  10.000  0.000  3.00  8,100.00

0065 05057001 000 TMA (STATIONARY) DAY  300.000  12.000  0.000  37.00  11,100.00

0115 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  0.600  30,000.000  0.000  1,860.00  1,116.00

0120 06667145 000 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF  0.600  50,000.000  0.000  8,400.00  5,040.00

0125 06667146 000 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF  0.750  23,500.000  0.000  1,081.00  810.75

0130 06667148 000 RE PM TY I(W)12"(SLD)(090MIL)(CALLOUT) LF  1.850  4,000.000  0.000  2,201.00  4,071.85

0135 06667150 000 RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT) LF  3.250  3,000.000  0.000  1,417.00  4,605.25

0140 06667152 000 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA  170.000  120.000  0.000  113.00  19,210.00

0155 06667158 000 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA  200.000  120.000  0.000  91.00  18,200.00

0265 06667429 000 RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT) LF  0.600  30,000.000  0.000  20,502.00  12,301.20

0280 06727019 000 REFL PAV MRKR TY II-A-A (CALLOUT) EA  6.000  5,000.000  0.000  1,460.00  8,760.00

0285 06727021 000 REFL PAV MRKR TY II-C-R (CALLOUT) EA  6.000  5,000.000  0.000  5,040.00  30,240.00

0320 06777039 000 ELIM EXT PM & MRKS (24") (CALLOUT) LF  0.300  1,000.000  0.000  217.00  65.10

0330 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  6.00 -3,708.00

Category Subtotal $119,912.15

648852001RMC - A00217130PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.750  20,000.000  0.000  0.000  0.00

0075 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.800  20,000.000  0.000  0.000  0.00

0080 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  245.000  10.000  0.000  0.000  0.00

0085 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  350.000  10.000  0.000  0.000  0.00

0090 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  42.000  10.000  0.000  0.000  0.00

0095 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.550  50,000.000  0.000  0.000  0.00

0100 06667141 000 RE PM TY I (W)4"(BRK)(090MIL)(CALLOUT) LF  0.480  20,000.000  0.000  0.000  0.00

0105 06667142 000 RE PM TY I (W)4"(SLD)(090MIL)(CALLOUT) LF  0.440  100,000.000  0.000  0.000  0.00

0110 06667143 000 RE PM TY I (W)4"(DOT)(090MIL)(CALLOUT) LF  1.000  500.000  0.000  0.000  0.00

0145 06667154 000 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT) EA  300.000  50.000  0.000  0.000  0.00

0150 06667156 000 RE PM TY I(W)(RR XING)(090MIL)(CALLOUT) EA  500.000  5.000  0.000  0.000  0.00

0160 06667160 000 RE PM TY I (Y)4"(BRK)(090MIL)(CALLOUT) LF  0.460  20,000.000  0.000  0.000  0.00

0165 06667161 000 RE PM TY I (Y)4"(SLD)(090MIL)(CALLOUT) LF  0.450  100,000.000  0.000  0.000  0.00

0170 06667162 000 RE PM TY I (Y)8"(SLD)(090MIL)(CALLOUT) LF  0.880  1,000.000  0.000  0.000  0.00

0175 06667168 000 RE PM TY II (W) 4" (BRK) LF  0.200  7,500.000  0.000  0.000  0.00

0180 06667208 000 RE PM TY II (Y) 4" (BRK) LF  0.200  5,000.000  0.000  0.000  0.00

0185 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.230  5,000.000  0.000  0.000  0.00

0190 06667263 000 RE PROFILE PM TY I(W)4"(SLD)(090MIL) LF  0.460  20,000.000  0.000  0.000  0.00

0195 06667267 000 RE PROFILE PM TY I(Y)4"(SLD)(090MIL) LF  0.460  20,000.000  0.000  0.000  0.00

0200 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.520  60,000.000  0.000  0.000  0.00

0205 06667271 000 RE PROFILE PM TY I(Y)4"(BRK)(090MIL) LF  0.460  20,000.000  0.000  0.000  0.00
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0210 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.520  60,000.000  0.000  0.000  0.00

0215 06667373 000 PAVEMENT SLER 4" (CALLOUT) LF  0.250  1,000.000  0.000  0.000  0.00

0220 06667374 000 PAVEMENT SLER 6" (CALLOUT) LF  0.250  15,000.000  0.000  0.000  0.00

0225 06667375 000 PAVEMENT SLER 8" (CALLOUT) LF  0.250  750.000  0.000  0.000  0.00

0230 06667379 000 PAVEMENT SLER 24" (CALLOUT) LF  0.300  1,000.000  0.000  0.000  0.00

0235 06667380 000 PAVEMENT SLER (ARROW)(CALLOUT) EA  50.000  25.000  0.000  0.000  0.00

0240 06667381 000 PAVEMENT SLER (WORD)(CALLOUT) EA  50.000  25.000  0.000  0.000  0.00

0245 06667383 000 PAVEMENT SLER (DBL ARROW)(CALLOUT) EA  60.000  20.000  0.000  0.000  0.00

0250 06667385 000 PAVEMENT SLER (UTURN ARROW)(CALLOUT) EA  63.000  10.000  0.000  0.000  0.00

0255 06667391 000 PAVEMENT SLER (RR XING)(CALLOUT) EA  80.000  10.000  0.000  0.000  0.00

0260 06667428 000 RE PM TY I (Y)6"(BRK)(090MIL)(CALLOUT) LF  0.600  50,000.000  0.000  0.000  0.00

0270 06727017 000 REFL PAV MRKR TY I-C (CALLOUT) EA  6.000  500.000  0.000  0.000  0.00

0275 06727018 000 REFL PAV MRKR TY I-R (CALLOUT) EA  5.000  200.000  0.000  0.000  0.00

0290 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  20.000  0.000  0.000  0.00

0295 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  100.000  10.000  0.000  0.000  0.00

0300 06777032 000 ELIM EXT PM & MRKS (4") (CALLOUT) LF  0.220  10,000.000  0.000  0.000  0.00

0305 06777033 000 ELIM EXT PM & MRKS (6") (CALLOUT) LF  0.220  2,000.000  0.000  0.000  0.00

0310 06777035 000 ELIM EXT PM & MRKS (8") (CALLOUT) LF  0.300  2,000.000  0.000  0.000  0.00

0315 06777037 000 ELIM EXT PM & MRKS (12") (CALLOUT) LF  0.300  1,000.000  0.000  0.000  0.00

0325 06777041 000 ELIM EXT PM & MRKS (WORD) (CALLOUT) EA  30.000  20.000  0.000  0.000  0.00

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $119,912.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,700.000MOBILIZATION (CALLOUT)  3.000  8,100.00 10.00

05057001 000 DAY  300.000TMA (STATIONARY)  37.000  11,100.00 12.00

06667144 000 LF  0.600RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT)  1,860.000  1,116.00 30,000.00

06667145 000 LF  0.600RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)  8,400.000  5,040.00 50,000.00

06667146 000 LF  0.750RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)  1,081.000  810.75 23,500.00

06667148 000 LF  1.850RE PM TY I(W)12"(SLD)(090MIL)(CALLOUT)  2,201.000  4,071.85 4,000.00

06667150 000 LF  3.250RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT)  1,417.000  4,605.25 3,000.00

06667152 000 EA  170.000RE PM TY I (W)(ARROW)(090MIL)(CALLOUT)  113.000  19,210.00 120.00

06667158 000 EA  200.000RE PM TY I (W)(WORD)(090MIL)(CALLOUT)  91.000  18,200.00 120.00

06667429 000 LF  0.600RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT)  20,502.000  12,301.20 30,000.00

06727019 000 EA  6.000REFL PAV MRKR TY II-A-A (CALLOUT)  1,460.000  8,760.00 5,000.00

06727021 000 EA  6.000REFL PAV MRKR TY II-C-R (CALLOUT)  5,040.000  30,240.00 5,000.00

06777039 000 LF  0.300ELIM EXT PM & MRKS (24") (CALLOUT)  217.000  65.10 1,000.00

96057006 DOL -618.000WORK ORDER LIQUIDATED DAMAGES  6.000 -3,708.00 1.00

$119,912.15TOTAL ITEM EARNINGS TO DATE


