
 226,225.00

648853001CONTRACT ID:

PROJECT: RMC - A00217131

CONTRACT:

08250401

PROJECTED AMOUNT: $226,225.00

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

J-MEN CONCRETE CONSTRUCTION

Sysavath Sysombath, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/13/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/03/2025

08/12/2025

ESTIMATE PAID:

 304
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$452,450.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $226,225.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.13

$51,500.00 $157,225.00 $208,725.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$51,500.00 $157,225.00 $208,725.00 

$0.00 $0.00 $0.00 

$51,500.00 $208,725.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $157,225.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217131 648853001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  6,000.000 $6,000.00 1.000  4.00 10.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  100.000 $500.00 5.000  27.00 192.00

0075 07387028 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  45,000.000 $45,000.00 1.000  3.97 8.00

$51,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648853001PROJECT CONTROLRMC - A00217131

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  6,000.000  5.000  5.000  4.00  24,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  96.000  96.000  27.00  2,700.00

0070 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  1,500.000  2.000  2.000  1.00  1,500.00

0075 07387028 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  45,000.000  4.000  4.000  3.97  178,650.00

0080 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  1,500.000  2.000  2.000  1.00  1,500.00

0085 07387104 000 CLEANING / SWEEPING (SPOT) MI  25.000  25.000  25.000  15.00  375.00

Category Subtotal $208,725.00

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

648853001RMC - A00217131PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0090 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $208,725.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  6,000.000MOBILIZATION (CALLOUT)  4.000  24,000.00 5.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  27.000  2,700.00 96.00

07387005 000 CYC  1,500.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  1.000  1,500.00 2.00

07387028 000 CYC  45,000.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  3.970  178,650.00 4.00

07387029 000 CYC  1,500.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  1.000  1,500.00 2.00

07387104 000 MI  25.000CLEANING / SWEEPING (SPOT)  15.000  375.00 25.00

$208,725.00TOTAL ITEM EARNINGS TO DATE


