
648854001CONTRACT ID:

PROJECT: MMC - A00217135

CONTRACT:

09250208

PROJECTED AMOUNT: $589,470.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

NSG LOGISTICS, LLC

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/18/2025

ESTIMATE PAID:

 323

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/06/2025

$589,470.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $589,470.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 88.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.04

$0.00 $230,100.92 $230,100.92 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $230,100.92 $230,100.92 

$0.00 $0.00 $0.00 

$0.00 $230,100.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $230,100.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 323

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/06/2025

10/13/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648854001PROJECT CONTROLMMC - A00217135

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147002 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) TON  292.160  400.000  0.000  407.77  119,134.08

0070 80147230 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON  157.390  800.000  0.000  333.25  52,450.21

0075 80147306 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG  183.290  600.000  0.000  110.00  20,161.90

0080 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  122.590  500.000  0.000  312.87  38,354.73

Category Subtotal $230,100.92

648854001MMC - A00217135PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80147078 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) BAG  318.060  200.000  0.000  0.000  0.00

0085 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  127.780  300.000  0.000  0.000  0.00

0090 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  118.340  300.000  0.000  0.000  0.00

0095 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  126.590  300.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $230,100.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147002 000 TON  292.160CAT 4A SODIUM CHLORIDE (DEL)(SITE 1)  407.770  119,134.08 400.00

80147230 000 TON  157.390CAT 8A-B BRINE SALT (DEL)(SITE 1)  333.250  52,450.21 800.00

80147306 000 BAG  183.290CAT 8A-B BRINE SALT (DEL)(SITE 1)  110.000  20,161.90 600.00

80147344 000 TON  122.590CAT 8A-R ROAD SALT (DEL)(SITE 1)  312.870  38,354.73 500.00

$230,100.92TOTAL ITEM EARNINGS TO DATE


