
 1,170,768.78

648855001CONTRACT ID:

PROJECT: EMC - A00217139

CONTRACT:

07252608

PROJECTED AMOUNT: $10,485,603.94

CONTRACTOR:

HIGHWAY: SH0039

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ALLEN KELLER COMPANY

Roberto Madrigal, P.E.

KERR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/17/2025AWARD DATE:

ESTIMATE PERIOD:

0012

06/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2025

07/17/2025

ESTIMATE PAID:

 129
 0.00  39.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/17/2025

$11,656,372.72

CONTRACT:

06/01/2026

AWARD AMOUNT: $10,455,603.94

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/12/2026

00/00/0000

 100.00

$4,790.88 $10,080,957.78 $10,085,748.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,790.88 $10,080,957.78 $10,085,748.66 

$0.00 $0.00 $0.00 

$4,790.88 $10,085,748.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,080,957.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 129

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/17/2025

00/00/0000

 90

 39

 129

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAITING FINAL DOCU 11

OTHER - SEE RMRKS 1

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1
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WORK PERFORMED THIS PERIOD

EMC - A00217139 648855001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0250 05007001 MOBILIZATION000 LS  159,695.860 $4,790.88 0.030  1.00 1.00

$4,790.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648855001PROJECT CONTROLEMC - A00217139

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  60.170  384.000  0.000  482.62  29,039.25

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  66.970  207.000  0.000  28.54  1,911.32

0075 01107001 000 EXCAV (ROADWAY) CY  49.010  534.000  0.000  307.76  15,083.32

0080 01327003 000 EMBANK (FNL)(OC)(TY B) CY  51.820  1,872.000 -900.000  1,007.22  52,194.14

0090 01327039 000 EMBANK (FNL)(OC)(TY C2)(DS) CY  197.520  44.000  0.000  44.00  8,690.88

0095 01347006 000 BACKFILL (TY A) LF  10.430  2,000.000  0.000  15,526.00  161,936.18

0100 01507002 000 BLADING HR  286.170  150.000  0.000  73.50  21,033.50

0120 03167066 000 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  6.680  5,000.000 -2,500.000  2,400.00  16,032.00

0130 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  269.430  150.000 -80.000  64.00  17,243.52

0140 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  136.630  10,000.000 -9,650.000  303.97  41,531.42

0145 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  156.070  10,000.000  0.000  10,000.00  1,560,700.01

0146 03417024 D-GR HMA TY-C SAC-B PG70-22 TON  146.650  0.000  24,000.000  15,812.37  2,318,884.06

Additonal Qty over 10,000 Tons

0148 03417082 TACK COAT GAL  4.460  0.000  32,760.000  14,725.00  65,673.50

Added CO#1

0150 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  81.090  11,044.000  0.000  21,441.28  1,738,673.40

0155 03547004 000 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY  2.250  5,000.000  0.000  25,120.00  56,520.01

0160 04007001 000 STRUCT EXCAV CY  45.660  907.000 -850.000  23.56  1,075.75

0175 04017001 000 FLOWABLE BACKFILL CY  223.880  500.000  0.000  330.00  73,880.40

0180 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  517.860  1.620  0.000  31.31  16,214.20

0185 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  518.130  200.000  0.000  600.33  311,048.99

0190 04327001 000 RIPRAP (CONC)(4 IN) CY  682.000  1,000.000 -900.000  61.46  41,915.72

0195 04327002 000 RIPRAP (CONC)(5 IN) CY  787.500  300.000 -250.000  16.17  12,733.88

0200 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  662.640  200.000  0.000  28.38  18,805.72

0205 04327030 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  103.920  200.000  0.000  108.87  11,313.77

0215 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  124.110  400.000  0.000  1,043.73  129,537.33

0225 04507030 000 RAIL (TY C1W) LF  531.100  300.000  0.000  300.00  159,330.00

0230 04507044 000 RAIL (TY PR11) LF  371.270  310.000  0.000  168.00  62,373.36

0235 04597002 000 GABION MATTRESSES (GALV) CY  585.930  703.000  0.000  440.68  258,207.63

0240 04597010 000 GABIONS (3' X 3')(GALV) CY  776.710  200.000  0.000  32.20  25,010.06

0245 04807001 000 CLEAN EXIST CULVERTS EA  8,980.820  41.000  0.000  41.00  368,213.62

0250 05007001 000 MOBILIZATION LS  159,695.860  1.000  0.000  1.00  159,695.86

0255 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  43,976.510  3.000  0.000  3.00  131,929.53

0260 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  107.590  500.000  0.000  590.00  63,478.10

0265 05057001 000 TMA (STATIONARY) DAY  569.580  500.000  0.000  169.00  96,259.02

0270 05297027 000 CONC CURB (SPECIAL) LF  79.600  652.000  0.000  404.00  32,158.40

0280 05317001 000 CONC SIDEWALKS (4") SY  113.790  207.000  0.000  28.54  3,247.57

0285 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.100  4,000.000  0.000  3,694.00  125,965.41

0295 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,049.680  8.000  0.000  12.00  36,596.16

0300 05407041 000 TERMINAL ANCHOR SECTION EA  2,656.140  25.000 -24.000  1.00  2,656.14

0305 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.710  4,000.000  0.000  3,737.50  13,866.13

0310 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  265.190  25.000  0.000  6.00  1,591.14

0315 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  265.190  7.000  0.000  10.00  2,651.90



CONTRACT ID 648855001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0012

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,671.630  31.000  0.000  42.00  238,208.46

0325 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  265.190  31.000  0.000  34.00  9,016.46

0330 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  826.330  100.000  0.000  10.00  8,263.30

0340 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  248.220  100.000  0.000  6.00  1,489.32

0345 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  415.820  20.000  0.000  1.00  415.82

0355 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,107.430  475.000  0.000  214.00  236,990.02

0360 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,142.440  50.000  0.000  26.00  29,703.44

0365 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,341.860  50.000  0.000  4.00  5,367.44

0385 06587002 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA  143.310  100.000  0.000  160.00  22,929.60

0390 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  107.140  100.000  0.000  100.00  10,714.00

0400 06587260 000 INSTL OM ASSM (OM-2Z)(WFLX)SRFLL(BI) EA  107.140  30.000  0.000  30.00  3,214.20

0405 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  4.260  500.000  0.000  1,488.00  6,338.88

0410 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.950  15,000.000  0.000  3,956.00  15,626.20

0411 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  200.000  224.00  201.60

Added CO#1

0415 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  21.220  300.000  0.000  54.00  1,145.88

0417 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  217.400  0.000  2.000  2.00  434.80

Added CO#1

0418 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  329.820  0.000  2.000  12.00  3,957.84

Added CO#1

0420 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.990  274,560.000  0.000  261,592.00  258,976.08

0425 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.990  274,560.000  0.000  259,098.00  256,507.02

0426 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.990  0.000  680.000  1,240.00  1,227.60

Added CO#1

0430 06667347 000 PAVEMENT SLER 6" LF  0.200  549,120.000  0.000  318,605.00  63,721.00

0435 06727002 000 REFL PAV MRKR TY I-C EA  5.040  200.000  0.000  11.00  55.44

0440 06727004 000 REFL PAV MRKR TY II-A-A EA  6.100  3,000.000  0.000  3,335.00  20,343.50

0455 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  24,672.980  15.000  0.000  13.00  320,748.74

0460 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  6.710  5,000.000  0.000  21,769.00  146,069.99

0470 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  25.120  500.000  0.000  761.00  19,116.32

0475 07767001 000 REPAIR (STEEL RAIL) LF  477.340  150.000  0.000  150.00  71,601.00

0480 07787003 000 CONCRETE POST REPAIR EA  353.690  30.000  0.000  23.00  8,134.87

0485 50637001 000 PRE-ENGINEERED METAL BUILDING/CANOPY LS  20,109.180  3.000  0.000  3.00  60,327.54

Category Subtotal $10,085,748.66

648855001EMC - A00217139PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047047 000 REMOV CONC (MISC) CY  22.830  500.000 -500.000  0.000  0.00

0085 01327030 000 EMBANK (FNL)(DC)(TY C)(CSBE_FND IMPR) CY  800.190  6.000  0.000  0.000  0.00

0105 02517039 000 REWORK BS MTL (TY B)(12")(OC)(ORG POS) CY  8.960  670.000 -670.000  0.000  0.00

0110 02757001 000 CEMENT TON  324.350  44.000  0.000  0.000  0.00

0115 02757005 000 CEMENT TRT (EXIST MATL)(12") SY  4.140  2,900.000 -2,900.000  0.000  0.00

0125 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  280.630  150.000  0.000  0.000  0.00
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0135 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  245.790  150.000  0.000  0.000  0.00

0165 04007005 000 STRUCT EXCAV (SPECIAL) CY  21.250  100.000  0.000  0.000  0.00

0170 04007010 000 CEM STABIL BKFL CY  227.260  100.000  0.000  0.000  0.00

0210 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  124.110  200.000 -200.000  0.000  0.00

0220 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  141.790  100.000 -100.000  0.000  0.00

0275 05307010 000 DRIVEWAYS (ACP) SY  123.600  200.000  0.000  0.000  0.00

0290 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.940  50.000  0.000  0.000  0.00

0335 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  313.980  100.000  0.000  0.000  0.00

0350 06367001 000 ALUMINUM SIGNS (TY A) SF  41.370  50.000 -50.000  0.000  0.00

0370 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,602.810  30.000  0.000  0.000  0.00

0375 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,677.060  20.000  0.000  0.000  0.00

0380 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,805.410  20.000  0.000  0.000  0.00

0395 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  178.680  500.000 -450.000  0.000  0.00

0445 06727006 000 REFL PAV MRKR TY II-C-R EA  5.040  200.000 -200.000  0.000  0.00

0450 06827003 000 VEH SIG SEC (12")LED(YEL) EA  567.510  50.000 -50.000  0.000  0.00

0465 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  251.770  20.000  0.000  0.000  0.00

0490 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0495 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

648855001EMC - A00217139PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0412 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  55.000  0.000  0.000  0.000  0.00

Added CO#1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,085,748.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  60.170REMOV CONC (RIPRAP)  482.620  29,039.25 384.00

01047013 000 SY  66.970REMOV CONC (SIDEWALK, RAMP OR SUP)  28.540  1,911.32 207.00

01107001 000 CY  49.010EXCAV (ROADWAY)  307.760  15,083.32 534.00

01327003 000 CY  51.820EMBANK (FNL)(OC)(TY B)  1,007.220  52,194.14 1,872.00

01327039 000 CY  197.520EMBANK (FNL)(OC)(TY C2)(DS)  44.000  8,690.88 44.00

01347006 000 LF  10.430BACKFILL (TY A)  15,526.000  161,936.18 2,000.00

01507002 000 HR  286.170BLADING  73.500  21,033.50 150.00

03167066 000 GAL  6.680ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  2,400.000  16,032.00 5,000.00

03167211 000 CY  269.430AGGR (TY-PB, GR-4)(SAC-B)  64.000  17,243.52 150.00

03417003 000 TON  136.630D-GR HMA TY-B PG64-22 (EXEMPT)  303.970  41,531.42 10,000.00

03417024 TON  146.650D-GR HMA TY-C SAC-B PG70-22  15,812.370  2,318,884.06 10,000.00

Additonal Qty over 10,000 Tons

03417024 000 TON  156.070D-GR HMA TY-C SAC-B PG70-22  10,000.000  1,560,700.01 10,000.00

03417082 GAL  4.460TACK COAT  14,725.000  65,673.50 0.00

Added CO#1

03517007 000 SY  81.090FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  21,441.280  1,738,673.40 11,044.00

03547004 000 SY  2.250PLANE & TEXT ASPH CONC PAV(0" TO 4")  25,120.000  56,520.01 5,000.00

04007001 000 CY  45.660STRUCT EXCAV  23.560  1,075.75 907.00

04017001 000 CY  223.880FLOWABLE BACKFILL  330.000  73,880.40 500.00

04297005 000 SF  517.860CONC STR REPAIR(DECK REP (FULL DEPTH))  31.310  16,214.20 1.62

04297007 000 SF  518.130CONC STR REPAIR (VERTICAL & OVERHEAD)  600.330  311,048.99 200.00

04327001 000 CY  682.000RIPRAP (CONC)(4 IN)  61.460  41,915.72 1,000.00

04327002 000 CY  787.500RIPRAP (CONC)(5 IN)  16.170  12,733.88 300.00

04327014 000 CY  662.640RIPRAP (MOW STRIP)(5 IN)  28.380  18,805.72 200.00

04327030 000 CY  103.920RIPRAP (STONE COMMON)(DRY)(8 IN)  108.870  11,313.77 200.00

04327033 000 CY  124.110RIPRAP (STONE COMMON)(DRY)(18 IN)  1,043.730  129,537.33 400.00

04507030 000 LF  531.100RAIL (TY C1W)  300.000  159,330.00 300.00

04507044 000 LF  371.270RAIL (TY PR11)  168.000  62,373.36 310.00

04597002 000 CY  585.930GABION MATTRESSES (GALV)  440.680  258,207.63 703.00

04597010 000 CY  776.710GABIONS (3' X 3')(GALV)  32.200  25,010.06 200.00

04807001 000 EA  8,980.820CLEAN EXIST CULVERTS  41.000  368,213.62 41.00

05007001 000 LS  159,695.860MOBILIZATION  1.000  159,695.86 1.00

05027001 000 MO  43,976.510BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  131,929.53 3.00

05037001 000 DAY  107.590PORTABLE CHANGEABLE MESSAGE SIGN  590.000  63,478.10 500.00

05057001 000 DAY  569.580TMA (STATIONARY)  169.000  96,259.02 500.00

05297027 000 LF  79.600CONC CURB (SPECIAL)  404.000  32,158.40 652.00

05317001 000 SY  113.790CONC SIDEWALKS (4")  28.540  3,247.57 207.00

05407001 000 LF  34.100MTL W-BEAM GD FEN (TIM POST)  3,694.000  125,965.41 4,000.00

05407005 000 EA  3,049.680MTL BEAM GD FEN TRANS (THRIE-BEAM)  12.000  36,596.16 8.00

05407041 000 EA  2,656.140TERMINAL ANCHOR SECTION  1.000  2,656.14 25.00

05427001 000 LF  3.710REMOVE METAL BEAM GUARD FENCE  3,737.500  13,866.13 4,000.00

05427002 000 EA  265.190REMOVE TERMINAL ANCHOR SECTION  6.000  1,591.14 25.00

05427004 000 EA  265.190RM MTL BM GD FENCE TRANS (THRIE-BEAM)  10.000  2,651.90 7.00
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05447001 000 EA  5,671.630GUARDRAIL END TREATMENT (INSTALL)  42.000  238,208.46 31.00

05447003 000 EA  265.190GUARDRAIL END TREATMENT (REMOVE)  34.000  9,016.46 31.00

05607001 000 EA  826.330MAILBOX INSTALL-M (TWG-POST) TY 1  10.000  8,263.30 100.00

05607004 000 EA  248.220MAILBOX INSTALL-S (WC-POST) TY 3  6.000  1,489.32 100.00

05607005 000 EA  415.820MAILBOX INSTALL-D (WC-POST) TY 3  1.000  415.82 20.00

06447001 000 EA  1,107.430IN SM RD SN SUP&AM TY10BWG(1)SA(P)  214.000  236,990.02 475.00

06447004 000 EA  1,142.440IN SM RD SN SUP&AM TY10BWG(1)SA(T)  26.000  29,703.44 50.00

06447007 000 EA  1,341.860IN SM RD SN SUP&AM TY10BWG(1)SA(U)  4.000  5,367.44 50.00

06587002 000 EA  143.310INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI)  160.000  22,929.60 100.00

06587059 000 EA  107.140INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  100.000  10,714.00 100.00

06587260 000 EA  107.140INSTL OM ASSM (OM-2Z)(WFLX)SRFLL(BI)  30.000  3,214.20 30.00

06627113 000 EA  4.260WK ZN PAV MRK SHT TERM (TAB)TY Y  1,488.000  6,338.88 500.00

06627114 000 EA  3.950WK ZN PAV MRK SHT TERM (TAB)TY Y-2  3,956.000  15,626.20 15,000.00

06667024 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  224.000  201.60 0.00

Added CO#1

06667036 000 LF  21.220REFL PAV MRK TY I (W)24"(SLD)(100MIL)  54.000  1,145.88 300.00

06667042 EA  217.400REFL PAV MRK TY I (W)(ARROW)(100MIL)  2.000  434.80 0.00

Added CO#1

06667066 EA  329.820REFL PAV MRK TY I (W)(WORD)(100MIL)  12.000  3,957.84 0.00

Added CO#1

06667266 000 LF  0.990RE PROFILE PM TY I(W)6"(SLD)(100MIL)  261,592.000  258,976.08 274,560.00

06667270 000 LF  0.990RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  259,098.000  256,507.02 274,560.00

06667274 LF  0.990RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  1,240.000  1,227.60 0.00

Added CO#1

06667347 000 LF  0.200PAVEMENT SLER 6"  318,605.000  63,721.00 549,120.00

06727002 000 EA  5.040REFL PAV MRKR TY I-C  11.000  55.44 200.00

06727004 000 EA  6.100REFL PAV MRKR TY II-A-A  3,335.000  20,343.50 3,000.00

06857004 000 EA  24,672.980INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  13.000  320,748.74 15.00

07607001 000 LF  6.710DITCH CLEANING AND RESHAPING (FOOT)  21,769.000  146,069.99 5,000.00

07727003 000 LF  25.120POST AND CABLE FENCE (NEW INSTALLATION)  761.000  19,116.32 500.00

07767001 000 LF  477.340REPAIR (STEEL RAIL)  150.000  71,601.00 150.00

07787003 000 EA  353.690CONCRETE POST REPAIR  23.000  8,134.87 30.00

50637001 000 LS  20,109.180PRE-ENGINEERED METAL BUILDING/CANOPY  3.000  60,327.54 3.00

$10,085,748.66TOTAL ITEM EARNINGS TO DATE


