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648858001CONTRACT ID:

PROJECT: RMC - A00217143

CONTRACT:

09254208

PROJECTED AMOUNT: $4,487,616.00

CONTRACTOR:

HIGHWAY: US0175

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Eduardo Castaneda, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0007

05/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/05/2025

ESTIMATE PAID:

 59
-7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/24/2025

$4,487,619.00

CONTRACT:

04/29/2026

AWARD AMOUNT: $4,487,610.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/28/2026

00/00/0000

 100.00

$40,300.00 $4,563,976.63 $4,604,276.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$40,300.00 $4,563,976.63 $4,604,276.63 

$0.00 $0.00 $0.00 

$40,300.00 $4,604,276.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,563,976.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 52

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/24/2025

00/00/0000

 52

 0

 52

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 1

AWAITING FINAL DOCU 28

WORK COMPL &  ACCE 1

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 AWAITING FINAL DOCUMENTATION

05/03/2026  1 AWAITING FINAL DOCUMENTATION

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 AWAITING FINAL DOCUMENTATION

05/17/2026  1 AWAITING FINAL DOCUMENTATION

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1 AWAITING FINAL DOCUMENTATION

05/20/2026  1 AWAITING FINAL DOCUMENTATION

05/21/2026  1 AWAITING FINAL DOCUMENTATION

05/22/2026  1 AWAITING FINAL DOCUMENTATION

05/23/2026  1 AWAITING FINAL DOCUMENTATION

05/24/2026  1 AWAITING FINAL DOCUMENTATION

05/25/2026  1 AWAITING FINAL DOCUMENTATION

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING AE ACCEPTANCE

05/28/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00217143 648858001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  403,000.000 $40,300.00 0.100  1.00 1.00

$40,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648858001PROJECT CONTROLRMC - A00217143

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  155.000  18,713.000  0.000  19,283.80  2,988,989.00

0065 03547051 000 PLANE ASPH CONC PAV(2") SY  5.500  162,724.000  0.000  167,727.87  922,503.29

0070 05007001 000 MOBILIZATION LS  403,000.000  1.000  0.000  1.00  403,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  84.000  0.000  49.00  9,800.00

0085 05057001 000 TMA (STATIONARY) DAY  500.000  34.000  0.000  38.00  19,000.00

0090 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  2.000  11,654.000  0.000  56.00  112.00

0120 06627095 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  2.000  6,708.000  0.000  120.00  240.00

0130 30057001 000 MEMBRANE UNDERSEAL GAL  3.000  40,681.000  0.000  33,151.14  99,453.42

0135 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  2,500.000  6.000  0.000  2.00  5,000.00

Category Subtotal $4,468,097.71

002 FORCE ACCTS & INCIDENTALSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  8,824.05  8,824.05

500 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  84,428.86  84,428.86

CO #1

505 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  42,926.01  42,926.01

CO #1

Category Subtotal $136,178.92

648858001RMC - A00217143PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  2.000  1,885.000  0.000  0.000  0.00

0100 06627076 000 WK ZN PAV MRK REMOV (W)18"(SLD) LF  5.000  124.000  0.000  0.000  0.00

0105 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.000  526.000  0.000  0.000  0.00

0110 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  250.000  14.000  0.000  0.000  0.00

0115 06627088 000 WK ZN PAV MRK REMOV (W)(RR XING) EA  250.000  5.000  0.000  0.000  0.00

0125 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  2.000  23,573.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0230 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0235 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

510 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  0.000  1.000  0.000  0.00

CO #1

515 96057007 ROAD USER COST - INCENTIVE DOL  1.000  0.000  1.000  0.000  0.00

CO #1

520 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  0.000  1.000  0.000  0.00

CO #1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,604,276.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  84,428.860  84,428.86 0.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  42,926.010  42,926.01 0.00

03447020 000 TON  155.000SP MIXES SP-C SAC-A PG70-22  19,283.800  2,988,989.00 18,713.00

03547051 000 SY  5.500PLANE ASPH CONC PAV(2")  167,727.870  922,503.29 162,724.00

05007001 000 LS  403,000.000MOBILIZATION  1.000  403,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 4.00

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  49.000  9,800.00 84.00

05057001 000 DAY  500.000TMA (STATIONARY)  38.000  19,000.00 34.00

06627061 000 LF  2.000WK ZN PAV MRK REMOV (W)4"(BRK)  56.000  112.00 11,654.00

06627095 000 LF  2.000WK ZN PAV MRK REMOV (Y)4"(BRK)  120.000  240.00 6,708.00

30057001 000 GAL  3.000MEMBRANE UNDERSEAL  33,151.140  99,453.42 40,681.00

70107001 000 EA  2,500.000MAINTENANCE SPEED LIMIT SIGNING  2.000  5,000.00 6.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  8,824.050  8,824.05 1.00

$4,604,276.63TOTAL ITEM EARNINGS TO DATE


