
648859001CONTRACT ID:

PROJECT: MMC - A00217144

CONTRACT:

11251202

PROJECTED AMOUNT: $245,670.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TOUCHSTONE RESOURCES, LLC

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2025

11/12/2025

ESTIMATE PAID:

 274
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/26/2025

$245,670.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $245,670.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.04

$0.00 $149,950.00 $149,950.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $149,950.00 $149,950.00 

$0.00 $0.00 $0.00 

$0.00 $149,950.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $149,950.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 274

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/26/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648859001PROJECT CONTROLMMC - A00217144

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80147420 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) BAG  330.000  33.000  0.000  22.00  7,260.00

0075 80147534 000 CAT 8C-B BRINE SALT (DEL)(SITE 1) BAG  330.000  100.000  0.000  241.00  79,530.00

0080 80147572 000 BRINE SOLUTION (DEL)(SITE 1) GAL  0.500  150,000.000  0.000  126,320.00  63,160.00

Category Subtotal $149,950.00

648859001MMC - A00217144PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147078 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) BAG  330.000  66.000  0.000  0.000  0.00

0065 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  300.000  200.000  0.000  0.000  0.00

0085 80147649 000 TYPE 5 MOD AGG (DEL)(SITE 2) TON  150.000  300.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $149,950.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147420 000 BAG  330.000CAT 8A-R ROAD SALT (DEL)(SITE 1)  22.000  7,260.00 33.00

80147534 000 BAG  330.000CAT 8C-B BRINE SALT (DEL)(SITE 1)  241.000  79,530.00 100.00

80147572 000 GAL  0.500BRINE SOLUTION (DEL)(SITE 1)  126,320.000  63,160.00 150,000.00

$149,950.00TOTAL ITEM EARNINGS TO DATE


