
648862001CONTRACT ID:

PROJECT: RMC - A00217157

CONTRACT:

12254002

PROJECTED AMOUNT: $1,933,470.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

BIG CREEK CONSTRUCTION, LTD.

Joshua Fulton, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0004

08/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 35
-11.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/04/2026

$1,933,470.00

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,933,465.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/26/2026

00/00/0000

 100.00

$16,000.00 $1,769,893.83 $1,785,893.83 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$16,000.00 $1,769,893.83 $1,785,893.83 

$0.00 $0.00 $0.00 

$16,000.00 $1,785,893.83 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,769,893.83 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648862001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0004

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

00/00/0000

 24

 0

 24

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

AWAITING FINAL DOCU 28

WORK COMPL &  ACCE 1

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 AWAITING FINAL DOCUMENTATION

08/02/2026  1 AWAITING FINAL DOCUMENTATION

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 648862001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0004

WORK PERFORMED THIS PERIOD

RMC - A00217157 648862001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  160,000.000 $16,000.00 0.100  1.00 1.00

$16,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648862001PROJECT CONTROLRMC - A00217157

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  170.000  7,821.000  0.000  6,879.94  1,169,589.80

0065 03547052 000 PLANE ASPH CONC PAV(3") SY  8.000  44,185.000  0.000  41,594.50  332,756.00

0070 05007001 000 MOBILIZATION LS  160,000.000  1.000  0.000  1.00  160,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  2.000  0.000  2.00  5,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  63.000  0.000  47.00  14,100.00

0085 05057001 000 TMA (STATIONARY) DAY  250.000  24.000  0.000  18.00  4,500.00

0090 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  2.000  1,615.000  0.000  1,424.00  2,848.00

0095 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  2.000  789.000  0.000  412.00  824.00

0115 06627095 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  2.000  331.000  0.000  728.00  1,456.00

0120 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  2.000  1,902.000  0.000  27.00  54.00

0125 30057001 000 MEMBRANE UNDERSEAL GAL  3.000  11,047.000  0.000  9,435.00  28,305.00

Category Subtotal $1,719,432.80

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

220 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  40,744.55  40,744.55

225 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  25,716.48  25,716.48

Category Subtotal $66,461.03

648862001RMC - A00217157PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.000  560.000  0.000  0.000  0.00

0105 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  250.000  19.000  0.000  0.000  0.00

0110 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  250.000  13.000  0.000  0.000  0.00

0130 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  1,500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

210 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

230 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1.000  0.000  0.000  0.00
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235 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

240 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,785,893.83
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  40,744.550  40,744.55 1.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  25,716.480  25,716.48 1.00

03467001 000 TON  170.000STONE-MTRX-ASPH SMA-C SAC-A PG76-22  6,879.940  1,169,589.80 7,821.00

03547052 000 SY  8.000PLANE ASPH CONC PAV(3")  41,594.500  332,756.00 44,185.00

05007001 000 LS  160,000.000MOBILIZATION  1.000  160,000.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  5,000.00 2.00

05037001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  47.000  14,100.00 63.00

05057001 000 DAY  250.000TMA (STATIONARY)  18.000  4,500.00 24.00

06627061 000 LF  2.000WK ZN PAV MRK REMOV (W)4"(BRK)  1,424.000  2,848.00 1,615.00

06627064 000 LF  2.000WK ZN PAV MRK REMOV (W)4"(SLD)  412.000  824.00 789.00

06627095 000 LF  2.000WK ZN PAV MRK REMOV (Y)4"(BRK)  728.000  1,456.00 331.00

06627097 000 LF  2.000WK ZN PAV MRK REMOV (Y)4"(SLD)  27.000  54.00 1,902.00

30057001 000 GAL  3.000MEMBRANE UNDERSEAL  9,435.000  28,305.00 11,047.00

$1,785,893.83TOTAL ITEM EARNINGS TO DATE


