
 300,314.70

648863001CONTRACT ID:

PROJECT: RMC - A00217158

CONTRACT:

12251702

PROJECTED AMOUNT: $78,899.64

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CEDAR HILL SERVICES, LLC

Delmy Reyes, P.E.

LEON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/09/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/07/2026

12/09/2025

ESTIMATE PAID:

 23
 49.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/05/2026

$379,214.34

CONTRACT:

08/01/2026

AWARD AMOUNT: $79,657.64

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.80

$67,870.00 $238,524.36 $306,394.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$67,870.00 $238,524.36 $306,394.36 

$0.00 $0.00 $0.00 

$67,870.00 $306,394.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $238,524.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/05/2026

00/00/0000

 23

 49

 72

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  5  26

OTHER - SEE RMRKS 16

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217158 648863001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  8,850.000 $8,850.00 1.000  1.00 1.00

Remove & Restore damaged section of wingwall on FM 2620 

(EA)

SUPP DESCR

0190 05007001 MOBILIZATION LS  2,500.000 $2,500.00 1.000  1.00 1.00

0195 02477136 FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH) CY  160.000 $1,600.00 10.000  10.00 10.00

0200 04647003 RC PIPE (CL III)(18 IN) LF  110.000 $2,200.00 20.000  20.00 20.00

0205 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,400.000 $4,800.00 2.000  2.00 2.00

0210 04967007 REMOV STR (PIPE) LF  60.000 $1,200.00 20.000  20.00 20.00

0220 02477136 FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH) CY  60.000 $1,200.00 20.000  20.00 20.00

0225 04647003 RC PIPE (CL III)(18 IN) LF  140.000 $6,300.00 45.000  45.00 45.00

0230 04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,400.000 $8,400.00 1.000  1.00 1.00

0235 05007001 MOBILIZATION LS  6,500.000 $6,500.00 1.000  1.00 1.00

Burton Sinkhole RepairSUPP DESCR

0240 04647003 RC PIPE (CL III)(18 IN) LF  55.000 $4,400.00 80.000  80.00 80.00

0245 04647009 RC PIPE (CL III)(36 IN) LF  105.000 $5,040.00 48.000  48.00 48.00

0250 04647010 RC PIPE (CL III)(42 IN) LF  135.000 $6,480.00 48.000  48.00 48.00

0255 04647011 RC PIPE (CL III)(48 IN) LF  175.000 $8,400.00 48.000  48.00 48.00

$67,870.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648863001PROJECT CONTROLRMC - A00217158

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  31,875.000  1.000  0.000  0.25  7,968.75

0145 02477136 FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH) CY  60.000  0.000  35.000  25.94  1,556.40

Added by change order 1

0150 04007010 CEM STABIL BKFL CY  165.000  0.000  60.000  109.51  18,069.15

Added by change order 1

0155 04647011 RC PIPE (CL III)(48 IN) LF  265.000  0.000  104.000  104.00  27,560.00

Added by change order 1

0160 04667026 HEADWALL (CH - FW - 15) (DIA= 48 IN) EA  6,800.000  0.000  2.000  2.00  13,600.00

Added by change order 1

0165 04967007 REMOV STR (PIPE) LF  30.000  0.000  104.000  104.00  3,120.00

Added by change order 1

0170 05007001 MOBILIZATION LS  2,500.000  0.000  1.000  1.00  2,500.00

FM 2154 Culvert Replacement

0175 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,189.330  0.000  90.000  82.00  97,525.06

Haul Away and Disposal of Debris per load (EA)

0180 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  28,175.000  0.000  1.000  1.00  28,175.00

SH 75 Concrete Rail Repair (LS)

0185 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  8,850.000  0.000  1.000  1.00  8,850.00

Remove & Restore damaged section of wingwall on FM 2620 (EA)

0190 05007001 MOBILIZATION LS  2,500.000  0.000  1.000  1.00  2,500.00

Added by change order 5

0195 02477136 FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH) CY  160.000  0.000  10.000  10.00  1,600.00

Added by change order 5

0200 04647003 RC PIPE (CL III)(18 IN) LF  110.000  0.000  20.000  20.00  2,200.00

Added by change order 5

0205 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,400.000  0.000  2.000  2.00  4,800.00

Added by change order 5

0210 04967007 REMOV STR (PIPE) LF  60.000  0.000  20.000  20.00  1,200.00

Added by change order 5

0215 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  38,450.000  0.000  1.000  1.00  38,450.00

Concrete Rail Repairs on SH 6 @ Grassy Creek (EA)

0220 02477136 FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH) CY  60.000  0.000  20.000  20.00  1,200.00

Added by change order 7

0225 04647003 RC PIPE (CL III)(18 IN) LF  140.000  0.000  45.000  45.00  6,300.00

Added by change order 7

0230 04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,400.000  0.000  1.000  1.00  8,400.00

Added by change order 7

0235 05007001 MOBILIZATION LS  6,500.000  0.000  1.000  1.00  6,500.00

Burton Sinkhole Repair

0240 04647003 RC PIPE (CL III)(18 IN) LF  55.000  0.000  80.000  80.00  4,400.00

Added by change order 8
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 04647009 RC PIPE (CL III)(36 IN) LF  105.000  0.000  48.000  48.00  5,040.00

Added by change order 8

0250 04647010 RC PIPE (CL III)(42 IN) LF  135.000  0.000  48.000  48.00  6,480.00

Added by change order 8

0255 04647011 RC PIPE (CL III)(48 IN) LF  175.000  0.000  48.000  48.00  8,400.00

Added by change order 8

Category Subtotal $306,394.36

648863001RMC - A00217158PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03617005 000 FULL - DEPTH REPAIR CRCP (10") CY  210.230  18.000  0.000  0.000  0.00

0065 04657019 000 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  4,500.000  1.000  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  2.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  16.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  250.000  29.000  0.000  0.000  0.00

0090 05287003 000 REMOVE AND RELAY PAVERS SY  61.750  5.000  0.000  0.000  0.00

0095 05297002 000 CONC CURB (TY II) LF  20.200  348.000  0.000  0.000  0.00

0100 05297006 000 CONC CURB (MONO) (TY I) LF  20.200  125.000  0.000  0.000  0.00

0105 05307006 000 DRIVEWAYS (CONC) SY  75.250  15.000  0.000  0.000  0.00

0110 05317001 000 CONC SIDEWALKS (4") SY  65.850  84.000  0.000  0.000  0.00

0115 05367005 000 CONCRETE MEDIAN (NOSE) SY  81.250  4.000  0.000  0.000  0.00

0120 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0260 02477136 FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH) CY  60.000  0.000  0.000  0.000  0.00

Added by change order 9

0265 04007010 CEM STABIL BKFL CY  150.000  0.000  0.000  0.000  0.00

Added by change order 9

0270 04647009 RC PIPE (CL III)(36 IN) LF  240.000  0.000  0.000  0.000  0.00

Added by change order 9

0275 04967007 REMOV STR (PIPE) LF  60.000  0.000  0.000  0.000  0.00

Added by change order 9

0280 05007001 MOBILIZATION LS  3,500.000  0.000  0.000  0.000  0.00

Leon SH 7 Culvert Replacement

0285 07527005 TREE REMOVAL (4" - 12" DIA) EA  90.000  0.000  0.000  0.000  0.00

Added by change order 9

0290 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  650.000  0.000  0.000  0.000  0.00

Tree Trimming / Brush Removal at SH 7 work location

 0.00Category Subtotal
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648863001RMC - A00217158PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $306,394.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02477136 CY  60.000FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH)  45.940  2,756.40 0.00

02477136 CY  160.000FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH)  10.000  1,600.00 0.00

04007010 CY  165.000CEM STABIL BKFL  109.510  18,069.15 0.00

04647003 LF  55.000RC PIPE (CL III)(18 IN)  80.000  4,400.00 0.00

04647003 LF  110.000RC PIPE (CL III)(18 IN)  20.000  2,200.00 0.00

04647003 LF  140.000RC PIPE (CL III)(18 IN)  45.000  6,300.00 0.00

04647009 LF  105.000RC PIPE (CL III)(36 IN)  48.000  5,040.00 0.00

04647010 LF  135.000RC PIPE (CL III)(42 IN)  48.000  6,480.00 0.00

04647011 LF  175.000RC PIPE (CL III)(48 IN)  48.000  8,400.00 0.00

04647011 LF  265.000RC PIPE (CL III)(48 IN)  104.000  27,560.00 0.00

04657126 EA  8,400.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  1.000  8,400.00 0.00

04667026 EA  6,800.000HEADWALL (CH - FW - 15) (DIA= 48 IN)  2.000  13,600.00 0.00

04677308 EA  2,400.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  4,800.00 0.00

04967007 LF  30.000REMOV STR (PIPE)  104.000  3,120.00 0.00

04967007 LF  60.000REMOV STR (PIPE)  20.000  1,200.00 0.00

05007001 LS  2,500.000MOBILIZATION  2.000  5,000.00 1.00

05007001 LS  6,500.000MOBILIZATION  1.000  6,500.00 1.00

Burton Sinkhole Repair

05007001 000 LS  31,875.000MOBILIZATION  0.250  7,968.75 1.00

96087001 DOL  1,189.330UNIQUE CHANGE ORDER ITEM 1  82.000  97,525.06 0.00

Haul Away and Disposal of Debris per load (EA)

96087002 DOL  28,175.000UNIQUE CHANGE ORDER ITEM 2  1.000  28,175.00 0.00

SH 75 Concrete Rail Repair (LS)

96087003 DOL  8,850.000UNIQUE CHANGE ORDER ITEM 3  1.000  8,850.00 0.00

Remove & Restore damaged section of wingwall on FM 2620 

(EA)

96087004 DOL  38,450.000UNIQUE CHANGE ORDER ITEM 4  1.000  38,450.00 0.00

Concrete Rail Repairs on SH 6 @ Grassy Creek (EA)

$306,394.36TOTAL ITEM EARNINGS TO DATE


